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Green Investment in 2019

Investment Portfolio Size: USD 221.5 M

• Projects in the Portfolio: • Philippines: Electric Trikes for Palawan’s Climate Resilient Green Growth (100 E-trikes worth USD 910K)
• Indonesia: Forest Carbon Partnership Facility Emission Reduction Project (USD 177 million – conditional commitment)
• Fiji: Solar PV Project in Ovalau, 4.7 MW (USD 15-18M)
• Colombia: Palm Oil Waste to Energy in Meta, 5.5MW (USD 20M)
• Guyana: Design of three PV-tied mini grid systems (USD 8.6M)

Investment Pipeline Size 
(2019-2020):

USD 899.3 M

Summary of Policy Advisory Assignments and Policies adopted in 2019

Region

Policy advisory 

assignments to be 

completed in 2019

Policy advisory 

assignments completed 

as of September 2019

Policies for Adoption 

in 2019
Policies adopted as 

of September 2019

AME 7 1 6 1

Asia 29 6 19 10

LAC 2 0 2 0

Middle East 4 0 0 0

Pacific 10 2 0 0

Total 52 9 27 11

Summary of Updates during Q1 to Q3 2019

Legend

(*) First Phase Investment 
Target

Africa

Asia

Latin America

Middle East

Pacific



No.
Country/

Region
Sector Title Investment Size (US$ M)

New Projects for 2019 (A)

1 Ethiopia Water Climate Insurance Acceleration Fund 3.5*

2 Ethiopia Water Development of Climate-resilient WaSH in 13 Drought-prone Areas 85

3 Ethiopia Energy Business Case for Solar PV (Energy) Investment at the Adama Industrial Park 15 (TBC)

4 Ethiopia Water Sustainable Industrial WW Sludge Management at the Ethiopian Industrial Parks TBD

5 Ethiopia Landscape
Beyond self-sufficiency in a changing climate: introducing climate-smart irrigated wheat systems in the 
Ethiopia

TBD

6 Morocco Cross-cutting Establishment of a National Financing Vehicle and capacity building program 10*

7 Rwanda Landscape Rwanda Tea Plantation, Supporting 8,000 Small-scale Farmers 23
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Portfolio

No. Country Sector Title
Investment Size 

(US$ M)

1 Philippines Cross-cutting Electric Trikes for Palawan’s Climate Resilient Green Growth 0.91

2 Indonesia Landscape Forest Carbon Partnership Facility Emission Reduction Project (Conditional commitment) 177

3 Fiji Energy Solar PV Project in Ovalau, 4.7 MW 15-18

4 Colombia Energy Palm Oil Waste to Energy in Meta, 5.5MW 20

5 Guyana Energy Design of three PV-tied mini grid systems 8.6

Total Investment Portfolio Size in 2019 US$ 221.5 M

(*): First phase

Investment Portfolio 2019
Africa

Asia

Latin America

Middle East

Pacific

Investment Pipeline 2019-20



No.
Country/

Region
Sector Title Investment Size (US$ M)

New Projects for 2019 (A)

8 Uganda Landscape Building Climate-resilient coffee value chain with diversification of production – NUCAFE 10

9 Uganda Water Sustainable irrigation schemes for commercial farmers 5

10 Uganda Cross-cutting Uganda Green Investment Facility (UGIF) 0

11 Uganda Green Cities Increasing Solid Waste Diversion and Recycling in Kampala TBC

12 Cambodia Water National Sanitation Vehicle 3

13 Cambodia Energy Facilitating Energy Efficiency in Cambodian SMEs 3

14 Cambodia Energy Waste to Fuel Auction: Refuse-Derived-Fuel plant in Phnom Penh 10

15 India Energy Utility scale 150MW ground mounted solar PV project for new highway corridor in Maharashtra – India 120

16 Indonesia Landscape Sustainable Coconut Sugar Production to Improve Livelihoods in Indonesia 8
17 Indonesia Energy Commercial viability of biogas applications in Central and East Kalimantan TBC
18 Indonesia Landscape Peat-bonds: Enabling Large Scale Peatlands Restoration in Indonesia 50
19 Indonesia Landscape Sukuk finance for sustainable peatlands restoration in Sebangau National Park 5-10

20 Lao PDR Green Cities Development of Green Cities in Lao PDR – KOICA proposal 2.3

21 Lao PDR Green Cities Low carbon vehicles for the Bus Rapid Transit system in Vientiane 26

22 Lao PDR Green Cities Business case for electric motorcycle support program in Vientiane 20

23 Lao PDR Energy Technical support to prepare a solar auction in Lao PDR 40

24 Mongolia Energy Low Carbon Heat only boilers in Public Buildings 0.3
25 Mongolia Energy Promoting Energy Efficiency and ESCO Development in Mongolia 10

26 Mongolia Green Cities & Energy
Thermo-Technical Retrofitting for Residential Buildings (TTR Phase 2) – Designing of Standard Offer 
Program

20*

27 Myanmar Cross-cutting Rice-Husk-To-Power Leasing Finance Facility 20*

28 Myanmar Cross-cutting Distributed Ledger Technology Powered Improved Cookstoves Finance Facility 20*

(*): First phase

Investment Pipeline 2019-20 (cont.)
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No.
Country/

Region
Sector Title Investment Size (US$ M)

New Projects for 2019 (A)

29 Nepal Green Cities Electric Mobility Program, Phase II 3

30 Philippines Energy Bataan 50MW Solar Farm Project, Philippines 50

31 Viet Nam Cross-cutting Promoting Greenovations through SMEs and start-ups 2.2

32 Peru Landscape Mitigating Deforestation in Peru through Incentives for Agroforestry Concessions 7

33 Fiji Energy Solar PV for Low-Income Housing, 750KW 1

34 Fiji Energy Solar for Small Off-grid Hotels, 500kW – 1MW 5-10

35 Papua New Guinea Energy Greening 1000 telecommunication towers for PNG - a fuel switch project 20-25

36 Papua New Guinea Landscape Guarantee Facility for Climate-Resilient Agriculture in PNG 15

37 Vanuatu Energy National Green Energy (NGEF) Fund: Operationalizing investment and Exit Strategy 15

Estimated Total Investment Mobilized by End of 2019-20 with New Projects (A): US$627.3M

(*): First phase 5

Africa

Asia

Latin America

Middle East

Pacific

Investment Pipeline 2019-20 (cont.)



Projects from 2017-2018

No. Country Sector Title
Investment Size (US$ 

M)
Expected 

Completion
Reason for Nov/Dec due dates

1 Jordan Cities & Energy
Solar-powered Electric Vehicles for Amman 
Bus Rapid Transit System

30 in 2020

The updated ridership surveys and recalibration of their model will be done 

in October/November and the new draft of the report will be delivered by 

the beginning of next year.

2 Senegal Energy Senegal Renewable and Efficient Energy Fund 52*
December 

2019

AfDB commitment is contingent upon GCF financing which requires more 

time.

3 India Energy
Access to Clean Energy (ACE) Fund – GCF 

proposal
60 TBC

GCF recommended fundamental changes to the agreed design by IREDA Board, 
the management is reluctant in uptake of the GCF Fund as they apprehend that 
cost of loan for final off-taker will go beyond 10% (maximum limit of financial 
viability for off-grid companies) and thereby impact loan offtake. Further, the 
off-grid market is also facing uncertainty in view of Government of India's 
announcement to have all households connected by grid power. IREDA is thus 
planning to take the revised proposal back to its board for their guidance. The 
timelines for approvals cannot be ascertained at the moment. GGGI is 
supporting IREDA in GCF's technical evaluations. Once the guidance from IREDA 
Board is obtained, GGGI can help IREDA in restructuring of the fund.

4 Mongolia Cross-cutting Mongolia Green Finance Corporation 40
November 

2019

Although two letters of commitment were obtained by GoM and 

commercial banks to invest into MGFC ($10mn in total), both shareholder 

groups are expecting GCF’s approval of the funding proposal before 

incorporating the vehicle. Seed capital has not yet been injected into MGFC. 

It is now likely the GoM would seek to establish MGFC in 2019, prior to the 

resubmission of the funding proposal to GCF, due for the 23rd Board 

Meeting of GCF.

Investment Pipeline 2019
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Projects from 2017-2018

No. Country Sector Title
Investment Size 

(US$ M)
Expected Completion Reason for Nov/Dec due dates

5 Thailand Cities E-waste Treatment Finance facility 10 December 2019

Although the project was approved in 2018 via PIN 

process, the targets were specified was $10mn in 2019 as 

an initial capitalization of the finance facility in and $40mn 

in 2020. To be inserted to 2019 pipeline.

6 Vietnam Energy
Distributed Solar Rooftop Leasing Facility for Industrial 
Parks

20* December 2019

The PIN has been approved in June 2018, and GGGI has kicked 

off the legal assessment on the regulatory framework and 

appropriate structure and in Q4 2018. In 2019, GGGI continue 

developing the financing structure with the aim to have a 

mandate with a local bank/industrial park in Q2 2019 and expect 

to raise $20m in the 1st closing for the SLFF by end 2019.

7 Vietnam Cities Industrial-Scale Municipal Solid Waste to Energy Project 60 December 2019

The PIN has been approved in June 2018, and GGGI has kicked 
off the due diligence process among the project developers since 
Q4 2018. GGGI expects to sign a mandate with a project develop 
in January 2019 and aim to have the financial mobilization by end 
2019.

Estimated Total Investment Mobilized by End of 2019 (B): US$ 272M

(*): First phase

Investment Pipeline 2019 (cont.)
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Green Investment in 2019-20

Investment Pipeline Size (A)+(B): US$ 899.3 M
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Pacific



Policy advisory assignments to be completed in 2019 – Africa and Europe

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected Completion 
Date (month 2019)

(Revised) Expected 
Completion Date 

(Month 2019)

Burkina Faso Supporting Sustainable 
Landscape and scaling up 
of Ecovillages 
development model

Sustainable 
Landscapes

Program for operationalizing the Ecovillages initiative developed Completed in September 2019

Green Secondary cities 
guideline formulation

Green Cities Green City Guidelines developed December 2019

Ethiopia Development of a 
Roadmap for “Greening 
the Industrial Parks” in 
Ethiopia

Cross-cutting Development of a Roadmap for the Greening of Industrial Parks 

in Ethiopia

April 2019 December 2019

Large Scale Commercial 
Agriculture Strategy

Sustainable 
Landscapes

Development and design of the Large-Scale Commercial 

Agriculture Strategy

July 2019 TBC (this project is on 
hold due to change in 
government focus)

Jordan Implementation Support 
to the National Green 
Growth Plan of Jordan

Cross-cutting Developing 6 sector & 1 cross-cutting Green Growth Action Plans; 
National Green Growth Results Framework; and M&E System.

July 2019 December 2019 
(project was approved 
for extension in July)

Mozambique Support GoM on 
reviewing and updating 
Green Economy Action 
Plan for 2020-2025

Cross-cutting Green Economy Action Plan Report Updated December 2019

Senegal Green Growth Pathways 

in Senegal

Cross-cutting Green Jobs Modeling and Green Skills Gap Assessment submitted 

to the Government of Senegal

February 2019 December 2019
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Policy advisory assignments to be completed in 2019 – Asia

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected Completion 
Date (month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

Cambodia Cambodia Wastewater and 
Sanitation 

Water and 
Sanitation

Business model for fecal sludge management in Siem Reap Completed in April 2019

business models for improved wastewater management December 2019

Policy recommendation formulated December 2019

Cambodia solid waste Green Cities Detailed and costed recommendations and business models for 

the establishment of an efficient waste recycling system in 

Battambang developed and disseminated

Completed in July 2019

Policy recommendations provided to the department of solid 

waste management of the Ministry of Environment

December 2019

China Research Study on Climate 
Change Opportunities in 
South-South and North-
South-South Context

Energy Policy and recommendation on climate change opportunities in 

South-South and North-South-South context in EU, China, 

Cambodia, Lao PDR, and Myanmar

October 2019 December 2019

India Green Growth through INDC 
(Danish Mini Grant Facility 
on Waste to Energy)

Energy Detailed assessment study of mainstreaming biogas for a selected 

municipality

Completed in July 2019

Climate-resilient and gender 
inclusive MGNREGA based 
on Mission Water 
Conservation

Water and 
Sanitation

A results Based management framework created for MGNREGA / 

Mission Water Conservation   (i.e. water conservation, livelihoods 

and gender, climate resilience)

Completed in June 2019
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Policy advisory assignments to be completed in 2019 – Asia

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected Completion 
Date (month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

India Climate-resilient and gender 
inclusive MGNREGA based on 
Mission Water Conservation

Water Climate vulnerability assessment and gap analysis with 

recommendations for MGNREGA / Mission Water 

Conservation  program developed

Completed in June 2019

Advancing climate resilient tea 
production and sustained 
livelihoods for small tea growers 
with emphasis on women 
laborers in Assam and West 
Bengal, India.

Sustainable
Landscapes

Integration of low-carbon and climate-resilient strategies for 

tea value chain into the State Action Plan on Climate Change 

for the states of Assam and West Bengal

August 2019 March 2020

Sustainable 
landscapes

Carbon footprint analysis for the tea sector and corresponding 

climate change mitigation strategies.

Completed in March 2019

Sustainable
Landscapes

Detailed participatory and gender focused list of prioritized 

climate change

adaptation and mitigation actions.

April 2019 March 2020

Indonesia Indonesia Green Growth 
Program Phase II

Green Cities A new ECBA study on SEZ Bitung has been launched in Q4 
2018, later than planned. As a result, technical 
recommendations are not expected to be finalized before Q2 
2019.

May 2019 December 2019

A separate set of guidelines on incentives and instruments - as 
a technical complement/appendix to the Green SEZ Guidelines 
- is postponed to 2019.

September 2019 December 2019

Sustainable 
Landscapes

Legislative process and consultation with Central Government 
for RPJMD’s 5 districts

April 2019 December 2019

Diagnostic tool for the monitoring of the performance of 

Forestry Management Units (FMU) will be adopted in the form 

of a Ministerial regulation

December 2019 December 2019
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Policy advisory assignments to be completed in 2019 – Asia

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected Completion 
Date(month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

Mongolia NDC Update- Waste and 
IPPU sectors

Cross-
cutting

NDCs’ Update - Support to MET in the modelling of emission 
pathways in the Waste and IPPU sectors.

December 2019

Promoting Energy 
Efficiency and ESCO 
development in Mongolia

Energy, 
Green 
Cities

Improved Policy Environment to promote energy efficiency at 
national and subnational level

December 2019

Mongolia Renewable 
Energy Absorption Project

Energy Regulatory support for the development of regulations and 
specifications for battery storage

December 2019

Sectoral Analysis for NDC 
Update 2020 of Mongolia -
Waste Sector

Green 
cities

Transparent GHG emission pathway is developed using 
PROSPECT Model and integrated into the NDC Document.

July 2019 December 2019

Sectoral Chapters of NDC Document is developed September 2019 December 2019
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Policy advisory assignments to be completed in 2019 – Asia

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected 
Completion 

Date(month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

Myanmar Mangrove Restoration Program 
in Myanmar

Sustainable 
Landscapes

Policy interventions to create enabling environment for investment 
in mangrove restoration

December 2019

Financial assessment and business model design of selected value 
chains

December 2019

Philippines Climate Resilient Green Growth 
Project

Cross-cutting Mobilized US$ 910,000 as of form of 100 e-tricycles from the 
Department of Energy, funded by ADB, to the municipalities of 
Brooke’s Point and San Vicente, Provincial government of Palawan as 
a result of technical advice and project structuring capacity provided 
by GGGI

Completed in April 2019

Thailand Transitioning to Green and Smart 
City: Case Study of AMATA

Green cities Assessment of green and smart city model and recommendations May 2019 December 2019

Project pipeline identification May 2019 January 2020

Initiative for Climate Action 
Transparency (ICAT)-MRV 
systems especially for industry 
and buildings

Cross-cutting MRV in the Industrial Sector August 2019 December 2019

MRV in the Building Sector
September 2019 December 2019

Viet Nam Transitioning to a new model of 
urban development in Viet Nam

Green cities Report submitted and endorsed by Office of the Government on: 
“Transitioning to a new model of urban development in Viet Nam”

December 2019
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Policy advisory assignments to be completed in 2019 – Latin America

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected Completion 
Date (month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

Colombia Colombia – GGGI 
Green Growth Project 
(2017-2019)

Cross-cutting Subnational level green growth investment portfolios and 
performance assessment tools delivered to policy-makers and 
Government entities

October 2019 December 2019

Cross-cutting Proposals for attaining selected Policy design and implementation 
(Modality 1) milestones identified during 2016, under Colombia's 
Joint Declaration of Intent with international Government 
partners for reducing GHG through REDD+ and the promotion of 
sustainable development (DoI) submitted

October 2019 December 2019
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Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected 
Adoption 

Date(month 2019)

(Revised) 
Expected Adoption 
Date (Month 2019)

UAE UAE National Climate 
Adaptation Program Cross-cutting

Sectoral climate change adaptation action plans developed (health, 

energy, infrastructure, environment) 
December 2019

Cross-cutting
Adaptation mainstreaming report developed, highlighting GGGI's 

contribution to Ministry of Infrastructure Development
December 2019

UAE National Air Emissions 
Monitoring Project

Green Cities Unified methodology on air emissions inventory adopted in all emirates December 2019

Green Cities Air quality future forecast developed December 2019

Policy advisory assignments to be completed in 2019 – Middle East
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Policy advisory assignments to be completed in 2019 – Pacific

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected Completion 
Date(month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

Fiji Fiji - Supporting the 
Implementation of the Green 
Growth Framework for Fiji -
Phase 2

Energy Energy policy and action plan developed in line with the 

new NDP and integrating green growth principles 

(building on green growth inputs into the energy chapter 

of the NDP, Output A, WPB 2015-2016 and request from 

the Department of Energy made in 2016).

December 2019 2020 (TBD)

Energy Rural electrification project implementation support in 
line with new NDP and integrating green growth 
principles (building on green growth inputs into the 
energy chapter of the NDP, Output A, WPB 2015/2016 
and request from the Department of Energy made in 
2016).

December 2019

Energy Policy, regulatory and incentives assessment and capacity 

building for implementation of Green Energy Projects in 

alignment to GIS output B and GGPI outputs C & D 

conducted (building on Outputs A & B of WPB 2015-

2016)

December 2019

Green Jobs Assessment Phase II Cross-cutting Green jobs analysis completed April 2019 October 2019

Kiribati Development of an Agricultural 
Addendum to the Kiribati 
national Plan KV20

Sustainable 
landscapes

Agriculture strategy reviewed and finalized November 2019

PNG Green Growth Potential 
Assessment

Cross-cutting GGPA for PNG completed Completed in July 2019
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Policy advisory assignments to be completed in 2019 – Pacific

Country Project Title Sector Policy Advisory Assignments for completion in 2019 Expected 
Completion Date 

(Month 2019)

(Revised) 
Expected Completion 

Date (Month 2019)

PNG Supporting improved policy 
settings for renewable energy and 
energy efficient technology uptake 
in Papua New Guinea

Energy Finalization of energy sector policy analysis Completed in July 2019

Readiness support to strengthen 
PNG’s engagement with the GCF

Cross-cutting NOL procedure and NDA Operational Manual Development December 2019

Feasibility Study report on private sector mobilization December 2019

Vanuatu Review of the National Energy 
Road Map - Implementation Plan 
(NERM-IP)

Energy Policy advisory assignment to be completed in 

2019: Complete Review of the National Energy Road Map -

Implementation Plan (NERM-IP) aligned with the Vanuatu 

NDC Road Map. The updated NERM-IP will be used by the 

Government, energy suppliers and development agencies as it 

will serve as a guide for alignment of resources, programs and 

activities with national energy priorities.

December 2019
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Country Project Title Sector Policies anticipated for adoption in 2019 Expected Completion 
Date (month 2019)

(Revised) 
Expected Completio
n Date (Month 2019)

Burkina 
Faso

Supporting 
Sustainable Landscape 
and scaling up of 
Ecovillages 
development model

Sustainable 
Landscapes

National strategic document on the program for operationalizing the 
Ecovillages initiative is adopted including the investment program and 
leverage it for funding

December 2019

Ethiopia Large Scale 
Commercial 
Agriculture Strategy

Sustainable 
Landscapes

Agribusiness adopts the validated Agribusiness Strategy December 2019

Jordan NGGP Action Planning Cross-cutting NGGP is mainstreamed into sectoral planning process for each of the 6 
NGGP sectors through 2030

December 2019

Rwanda Green Infrastructure 
Planning and Delivery 
(GIPD)

Green Cities Rwanda Green Building Minimum Compliance System for large-scale 
buildings adopted through Ministerial Orders determining Urban Planning 
and Building Regulations

Completed: Statement on Cabinet Decisions of 3 
April 2019

Uganda Unleashing the 
Potential of Uganda’s 
Economy through 
Green Growth

Energy Regulatory Impact Assessment for the Energy Efficiency Conservation Bill 

2018

March 2019 Q4 2020

Green Cities National Urban Solid Waste Management Policy March 2019 Q4 2020

Policies anticipated/expected for adoption in 2019 – Africa and Europe
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Country Project Title Sector Policies anticipated for adoption in 2019 Expected
Adoption 

Date (month 
2019)

(Revised) 
Expected

Completion 
Date (Month 

2019)

Indonesia Indonesia Green 
Growth Program 
Phase II

Energy The final East Kalimantan General Planning for Regional Energy document (RUED) to be issued August 2019 December 2019

The final Central Kalimantan General Planning for Regional Energy document (RUED) to be 

issued

August 2019 December 2019

Green Cities Issuance of Green SEZ Handbook, incl accompanying policy papers, and Green Growth 

Guidelines

November 2019 December 2019

Sustainable 
Landscapes

The EK Long-Term Forest Management Plan (RPHJP) will be submitted by Provincial 
Government for legislative approvals

Completed in December 2018

Five (5) District RPJMD’s 2019-2023 in CK will enter into the legislative process and 
consultation with Central Government in Q1 2019, to be ratified in 2019.

Completed in March 2019

The National Medium‐Term Development Plan (RPJMN) will be finalized and adopted in the 
second half of 2019.

Completed in June 2019

Issuance of the Long-Term Forest Management Plan (RPHJP) of 12 FMU’s in EK Completed in August 2019

Issuance of policy (diagnostic tool) to measure the performance of FMU and its procedure for 
implementation

December 2019

Further roll out of the draft of the NDC Roadmap for implementation has been finalized in 2018 
to support MOEF

Completed in August 2019

The 2nd Biennial Update Report (BUR) to the UNFCCC (the BUR will be finalized early 2019) Completed in December 2018

The EK Medium-Term Sectoral Strategic Plan (RENSTRA) 2019-2023 to be finalized Completed in March 2019

Cross-cutting “The Establishment of NDA GCF Secretariat” Chairman of Fiscal Policy Agency will be issued in 
Dec. 2019; this includes the Standard of Procedures (SOP) for No-Objection Letter issuance.

Completed in January 2019

Policies anticipated/expected for adoption in 2019 – Asia
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Country Project Title Sector Policies anticipated for adoption in 2019 Expected Adoption 
Date(month 2019)

(Revised) 
Expected Adoption 
Date (Month 2019)

Lao PDR National and 
Subnational Planning, 
Financing, and 
Budgeting for Green 
Growth

Green cities Vision to 2030 and Urban Development Strategy for 10 years 

(2016-2025) and investment plan for 4 years (2017-2020) is 

expected to adopted in 2019

December 2019

National Green Growth Strategy of the Lao PDR is expected to be 

adopted in 2019

Completed in February 2019

“National Strategy for Urban Sanitation 2016-2030” is expected 

to be adopted in 2019

December 2019

Mongolia Transition to Green 
Development – Phase 2

Energy Cabinet approval of Standard and Labeling regulation for energy 
efficient appliances

2019 (month TBD) 2020

Myanmar Implementation of the 
INDC

Cross-cutting 
(Energy, Green 
Cities, Sustainable 
Landscapes, & 
Water)

Myanmar Climate Change Strategy (2018-2030) approved by 
President Office in Q4 2018, but to still be submitted to Cabinet 
for approval.

Completed in July 2019

Myanmar Implementation of the 
INDC

Cross-cutting 
(Energy, Green 
Cities, Sustainable 
Landscapes, & 
Water)

Myanmar Climate Change Master Plan (2018-2030) approved by 
President Office in Q4 2018, but to still be submitted to Cabinet 
for approval.

Completed in July 2019

Thailand Transitioning to Green 
and Smart City: Case 
Study of AMATA

Green cities Green and Smart City’ Best Practice is expected to be formulated 
and recommendations to AMATA City Chonburi would be adopted 
in 2019. This is potentially enhancing AMATA’s vision “Smart and 
Eco City” to its existing and future estates in the region: in Vietnam, 
Laos and Myanmar.

June 2019 December 2019

Policies anticipated/expected for adoption in 2019 – Asia
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Country Project Title Sector Policies anticipated for adoption in 2019 Expected Adoption 
Date(month 2019)

(Revised) 
Expected Adoption 
Date (Month 2019)

Peru Identifying 
Synergies between 
Green Growth 
Actions Across 
National Strategies 
and Implementing 
Priority Options

Cross-cutting Approval of the National Green Growth Strategy as part of the 

National Competitiveness Policy and National Competitiveness Plan

June 2019 December 2019

Sustainable 
landscapes

Adoption of the National Forest and Wildlife Plan June 2019 December 2019

Policies anticipated/expected for adoption in 2019 – Latin America
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Project Continuation Requests

# Sector Country Project Idea List Submission Date Status

1 Water Lao PDR
Preparatory work for the KOICA project on wastewater and solid waste 
management

January 2019 Approved

2 Energy Lao PDR Solar Pilot Auction January 2019 Approved

3 Sustainable Landscape Ethiopia Climate Positive Cotton-Garments Supply Chain January 2019
Not approved till H&M 

makes financial contribution

4 Energy Mongolia Low carbon heating alternatives for public buildings January 2019 Approved

5 Energy Mongolia Promoting Energy Efficiency and ESCO Development in Mongolia January 2019 Approved

6 Energy Mongolia Renewable Energy Absorption Project in Mongolia (REAP) – Phase 2 January 2019 Approved

7 Energy Mongolia Solar Powered Petrol Stations in Mongolia January 2019 Pending

8 Sustainable Landscape Peru Mitigating Deforestation in Peru through Incentives for Agroforestry Concessions January 2019 Approved

9 Cross-cutting Mongolia Support to the revision of Mongolia’s NDC in the Waste and IPPU sectors January 2019 Approved

10 Energy/Cities Lao PDR Low carbon vehicles for the Bus Rapid Transit in Vientiane January 2019 Approved

11 Sustainable Landscape Uganda
Building a climate-resilient value chain with adaptation and mitigation options for 
coffee producing smallholders

January 2019 Pending

12 Sustainable Landscape Kiribati
Development of an Agricultural Strategy as an Addendum to Kiribati's National 
Development

February 2019 Approved

13 Water Cambodia Cambodia Wastewater Program February 2019 Approved

14 Sustainable Landscape Burkina Faso Supporting Sustainable Landscape and scaling up of Ecovillages development model February 2019 Approved

15 Cities Burkina Faso Green cities guideline and roadmap formulation February 2019 Approved

16 Cross-cutting Burkina Faso
Green growth governance - Long-term capacity-building to support climate change 
dev. Initiatives

February 2019 Approved

Status Overview of Project Ideas Submitted in 2019
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# Sector Country Project Idea List Submission Date Status

17 Sustainable Landscape Myanmar
Development of investment case for coastal landscape mangrove restoration in 
Myanmar

March 2019 Approved

18 Water Uganda
Development of affordable and sustainable financing solution for sanitation sector 
in Uganda

March 2019 1st Phase approved

19 Energy PNG Greening 1000 telecommunication towers for PNG - a fuel switch project March 2019 Approved with condition

20 Cross-cutting Myanmar Development of MRV Capacity Building Program for Myanmar March 2019 Approved

21 Energy India Greening the new expressways for India (Nagpur – Mumbai Expressway) March 2019 Approved

22 Energy Indonesia Commercial viability of Biogas applications in Central and East Kalimantan April 2019 Approved

23 Sustainable Landscape Indonesia Sustainable Coconut Sugar Production to Improve Livelihoods in Indonesia April 2019 Approved

24 Energy Philippines Bataan 50MW Solar Farm Project, Philippines April 2019 Approved

25 Sustainable Landscape Ethiopia
Beyond self-sufficiency in a changing climate: introducing climate-smart irrigated 
wheat systems in the Ethiopia

April 2019 Approved

26 Energy Vanuatu National Green Energy (NGEF) Fund: Operationalizing investment and Exit Strategy April 2019 Approved

27 Green Cities/Energy Nepal Nepal Electric Mobility Program April 2019 Approved

28 Energy Indonesia
Pre-Feasibility Study – technical and commercial viability of community-based 
bamboo gasification power plant project in Ponu City Region, East Nusa Tenggara 
province (NTT)

April 2019 Approved

29 Energy Cambodia Waste to Fuel Auction: Refuse-Derived-Fuel plant in Phnom Penh April 2019 1st Phase approved

30 Energy Senegal
Green Governance in Senegal - REEF (To be split to two PINs and come back to Lasse 
for review)

May 2019 Approved with condition

Status Overview of Project Ideas Submitted in 2019
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# Sector Country Project Idea List Submission Date Status

31 Green Cities India
PIN Review Meeting: Incorporating Green Housing into rural housing scheme of 
Government of India; Pradhan Mantri Aawas Yojana-Gramin (PMAY-G)

May 2019 Approved

32 Energy Mongolia TTR Phase II-Development of Guideline for Standard Offer Program May 2019 Approved

33 Energy Indonesia
Comprehensive Review and Bankability Analysis on Existing Feasibility Study of Waste-to-
Energy project in Luwuk Banggai Regency, Central Sulawesi Province

May 2019 Pending

34 Green Cities Senegal Senegal Green Secondary City Development Program May 2019 Pending

35 Energy Cambodia Facilitating Energy Efficiency in Cambodian SMEs May 2019 Approved

36 Cross-cutting Mozambique Green Economy Action Plan May 2019 Approved

37 Green Cities Peru Municipality of Lima’s Organic Waste Valorization Program May 2019 Approved

38 Green Cities Cambodia Green City Capacity Development May 2019 Approved

39 Water India Decentralized Wastewater Treatment and Reuse June 2019 Approved

40 Cross-cutting Uganda Uganda Green Investment Facility (UGIF) June 2019 Approved

41 Cross-cutting Mexico Support Ministry of Finance to access green funds June 2019 Approved

42 Cross-cutting Lao PDR Lao PDR Mainstreaming inclusive growth_MRV July 2019 Approved

43 Landscape Indonesia Sukuk finance for sustainable peatlands restoration in Sebangau National Park June 2019 Approved

44 Cross-cutting Guyana Improvement of Guyana MRV Scheme in Transportation Sector July 2019 Approved

45 Energy Lao PDR National Energy Efficiency Program at Industrial Facilities July 2019 Conditional approval

46 Cross-cutting Mongolia National Green Development Policy mid-term implementation review and report July 2019 No budget

47 Cross-cutting
OECS 

Countries 
Support for OECS policy analysis and project development on energy resilience July 2019 Conditional approval

Status Overview of Project Ideas Submitted in 2019
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# Sector Country Project Idea List Submission Date Status

48 Cross-cutting Philippines
Greening MSMEs and Promoting Green-Preneurship (Including KOICA Earmarked Funding 
Preparation)

July 2019 Approved

49 Cross-cutting Philippines Developing climate resilient and green “indigenous communities” in Palawan July 2019 Dropped

50 Cross-cutting Sri Lanka Scoping and Program Development July 2019 Approved

51 Cross-cutting Senegal Solar PV PUMPS for agricultural development July  2019 Approved

52 Green Cities Senegal Senegal Green building readiness program July  2019 Approved

53 Green Cities, Energy Rwanda
Supporting the Government of Rwanda in Assessing Technologically Appropriate Charging 
Infrastructure for Electric Mobility – Electric BRT Pilot Project

July  2019 Approved

54 Cross-cutting Uganda Greening the National Development Plan (NDP) III July  2019 Approved

55 Green Cities Uganda Increasing Solid Waste Diversion and Recycling in Kampala July  2019 Approved

56 Cross-cutting India
Climate-resilient and gender inclusive MGNREGA based on Mission Water 
Conservation_IN2

July  2019
Dropped

57 Green Cities India Support to National Institution for Transforming India with SDGs_IN06 July  2019

58 Green Cities India Greening of Tea Value Chains_IN08 July  2019 Approved

Status Overview of Project Ideas Submitted in 2019
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2019 GGGI Investment Achievements



Indonesia: 

Forest Carbon Partnership 

Facility Emission Reduction 

Project: 

GGGI supported Government of 

Indonesia in project development 

and stakeholder engagements to 

enable USD $177M towards 

jurisdictional emission 

reduction results in the 

province of East Kalimantan.

Fiji : 

4.7 MW Solar PV Project in 

Ovalau

GGGI developed a solar PV 

project to displace current 

diesel power plants which 

resulted in investor commitment 

from a private firm.

Colombia:

Palm Oil Waste to Energy 

Project in Meta, 5.5MW

GGGI supported palm oil mill 

to mobilize US $20 million in 

investments for the 

development of 

biomass 

energy plants. 

US $ 177M US $ 15-18M US $ 20M

Key Investment Achievements in 2019
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State of Green Growth Report, 
Green Growth Index and Simulation Tool



State of Green 
Growth Report

Key Components

• Presents 10 Key Messages on achieving green growth transformation

• Explains the economic foundations of green growth

• Describes key approaches and successes in green growth policy, planning, and investment in 
sustainable energy, sustainable landscapes, improved water and sanitation, green cities, and climate 
change

• Presents Green Growth Index 2019 results and recent trends

State of Green Growth Report (SGGR)
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State of Green 
Growth Report

SGGR: 10 Key Messages for Green Growth

1
In order to ensure greater long-term economic prosperity and social well-being, green growth must replace the

resource-intensive conventional model of economic growth

2 Green growth strategies provide a foundation and structure for long-term economic and social development.

3 Greater social equity and equality yields greater economic productivity

4
Resolving the climate crisis will not be possible without a rapid and immediate green economic transformation, and it

is feasible for countries to achieve net-zero emissions well before mid-century

5
Embracing sustainable energy and replacing fossil fuel use is a core priority for green growth and addressing the

climate emergency; renewables are increasingly among the cheapest forms of power generation available

6
Reversing land degradation and ecosystem decline and improving food security are possible with integrated land

and coastal management approaches and innovative business models

7 Green growth transition depends on smart, efficient, and productive ways of managing water resources

8
To achieve green transformation in cities, it is imperative to mainstream the concept of green growth into urban

planning and finance at the sub-national level.

9 Cities are at the forefront of “greening the infrastructure gap” and supporting the transition to circular economies

10
Green technology disruptions and smart solutions present critical opportunities to transform economic sectors and

advance social and environmental objectives
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Measuring Green Growth: 
The Green Growth Index and Simulation Tool

The Green Growth Index measures 

country performance in four dimensions 

of green growth. 

It is benchmarked against SDG, Aichi and 

other sustainability targets. A score of 100 

means a country has reached the target. 

The Simulation Tool provides  

possible scenarios on the impacts 

of policy changes on green growth 

performance.

It consists of models that link 

policies to the 36 indicators of the 

Green Growth Index. A change in 

policy could change the indicator 

value and thus the Index score.
4



Why is it important for GGGI to develop Green Growth Index?

• To provide GGGI Members with a concept-driven and evidence-based metric to assess impacts of green

growth policy implementation and investments in their countries

• To contribute to the development of green growth concept and add to the global stock of green growth

knowledge

Achievements and Ways Forward

• The 2019 Green Growth Index, which covers 115 countries, launched at GGGW on October 23, 2019

• GGGI is collaborating with the AfDB to develop African Green Growth Index and the UNEP to provide case

study evidence on complementarity of the Green Growth Index and Green Economy Progress Index; similar

opportunities will be planned for 2020

• The pilot version of the Simulation Tool will be improved and adapted to the final framework of the Green

Growth Index on a country-by-country basis in 2020 (i.e. unlike the Index, the Tool will not have a global

coverage)

Measuring Green Growth: 
The Green Growth Index and Simulation Tool
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GGGI’s Work on Green Jobs



GGGI’s Work on Green Jobs

GGGI’s Ambitions on Green Jobs and Next Steps
• Support other GGGI countries on conducting green jobs assessment;

• Integrate green jobs assessment in the revision of NDCs and development of LEDS of GGGI countries;

GGGI’s Work on Green Jobs:
1. Assessment of direct and indirect green employment of the green economy transition starting with Fiji, 

Vietnam and Senegal; 

• Cooperating Partners: ILO, ILSSA, ANSD, Government of Fiji

2. Assessment of the Renewable Energy (RE) Employment effects under the NDC RE targets in Indonesia, 

Mexico, and Rwanda;

• Cooperating Partners: ILO, IRENA, UNIDO, NCI, ECN, IASS/GIZ, AIT
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