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Executive summary 
 

The Global Green Growth Institute (GGGI) was established in 2012 to support 
countries to pursue a model of economic development known as “green growth”, which 

aims to simultaneously promote economic growth, social inclusion and environmental 
sustainability. To achieve this, GGGI works with partner countries to design and deliver 
programs that demonstrate practical pathways to achieve green growth through a set of 

6 Strategic Outcomes: 1) GHG Emission Reductions, 2) Creation of Green Jobs, 3) 
Increased Access to Sustainable Services, 4) Improved Air Quality, 5) Adequate Supply 

of Ecosystem Services Ensured, and 6) Enhanced adaptation to climate change.  
 

A key task for GGGI is to credibly demonstrate its contribution to the strategic 
outcomes. As part of this effort, GGGI’s Impact and Evaluation Unit (IEU) 
commissioned this independent evaluation with the purpose of gathering evidence on 

the results the GGGI Mexico Country Program has achieved to date and providing 
recommendations for improvements in future program design and delivery.  

 
The Mexico Country Program comprises of 5 program areas: Air Quality, Public 

Transport, Green Growth Planning, Climate Technologies, and Knowledge Sharing. 
Projects under these program areas are expected to generate intermediate outcomes, 
which in turn are expected to generate long-term outcomes through the logic of the 

Theory of Change (ToC) 2013-2017.1 The ToC is based on evidence and assumptions 
that should enable achievement of those outcomes and is elaborated in the Evaluation 

Approach Paper developed by IEU in preparation for this independent evaluation. The 
approach paper also describes the evaluation methodology and highlights three key 

evaluation questions (KEQs):  
 
A. What are the main outcomes (intended/ unintended/ positive/ negative) achieved 

by the Mexico Country Program from 2013-present, across all 5 program areas?  
B. Under the transport and air quality program areas, how much progress has been 

made against the program logic to enable the development of clean, high quality, 
efficient and inclusive public transport and improving air quality in Mexico? Is there 

sound evidence to support the theory of change underpinning this logic? 
C. How can GGGI Mexico Country Program build on previous results to scale, 

replicate and maximize impacts in the transport and air quality program areas?  
 
In response to these questions, this evaluation has a major focus on the Air quality and 

Public transportation program areas, which are subjected to further analysis regarding 
the soundness of the program logic in terms of causal pathways to longer-term outcomes, 

and the evidence to support these pathways. Also, insights are provided on how the 
Mexico Country Program can build on previous results to scale, replicate and maximize 

impacts. 
 

                                                 
1 The TOC was retrospectively developed by IEU in discussion with the country team as part of the development of 

the approach paper to this evaluation. 

http://gggi.org/site/assets/uploads/2017/12/GGGI-Mexico-Country-Program-Evaluation-Approach-Paper_FINAL.pdf
http://gggi.org/site/assets/uploads/2017/12/GGGI-Mexico-Country-Program-Evaluation-Approach-Paper_FINAL.pdf
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The evaluation included a comprehensive assessment of the different program areas. The 

following key achievements of the program were identified:  

• Developed high quality and technically sound outputs across the different 

projects under the Mexico Country Program.  

• Supported the initial work of the Environmental Commission of the Megalopolis 

(CAMe) as part of the air quality program area. In addition, specific inputs 
contributed to the development of the Mexican Official Standard (NOM) for the 
air quality index, which is expected to be adopted in 2018.  

• Promoted the implementation of an integrated mass transportation system in 
Cuernavaca under the public transport program area. Also contributed to reform 

the Transportation Law of Morelos to allow for such a new system to be 
implemented.   

• Contributed with the Municipalities Risk Management and Vulnerability 
Diagnosis to the National Strategy on Climate Change (ENCC) to serve as a 

baseline to identify specific lines of action under the adaptation section of the 
strategy.  

• Worked with the Government of Sonora that has publicly endorsed and 

committed to a Green Growth Strategy and has installed a Green Growth 
Cabinet to coordinate the actions under the strategy.    

• Delivered to the Mexican government a strategic framework to inform policy and 
investment on innovations in energy technologies under the climate technologies 

program area. 

 
In addition to program specific recommendations provided further below, the following 

are the main cross-cutting recommendations aimed to guide future programming in 
Mexico:  

1. Complete the development of the Country Planning Framework (CPF) as the 

guiding strategy describing the rationale and considerations for the selection of 
specific program priorities going forward, with corresponding details of actions 

to be taken under each priority. The CPF should also identify all relevant 
stakeholders (social, academic, private and government sectors) and consider 

their interest from the inception of any specific program area. 
2. Assign measurable targets for project implementation, as well as performance 

and outcome indicators to quantify its contribution to the strategic objectives to 

be identified in the CPF and GGGI’s Strategic Outcomes.    
3. Secure formal commitments from the government-implementing counterparts to 

unlock intermediate- and long-term outcomes for each program area.   
4. Prepare internal reports and keep records of results of each project to allow for 

monitoring of impact and transparency for partners and donors. 

5. Expand from the prevailing environmental focus, towards a more balanced focus 
with the economic and social aspects of green growth.    

6. Take advantage of the upcoming elections to strengthen the national partnership 
and increase the number of sub-national partners, as well as to secure continuity 

of current work and pursue the launching of new projects.
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The following table presents all 5 program areas and provides a brief description of the main outputs (KEQ A), a summary of how 
much progress has been made against the program logic to enable the intermediate and long-term outcomes (KEQ B), and concise 

recommendations as to how the GGGI Mexico Country Program can build on previous results to scale, replicate and maximize 
impacts (KEQ C). 

Program area 

Main outputs under the specific 

program area 

(KEQ A) 

Progress vs. the program logic to enable 

intermediate and long-term outcomes  

(KEQ B) 

How to build on previous results to scale, 

replicate and maximize impacts 

(KEQ C) 

Air quality 

(2013-2015) 

GGGI focused on the collaboration 

with CAMe:2  

 

a) Contributed to the establishment 

of CAMe by funding personnel who 

promoted air quality issues (air 

quality monitoring, air quality 

index, air quality improvement 

programs, contingency programs, 

vehicle emission testing, etc.); and 

 

b) Funded 4 studies on economic 

instruments for the CAMe region:  

i) Green license – plate 

environmental criteria,  

ii) Vehicular control zone design – 

Low Emission Zone (LEZ),  

iii) Vehicle ownership tax, and  

iv) Surcharge tax for fuels in the 

megalopolis.  

The work done under the air quality program is 

relevant and of high quality. Nevertheless, 

there are issues regarding the possibility of 

implementing and/or measuring its impact.  

 

The air quality index work promoted from 

CAMe was formalized into public policy and is 

expected to become a Mexican official 

standard during 2018.3 

 

The impact of the other work is hard to trace; 

i.e. work on air quality monitoring and air 

quality programs; evidence is in the form of 

internal working documents, making it hard to 

track the outputs and measure the outcomes.  

 

Recommendations provided on LEZ were 

considered in three cities, but momentum was 

lost due to changes in local governments. The 

other economic instruments are not being 

endorsed by any government due to their 

political implications.   

7. Consider supporting the control of 

emissions sources other than vehicles.  

 

GGGI Mexico previously supported work 

focused on mobile sources but it is highly 

recommended to explore other significant 

emission sources from industrial and area 

(disperse) sources 4.  

 

 

8. Expand the attention outside the 

Megalopolis of central Mexico and work with 

other Mexican States or cities. 

 

There is need to support coordination among 

parties to the CAMe and implementation of 

measures to solve the challenges of the region. 

There are other cities that could benefit from 

the support to make a significant difference.  

 

                                                 
2 The Megalopolis includes Mexico City, municipalities of the State of Mexico, Hidalgo, Morelos, Puebla Tlaxcala, and Queretaro, as well as the federal government 

represented by the Ministry of Environment and Natural Resources (SEMARNAT). 
3 The draft of the Mexican standard PROY-NOM-172-SEMARNAT-2017 was published for public comments on January 2018. 
4 For example, the Mexico City Metropolitan Area emissions inventory reports other equally important emissions sources, such as point and area sources, that represent 

numerous industrial, service and commerce facilities, as well as other significant emission sources like off-road vehicles, construction, roads, waste, etc. These account for 
major emissions of PM2.5 and emissions of VOC and NOx (that are precursors of secondary PM2.5 and O3). 

http://dof.gob.mx/nota_to_doc.php?codnota=5511021
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Program area 

Main outputs under the specific 

program area 

(KEQ A) 

Progress vs. the program logic to enable 

intermediate and long-term outcomes  

(KEQ B) 

How to build on previous results to scale, 

replicate and maximize impacts 

(KEQ C) 

Public 

Transport 

(2015-

Ongoing) 

a) Compiled best practice 

concession models to transform the 

bus transport system in Morelos. 

 

b) Provided recommendations on 

technical aspects of mobility for the 

Transportation Law of the State of 

Morelos. 

 

c) Developed a tool for economic 

options modeling for the State of 

Morelos to determine the break-even 

point for bus operations and 

facilitate decisions on the type of 

operating model and tariffs charged 

for the services. 

 

d) Provided recommendations to 

leverage an existing megalopolitan 

trust fund to finance bus fleet 

renewal in the Megalopolis region. 

 

e) Developed a transport 

externalities calculator to determine 

the environmental, economic and 

social externalities of public 

transport under different 

intervention scenarios.  

Outputs under this program area are 

recognized as having good technical quality.  

However, further work is needed to address 

specific issues that may facilitate the adoption 

of a political decision or a specific action by a 

government.  

 

The Government of the State of Morelos 

adopted recommendations on mobility and 

reformed the Transportation Law to allow for 

an integrated massive transit system and new 

concession models. Although now legal, these 

actions have not been implemented yet due to 

a switch in local government priorities after the 

September 2017 earthquake. Therefore, there is 

an intermediate outcome, but additional efforts 

should be made to unlock the long-term 

outcomes.  

 

There is no evidence yet of effective 

implementation of the proposed leverage for 

the existing megalopolitan trust fund to finance 

bus fleet renewal in the Megalopolis region. 

 

There is no evidence yet of a current use of the 

transport externalities calculator by any 

government agency. 

9. Support other aspects of mobility; it is 

necessary to look at other modes and 

infrastructure elements of mobility and 

accessibility.  

 

For example, to make mobility more efficient, 

it is necessary to consider the interactions of 

mass transit and other mobility alternatives, 

like non-motorized transportation: sidewalks, 

bikes, etc. 

 

 

10. Include the latest key commitments of the 

New Urban Agenda to broadly address public 

transportation issues as part of an urban 

challenge.  

 

For example, interventions in mobility shall 

ensure that all citizens have access to equal 

opportunities and face no discrimination, 

promote measures that support cleaner cities, 

establish partnerships with businesses and civil 

society to find sustainable solutions to urban 

challenges, etc. These considerations can 

allow to foresee and prevent or mitigate 

associated undesired outcomes and also for a 

balance on the environmental, social and 

economic aspects of green growth.  

Green Growth 

Planning 

(2013-

Ongoing) 

 

a) Municipalities Risk Management 

and Climate Change Vulnerability 

Diagnosis for the National Strategy 

on Climate Change (ENCC) and the 

Special Program on Climate Change 

(PECC). 

The ENCC and the PECC have incorporated 

the analysis conducted by GGGI and helped 

set the scene for long-term climate change 

adaptation at the municipality level; both 

ENCC and PECC are the basic references for 

11. Promote a National Green Growth 

Strategy to complement the ENCC and to 

scale and frame national efforts towards a 

strong, inclusive and sustainable economic 

growth. Approach other Mexican States to 
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Program area 

Main outputs under the specific 

program area 

(KEQ A) 

Progress vs. the program logic to enable 

intermediate and long-term outcomes  

(KEQ B) 

How to build on previous results to scale, 

replicate and maximize impacts 

(KEQ C) 

 

b) Development and 

implementation of the Green 

Growth Strategy for the State of 

Sonora (GGSS).  

planning for adaptation at the national and 

sub-national level. 

 

The Government of Sonora has publicly 

endorsed and committed to the GGSS and has 

installed a Green Growth Cabinet to 

coordinate the actions under the Strategy. 

replicate the effort in Sonora and develop 

more sub-national green growth strategies.  

Climate 

Technologies 

(2015-2016) 

a) Evaluation of the Mexican 

innovation ecosystem and of 13 

clean energy technologies.  

 

b) Preliminary prioritization of 

technologies.    

 

c) A detailed analysis for solar 

photovoltaic.  

 

d) Extensive consultation with 

stakeholders to create a strategic 

framework for policy innovation. 

 

These studies contributed to foster 

governmental involvement in promoting 

energy technological innovation.  

 

The work is relevant and, according to 

interviewees, the strategic framework has 

influenced the operation of the Mexican Center 

for Innovation in Geothermal Energy 

(CEMIE5 Geo).  

 

However, there is no documented evidence or 

measurable targets to determine the extent of 

the impact.  

12. Provide an open and participative space to 

adjust and adapt the strategic framework for 

policy innovation to be used by other CEMIEs 

and oversee the replication process. 

 

In order to do so, it is necessary to approach 

CEMIE Geo and document how they are 

using the framework and what has been the 

impact or results of using it. 

 

 

Knowledge 

sharing 

(2016-

Ongoing) 

GGGI Mexico co-organized the 

following meetings: 

 

a) “Long Term strategies for the 

Implementation of the Paris 

Agreement”, in June 2017. 

 

b) “First Regional Forum on Green 

Cities: Achieving Green Growth 

SEMARNAT wants to continue this 

cooperation and the Mexican Agency for 

International Development (AMEXCID) is 

interested in further cooperation. However, 

high-level actors within these entities may 

change with the upcoming elections.  

 

According to interviewees, Mexico is a 

potential “Regional Hub” since it has 

connectivity to Mesoamerica and South-

13. Prepare a compelling Regional Knowledge 

Hub proposal focused on relevant issues 

(public transportation, air quality, etc.) for the 

new federal government and specific relevant 

potential partners, such as AMEXCID and the 

Ministry of Foreign Affairs (SRE).  

                                                 
5 CEMIEs are groups of public and private research centers, universities, private sector and government entities intended to jointly work on developing technologies, 
products and services based on Mexico’s potential on main renewable energies. These Centers are autonomous but supervised by the Ministry of Energy.  
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Program area 

Main outputs under the specific 

program area 

(KEQ A) 

Progress vs. the program logic to enable 

intermediate and long-term outcomes  

(KEQ B) 

How to build on previous results to scale, 

replicate and maximize impacts 

(KEQ C) 

through Climate Change and Air 

Quality Management”, in 2016. 

 

c) “Technologies for Climate 

Change Adaptation and 

Mitigation”, in 2016. 

America; has experience on green growth; 

participates in the Green Climate Fund (GCF); 

and has institutional capabilities.  

 

 

The following table presents a set of general findings regarding the non-programmatic aspects of the GGGI Mexico Country 
Program and a set of recommendations for improving and strengthening future work.  

 
General non-

programmatic 

issues 

Findings Recommendations 

Funding  

 

 

 

 

 

 

Personnel  

 

 
 

 

 

Branding  

According to GGGI, most of the Country Program’s 

funding in the past has come from GGGI’s core 

resources. In order to scale up the program and meet 

the priorities of the new CPF there is a need to 

initiate complementary resource mobilization 

through external earmarked sources.  

 

The current staff includes two well-qualified 

persons. However, the number of personnel should 

match the size (number of projects) and scope 

(targeted strategic objectives) of the new Country 

Planning Framework (CPF). 

 

GGGI is part of a vast group of international 

organizations working with the Government of 

Mexico (GoM). Some interviewees do not have 

clear knowledge of the GGGI Mexico Program. 

14. Build capacity to prepare for the new combined funding model.  Transition 

from core-funding to external earmarked-funding requires the GGGI Mexico 

team to develop capabilities to execute with the highest quality two main 

activities: preparation of proposals (to obtain funding) and results reporting (for 

accountability purposes).   

 

15. Review and adjust the number and expertise of personnel so it corresponds 

to the number and ambition of projects included in the new CPF. The expertise 

of the personnel should include managerial skills and should match the topics 

covered (strategic objectives).   

 

 

16. Build a branding and outreach strategy and specific work-plans for each 

program area, to increase the recognition of GGGI and differentiate it from 

other organizations working in Mexico, to present the work and initiatives 

supported, and to add value for GGGI, its partners and all stakeholders. 
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1. Introduction  
 

The Global Green Growth Institute (GGGI) was established in 2012 to support 
countries to pursue a model of economic development known as “green growth”, which 

aims to simultaneously promote economic growth, social inclusion and environmental 
sustainability. To achieve this, GGGI works with partner countries to design and deliver 
programs that demonstrate practical pathways to achieve green growth. In November 

2014, GGGI released a Strategic Plan 2015-2020 and a biennial Work Program and 
Budget (WPB). The first WPB period covered 2015-2016 and GGGI is currently 

implementing its second biennial WPB during 2017-2018.  
 

In 2017, GGGI reflected on progress against the Plan and concluded that aspects of the 
plan should be ‘refreshed’ to remain relevant. The result was a “Refreshed” Strategic 

Plan and corresponding Corporate Results Framework (CRF). A key addition was the 

introduction of a set of strategic outcomes that reflect the intended green growth impact 
of GGGI’s work. The 6 Strategic Outcomes (SOs) identified are: 

 
1. GHG Emission Reductions 

2. Creation of Green Jobs 
3. Increased Access to Sustainable Services 

3.1. Increased Access to Clean Affordable Energy 

3.2. Increased Access to Improved Sanitation 
3.3. Increased Access to Sustainable Waste Management 

3.4. Increased Access to Sustainable Public Transport 
4. Improved Air Quality 

5. Adequate Supply of Ecosystem Services Ensured  
6. Enhanced adaptation to climate change 

 

A key task for GGGI is to credibly demonstrate its contribution to such results. Thus, 
an evaluation function was established in GGGI in late 2016. The Impact and 

Evaluation Unit (IEU) is responsible for commissioning country and thematic 
evaluations to assess the impacts of GGGI’s work and to inform improvements to 

program design and delivery.6   
 

This independent evaluation contributes to this task and is performed by an independent 
evaluation team comprised of two Mexican experts. The evaluation report includes an 
executive summary, an introduction and the following sections.   

 

Section 2 provides a broad overview of the Mexico Country context in terms of recent 

and relevant data on economic, environmental and social issues. Also, it includes a 
general overview of GGGI’s Mexico Country Program, including a timeline that 

highlights key partnerships and major milestones in the program from January 2013 to 
August 2017, and the Theory of Change that was created to frame the efforts. Also, a 

                                                 
6 GGGI Mexico Country Program Evaluation Approach Paper, December 2017. 

http://gggi.org/site/assets/uploads/2017/12/GGGI-Mexico-Country-Program-Evaluation-Approach-Paper_FINAL.pdf
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table is included to show the main outputs that have been generated within all the 5 

program areas that are part of the Program.  
 

Section 3 consists of a summary of the evaluation approach and methodology. It states 
the overall purpose of the independent evaluation and the Key Evaluation Questions 

(KEQs) that are being addressed. More detailed information on the methodology is 
included in the Evaluation Approach Paper.  
 

Section 4 is the core section of this independent evaluation. It separately addresses each 
program area: Air quality, Public transportation, Green growth planning, Climate 

technologies, and Knowledge sharing. It also reports on the analysis conducted based 
on the KEQs.  Each program area is reported on in three subsections. The ‘description’ 

sections provide general information of each program area, such as the budget allocated 
and the outputs that have been generated so far. The ‘findings’ sections presents the facts 

that are directly derived from the document review and the interviews with key 

stakeholders that were conducted by the independent evaluation team specifically for 
this evaluation. More information of the data collection tool can be found in Appendix 

A. The ‘conclusions and recommendations’ sections are built upon the information 
reported in the findings sections. The conclusions are derived from what has been 

exposed as facts from the documents and the interviews. And the recommendations are 
specific suggested courses of action that, according to the interviews and the independent 
evaluation team, can improve the GGGI Mexico Country Program. The essence of these 

recommendations is that they are implementable proposals and suggestions that can be 
readily considered in line with the new Country Planning Framework for Mexico.  

 
In addition, this section includes cross-cutting recommendations that have been 

elaborated for the 5 program areas, and it finally addresses general non-programmatic 
issues, such as funding and personnel related. Conclusions and recommendations 
regarding these issues, again, are derived from the findings and based on the document 

review, the interviews and a Likert Scale Survey. This survey was developed specifically 
for this evaluation and was distributed among the same interviewees. Although there 

were time and resource constraints on use of the survey, it provides valuable insights 
regarding specific qualifications of the GGGI Mexico team and the Mexico Country 

program outputs and outcomes. More information on this data collection tool can be 
found in Appendix B.  
 

This independent evaluation should be useful to allow GGGI to appreciate the extent of 
their work and the impact they had in Mexico and Mexicans through the GGGI Mexico 

Country Program. It is also expected that the results and recommendations collected by 
the evaluation team and presented here can be helpful in the process of designing, 

implementing and evaluating other programs, in or outside of Mexico.  

  

http://gggi.org/site/assets/uploads/2017/12/GGGI-Mexico-Country-Program-Evaluation-Approach-Paper_FINAL.pdf
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2. Country and Program overview  
 

2.1. Mexico´s economic, social, environmental and political context 
 
This section intends to provide general information about Mexico to contextualize the 

GGGI Country Program. Most of the information presented has been taken from the 
Evaluation Approach Paper provided by GGGI and complemented with other valuable 

data and information.  
 

Economic context 
 

During the first half of 2017, Mexico’s annual GDP growth rate was 2.3%, which was 
higher than forecasts made by the World Bank 7. However, growth has not been inclusive 

enough to achieve better living conditions for many Mexican families. Disparities 
between a highly productive modern economy (North and Centre) and a lower-

productivity traditional economy (South) have increased (see Figure 2.1.).8  
 

(GDP per capita, 2005 = 100) 

 
Figure 2.1. Growth disparities across Mexican states 

Source: OECD Economic Surveys, Mexico, January 2017 

 
The National Development Plan 2013-2018 (PND) recognizes that Mexico’s economic 

growth potential is held back by a number of relevant factors, such as low productivity 
and unequal opportunities across sectors, regions and population groups.9 It is worth 

mentioning that Mexico’s productivity growth has recently picked up in sectors that 
benefitted from structural reforms – energy (electricity, oil and gas), financial, and 
telecom sectors. Trade openness, foreign direct investment, integration into global value 

chains and innovation incentives have boosted exports, notably of cars. Yet, other 
sectors lag, suffering from overly stringent local regulations, weak legal institutions, 

rooted informality, corruption and insufficient financial development. Further reforms 

and reprioritizing public spending towards infrastructure, training, health, and poverty 

reduction are essential to address Mexico’s growth problems.10 
 

                                                 
7 World Bank Country Profiles: Mexico - https://data.worldbank.org/country/mexico 
8 OECD Economic Surveys, Mexico, January 2017 - www.oecd.org/eco/surveys/economic-survey-mexico.htm 
9 Mexico National Development Plan (PND) 2013 – 2018. Available at: http://pnd.gob.mx  
10 OECD Economic Surveys, Mexico, January 2017 - www.oecd.org/eco/surveys/economic-survey-mexico.htm 

https://data.worldbank.org/country/mexico
http://www.oecd.org/eco/surveys/economic-survey-mexico.htm
http://pnd.gob.mx/
http://www.oecd.org/eco/surveys/economic-survey-mexico.htm
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Social context 
 

Findings from the Global Competitiveness ranking are reflected in OECD’s Economic 
Survey of Mexico (2017) released in January 2017, which summarizes that productivity 

growth is picking up, but poverty is a critical issue and disparities persist across Mexico 
in terms of income inequality, gender gaps and regional inequality.11 According to the 

World Bank, the percentage of the population living below the national poverty line in 
2016 was 50.6% and this percentage has remained somewhat stable (around 50%) since 
2008.12  

 
Disparities, as mentioned earlier, are related to a highly productive, modern economy 

in the north and center but a lower-productivity, traditional economy in the south. The 
southern areas are comprised of groups of indigenous people and include 33% of all 

marginalized municipalities. These are characterized as such due to limited access to 

public services in the dwellings (water, electricity, sanitation), lack of formal education 
(below primary level) or illiteracy condition, and overcrowded living conditions. 13 

Mexico ranks 24th in terms of inequality, measured by the Gini Index.14  
 

Environmental context 

 
Since the mid-20th century, Mexico has warmed by an average of 0.85 °C and has 
experienced an increase in hydro-meteorological events such as tropical cyclones, floods 
and droughts.15 In response, Mexico has played a leadership role on climate action 

through comprehensive legislation, strategies and plans. In 2015, it was one of the first 
countries to join the “high ambition” coalition pushing for a global goal to limit global 

warming to 1.5 °C.16  
 

These efforts have resulted in the decline of total GHG emissions since 2011, as shown 
in  
Figure 2.2. In 2015, Mexico’s GHG emissions were estimated at 709 MtCO2e, which 

shows a further decline. However, if persistent efforts are not ensured, a scenario analysis 
by the World Resources Institute shows that GHG emissions can increase up to 1009 

MtCO2e by 2030.17  
 

                                                 
11 OECD Economic Survey of Mexico 2017 - http://www.oecd.org/eco/surveys/economic-survey-mexico.htm  
12 World Bank Country Profiles: Mexico - https://data.worldbank.org/country/mexico 

13 National Population Council (CONAPO) 

14 Gini index measures the degree of inequality in the distribution of family income in a country. The more nearly 

equal a country's income distribution, the lower its Gini index. With an index of 48.2 in 2014, Mexico has a high 

degree of inequality. Source – CIA, World Factbook - https://www.cia.gov/library/publications/the-world-
factbook/rankorder/2172rank.html  

15 DOF (Official Journal of the Federation). 2014. "Programa Especial de Cambio Climatico 2014-2018." -  
http://dof.gob.mx/nota_detalle.php?codigo=5342492&fe   
16 Altamirano, J., E. Ortiz Sánchez, J. Rissman, K. Ross, T. Fransen, C. Brown Solá, and J. Martinez. 2016. 
“Achieving Mexico’s Climate Goals: An Eight-Point Action Plan.” Working Paper. Washington, DC: World 

Resources Institute. 
17 IBIDEM 

http://www.oecd.org/eco/surveys/economic-survey-mexico.htm
https://data.worldbank.org/country/mexico
https://www.cia.gov/library/publications/the-world-factbook/rankorder/2172rank.html
https://www.cia.gov/library/publications/the-world-factbook/rankorder/2172rank.html
http://dof.gob.mx/nota_detalle.php?codigo=5342492&fe
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A sectorial analysis of GHG emissions in 2015 shows that the major contribution comes 

from the industrial sector (56%) followed by transportation (24%). This is particularly 
important in urban areas like Mexico City where an estimated 1,823 residents died 

prematurely in 2015 due to air pollution.18  
 

 
 

Figure 2.2. Mexico’s GHG emissions, amounts and sources 

Source: CAIT Climate Data Explorer. 2017. Washington, DC: World Resources Institute. 

 

 

Political context 
 
Mexico will hold its general election on July 1, 2018. Some States have adjusted their 

elections calendar with the Federal one, making this election the biggest in the country´s 
history; it will include: 

 

• President of the Republic,  

• 8 State Governors and the Chief of Government of Mexico City, 

• 128 Senators, 

• 500 representatives (Diputados) to the Federal Lower Chamber of Congress, 

• 972 representatives (Diputados) to the Local Chamber of Congress in 31 States 

and the Assembly of Representatives in Mexico City, 

• 1,596 municipality presidents in 31 States and 16 mayors in Mexico City,  

• 160 Councilors in Mexico City and 24 municipal boards in one State. 

 
In total, 3,406 elected positions are up for grabs, making the 2018 election unprecedented 

in its scope and impact on Mexico’s political landscape. As can be seen, the country will 
undergo a strong transformation after the election; this creates an enormous opportunity 

to influence the new Development Plans and new regulations and budgets, at the 
National and Sub-national levels. 

 

                                                 
18 CEMDA (Mexican Center for Environmental Law). 2016. "Los derechos humanos y la calidad del aire en Mexico." - 

http://www.cemda.org.mx/wpcontent/uploads/2016/05/Los-Derechos-Humanos-y-la-calidad-dei-aire-en-

Me%CC%81xico.pdf 

http://www.cemda.org.mx/wpcontent/uploads/2016/05/Los-Derechos-Humanos-y-la-calidad-dei-aire-en-Me%CC%81xico.pdf
http://www.cemda.org.mx/wpcontent/uploads/2016/05/Los-Derechos-Humanos-y-la-calidad-dei-aire-en-Me%CC%81xico.pdf
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2.2.  GGGI Mexico Country Program Framework overview  
 

Mexico is one of GGGI’s founding members. GGGI’s country team is based in Mexico 
City and has been working with the Government of Mexico (GoM) since 2013 to 

promote green growth. GGGI has been involved in two ways: By means of the provision 
of technical assistance to specific projects; by sponsoring specific personnel members 

within strategic government organizations, and by providing funding for specific 
projects. By means of the support of knowledge sharing between Mexico and countries 
in the region through its principal counterpart in the GoM, the Secretariat of the 

Environment and Natural Resources (SEMARNAT).  
 

During the past years, the initial work done in Mexico by GGGI was the launching of 
the Program on a National and Sub-national level. Since 2013, planning and 

implementation of projects responded to the context and needs existing at the time and 

the opportunities to work with some key actors such as SEMARNAT and CAMe.  
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 provides a timeline of GGGI’s Mexico Country Program. It highlights key partnerships 
with the GoM and major milestones in the program. Based on that scope, covering the 

period showed on the timeline and addressed by this evaluation–from January 2013 to 
August 2017–a Theory of Change was created to frame the efforts and to direct them 

towards GGGI’s Strategic Outcomes (see Figure 2.4).  
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Figure 2.3. GGGI Mexico Country Program timeline   

Source: GGGI Mexico Country Program, Evaluation Approach Paper, Program overview and proposed evaluation 
design, methodology and work plan; IEU, OED, GGGI; December 2017 

 

 

2013 
• Commenced operations in Mexico, established an office and hired staff 

• Initiated collaboration with the National Institute of Ecology and Climate 
Change (INECC) relating to the National Climate Change Strategy (ENCC) 

• Secretary Juan Jose Guerra Abud of SEMARNAT pledged financial and in-
kind support to GGGI 

• Initiated collaboration with the Environmental Commission of the Megalopolis 
(CAMe) on air quality and mobility issues 

2014 • Received office space from SEMARNAT as part of GoM’s support to GGGI 

• Agreement between GoM and GGGI is ratified by the Mexican Senate 

following which Mexico becomes an official member of GGGI 

2015 • The public transport workstream is strengthened with a clear work plan and 
defined focus areas 

• Knowledge sharing activities are initiated with participation in a workshop in 
Costa Rica 

2016 
• GoM’s first financial contribution of USD 500,000 is received by GGGI  

• Initiated collaboration with the State of Sonora to develop a GG strategy 

• Initiated long term planning in Mexico through the development of a Country 

Planning Framework (CPF)  

2017 • Progress is expected in developing Mexico as a “Knowledge Hub” for GGGI 
in Latin America 

• Expected to initiate activities to increase GoM’s access to international climate 
finance  

• The Host Country Agreement (HCA) is expected to be finalized 
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Figure 2.4. GGGI Mexico Theory of Change 2013-2017 
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Five Program areas are part of the Theory of Change: 
 

1. Green Growth Planning 
2. Air Quality  

3. Public Transport 
4. Climate Technologies 
5. Knowledge Sharing  

 
These 5 program areas seem to fall mainly into 2 of the 4 thematic strategies in which 

GGGI impacts are being maximized19, sustainable energy and green cities. The other 
thematic areas, water and sanitation and sustainable landscapes, are not yet heavily 

present on the Mexico Program, although these are key issues that are also important in 
Mexico.  
 

In terms of results, the theory of change 20  elaborates the different kinds of results, 
distinguishing between outputs and outcomes. The outputs are the main products of 

each activity under the respective program area, while the outcomes are the impacts that 
each output is expected to generate. Those impacts are distributed in time, considering 

intermediate and long-term outcomes. Long-term outcomes are aligned with GGGI’s 
mission of supporting and promoting strong, inclusive and sustainable economic 
growth21 and with GGGI’s strategic outcomes.   

 
Table 2.1 presents a brief description of the main outputs delivered according to the 

Theory of Change 2013-2017 and under each program area since the beginning of the 
Mexico Country Program: 

 
 

Program area Main outputs 

1. Green Growth 

Planning (2013-

Ongoing): 

a. Technical inputs on assessment of climate change vulnerability of 

municipalities, provided to the ENCC and PECC.  

b. Development and implementation of the Green Growth Strategy for the 

State of Sonora is an ongoing project. 

2. Air quality 

(2013-2015):  

 

a. Supported the establishment of the CAMe and various activities to 

improve the management of air quality in the Megalopolis region.  

b. Specific studies to evaluate potential economic instruments to promote 

the use of public transport and cleaner and more efficient vehicles were 

commissioned by GGGI in partnership with GoM and United States 

Agency for International Development (USAID).   

3. Public transport 

(2015-Ongoing): 

 

a. Compiled best practice concession models from 7 international cities 

along with key lessons to establish a concession model to transform the 

bus transport system in the State of Morelos. 

                                                 
19 GGGI Thematic strategies. Available at: http://gggi.org  
20 The ToC was retrospectively developed by IEU in discussion with the country team as part of the approach paper 

to this evaluation. 
21 IBIDEM 

http://gggi.org/
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Program area Main outputs 

b. Provided recommendations on technical aspects of a new mobility law in 

the State of Morelos including framework to introduce a new concession 

model for bus operations. 

c. Developed a tool for economic options modeling for the State of Morelos 

to determine the break-even point for bus operations and facilitate 

decisions on the type of operating model and tariffs charged for the 

services. 

d. Provided recommendations to leverage an existing megalopolitan trust 

fund to finance bus fleet renewal in the Megalopolis region. 

e. Developed a transport externalities calculator to determine the 

environmental, economic and social externalities of public transport 

under different intervention scenarios.  

f. Utilizing the previous studies and tools, the program has planned to 

support one local government to improve its public transportation 

system. 

4. Climate 

technologies (2015-

2016): 

 

The following activities were completed in partnership with the United 

Kingdom’s Foreign & Commonwealth Office (UK FCO): 

a. Assessed the innovation ecosystem in climate technologies and issued 

recommendations for improvement. 

b. Identified technologies with the greatest potential for GHG mitigation 

and generation of economic opportunities for the country. 

c. Assessed in greater detail a priority technology (solar PV) and developed 

recommendations to promote the implementation of the technology.  

5. Knowledge 

sharing to promote 

South-South 

Cooperation (2016-

Ongoing): 

 

a. GGGI, the GoM, and other international partners organized a Regional 

Forum on Technologies for Mitigation and Adaptation to Climate 

Change held in Mexico City in February, 2016.  

b. GGGI, SEMARNAT and the Mexican Agency for International 

Development Cooperation (AMEXCID) organized the 1st Regional 

Forum on Green Cities: Achieving Growth through the Management of 

Climate Change and Air Quality in Mexico City in August, 2016. 

c. GGGI, the Government of Mexico, and other international partners 

organized a Regional Forum on Long-term Green Growth strategies for 

the implementation of the Paris Agreement held in Mexico City in June 

2017. 

 

Table 2.1. GGGI Mexico summary of outputs by program area 

Source: GGGI Mexico Country Program, Evaluation Approach Paper, Program overview and proposed evaluation 
design, methodology and work plan; IEU, OED, GGGI; December 2017 
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3. Evaluation approach 
 
The overall purpose of this independent evaluation is to gather evidence on the results 

of the GGGI Mexico Country Program (MCP) that have been achieved to date, and to 
advise improvements for future program design and delivery. In 2018 the planning work 
has started for the next biennium (2019-2020) on the Mexico Program; thus, this 

evaluation hopes to contribute to that planning process through clear and readily 
implementable recommendations. 

 
As established in the Inception Report, GGGI Mexico Program´s independent 

evaluation is done by assessing three key evaluation questions (KEQs), along with the 
indicative issues to be considered as part of each question. The questions selected are a 
combination of descriptive (determine the status of the program), cause and effect 

(determine the impact of the program) and normative issues (contrast the progress of the 

program versus the planning).  

 
The evaluation was aimed to analyze all 5 program areas in terms of describing the status 

of the program and conduct a deep-dive analysis of two specific program areas – 
transport and air quality – to determine the progress towards achieving impact.  
 

The three key evaluation questions are:  
 

A. What are the main outcomes (intended/ unintended/ positive/ negative) achieved 

by the Mexico Country Program from 2013-present, across all 5 program areas? 

 
The aim of this question is to capture supporting evidence on the outcomes that have 

been achieved so far by the country program. This also includes determining the level of 
quality of outputs delivered, partnerships developed and the operational processes that 
have helped achieve the program outcomes. The question is critical to better understand 

how the design of the MCP aligns with GGGI’s Strategic Plan 2015-2020 and if it is 
contributing to the achievement of green growth outcomes in Mexico.  

 

B. Under the transport and air quality program areas, how much progress has been 

made against the program logic to enable the development of clean, high quality, 

efficient and inclusive public transport and improving air quality in Mexico? Is there 

sound evidence to support the theory of change underpinning this logic? 

 
This question seeks to better understand the program logic underpinning GGGI’s 
transport and air quality work and determine the robustness of the causal pathways to 

longer-term outcomes. In addition, the aim is to gather adequate evidence and determine 
if the program outputs and medium-term outcomes under these two program areas will 
contribute to the intended longer-term outcomes. 
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C. How can GGGI Mexico Country Program build on previous results to scale, 

replicate and maximize impacts in the transport and air quality program areas? 

 

Through an analysis of the forecasted theory of change, the answer to this question 
consists of actionable recommendations on how to scale, replicate and maximize the 
intended impacts of the program. The most critical issues in the public transport sector 

and air quality management in Mexico are analyzed to determine how the program 
can contribute to transformational change (large scale focus, potential to be replicated, 

innovative and leverage other resources to increase results). 
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4. Key findings and recommendations  
 
This section looks at the 5 program areas to address the specific evaluation questions. 

The main topics included in KEQ A refer to the outcomes that have been achieved so 
far as well as the evidence underpinning the achievement of the program outcomes and 
how efficient the program was in delivering these outcomes. Also, some comments are 

included on the extent to which GGGI has been able to mainstream safeguards, poverty 
reduction, and social inclusion (including gender) into delivered outputs.  

 
For 2 specific program areas, air quality and public transportation, further analysis was 

conducted to address the main topics included in KEQ B and C. These questions refer 
to the soundness of the program logic in terms of causal pathways to longer-term 
outcomes, and to the evidence to support that program outputs and intermediate 

outcomes will contribute to longer-term outcomes. Also, insights are provided on how 

GGGI Mexico Country Program can build on previous results to scale, replicate and 

maximize impacts.  
 

 

4.1. Air quality program area 
 
Figure 4.1 shows the theory of change developed for this program area. 

 

4.1.1. Description 
 

The Mexico Program worked on air quality during the period of 2013-2015. The budget 
for the air quality program area was shared with the green growth planning program 
area and in total was USD 855,757. During 2015-2016, the budget for the air quality 

program area was shared with the public transportation program area and in total was 
USD 534,739. 

 
The key outputs are listed below: 

 
a) Supported the establishment of the CAMe and funding personnel who promoted 

various activities within the organization with the aim to improve air quality 

management in the Megalopolis22 region.  
 

b) Specific studies to evaluate potential economic instruments to promote the use of 
public transport and cleaner and more efficient vehicles were commissioned by 

GGGI in partnership with GoM and United States Agency for International 

Development (USAID).   
 

                                                 
22 The Megalopolis includes Mexico City, municipalities of the State of Mexico, Hidalgo, Morelos, Puebla Tlaxcala, 
and Queretaro, as well as the federal government represented by SEMARNAT. 
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Figure 4.1. Air quality´s theory of change 

 

 

4.1.2. Findings   
 
The support provided by GGGI was crucial for the Environmental Commission of the 

Megalopolis (CAMe) to initiate its operations. It was an opportunity to expand the work 
previously done by the Metropolitan Environmental Commission (CAM) on 

environmental issues in the Mexico City Metropolitan Area (MCMA), to a broader 
geographical region with intense economical activities and interconnected ecosystems 

and air and water sheds: the megalopolis region of central Mexico.  
 
GGGI contributed by funding personnel to work as full-time staff within CAMe and 

later, funded specific projects that were considered as a priority. That made it possible 
for this Commission to advance the priorities agreed by members of its governing body 

and advised by the technical staff, including the efforts towards improving air quality 
monitoring and a common reporting platform, support the development of an air quality 

index, update of the air quality improvement programs (Proaire) and contingency plans. 
The work within CAMe was focused on the following main outcomes: 
 

• The parties to CAMe agreed to upgrade their respective air quality monitoring 
networks and adopt a common reporting platform. This is an urgent issue (not 
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only for States that are part of CAMe but in general in the Country), because 
State governments commonly do not invest enough in this 23 . But there are 

problems that hinder its achievement. It appears that there are no specific and 
measurable goals for such an agreement and the parties to CAMe face resource 

scarcity that prevent them from implementing the agreement. At the same time, 
there are other internal factors that are preventing several parties of CAMe from 
implementing air quality monitoring networks, as required by the law24.  

 
Air quality monitoring addresses people’s right to know the quality of the air they 

breathe and provides information for the air quality management process to 
support and evaluate interventions to enhance air quality, and hence protect 

public health, among other uses. However, each individual monitoring network 
requires vast investments in terms of money, time, personnel, political will and 
technical expertise (to set, operate, maintain, validate data and produce and 

disseminate the information) and they normally do not receive enough operation 
budget. One of the main challenges is to incentivize and ensure the provision of 

enough funding for these networks from the State’s annual budget. Even if GGGI 
allocates resources to this, it appears it would not be enough for ensuring that 

each State of the Megalopolis maintain a reliable air quality monitoring network.  
 
Improve air quality monitoring is an important step and represents an 

intermediate outcome in the TOC. Although, reduction of emissions and actual 
people´s exposure needs further intermediate steps to be undertaken. These 

desired long-term outcomes would require, for instance, a parallel set of emission 
reduction and public awareness interventions. 

 

• The parties to CAMe also discussed ways to agree on their air quality indexes, 
air quality improvement programs (Proaire) and contingency programs. These 

were developed for the MCMA over 25 years ago, and the support from GGGI 
was focused on ways to improve them. It contributed to a series of actions taken 

by the two governments that cover most of the territory of the MCMA: Mexico 
City and the State of Mexico. These three are important tools (to inform, reduce 

emissions and personal exposure during episodes of high concentrations of 
pollutants), but the specificities of each populated area within the Megalopolis 
makes them not as equally important for all of them. Moreover, these cannot be 

applied in those places where air quality information is not readily available 
(because it is not monitored, or it is not reliable, or it is not processed in the 

required ways).  
 

There are relevant stakeholders that do not participate actively in consultations 

for the elaboration of these programs, such as the main polluters who are 

supposed to restrict their activities (vehicle owners, as well as service, commercial 

                                                 
23 The exception to this is the network on the MCMA, funded and operated by the government of Mexico City, 

which has been the provider of reliable information for this metropolitan area since the decade of the 1980´s. 
24 General Law of Ecological Balance and Environmental Protection.  
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and industrial facilities’ owners). Therefore, it is advisable to include them from 
the early stages of this work, so they get involved and feel compelled to comply.  

 
In terms of the impact achieved, it is not possible to determine if any emissions, 

concentrations or exposure levels have been lowered due to this specific work; 
however, it is assumed that measures intended to reduce emissions should 
contribute to reduce concentrations and hence people’s exposure. 

 

• Expand and seek approval for a vehicle emissions testing program covering the 

entire megalopolitan region. The emission testing programs (PVV) started in the 
MCMA in the early 1990’s (one for Mexico City and one for the municipalities 

of State of Mexico that are part of the MCMA), are revised each year and turned 
more stringent and sophisticated over the years. To avoid the stringent PVV and 
Mexico City´s traffic tickets, cars circulating in the MCMA are being registered 

in nearby States, forcing local authorities to redesign vehicle policies in the 
region. This standardization of vehicle testing programs is a possible intervention 

to reduce emissions; however, sophisticated programs are expensive and not all 
the megalopolitan States are ready or even need to implement such a stringent 

program. Simultaneously, as pointed out by interviewees, Mexico City decided 
to modify their own PVV, to make it more stringent and to include the review of 
physical conditions.  

 
These PVVs are directed to incentivize good maintenance of light duty vehicles, 

mainly used for private transportation, whilst heavy duty vehicles (HDV) might 
represent a high emitting sector, such as public services vehicles and freight 

vehicles under federal jurisdiction. HDV are subject to the PVV but the methods 
to measure are not as efficient25 and if vehicles are rejected, the maintenance 
activities have a limited effect on emissions reduction since most of the vehicles 

in this fleet are quite old and their technology do not allow to further reduce 
emissions. This can be an area of opportunity for GGGI to contribute to in the 

future. 
 

Moreover, there is evidence of other equally important polluting sources, such as 
point and area sources that represent numerous industrial, service and commerce 
facilities, as well as other main emission sources like off-road vehicles, 

construction, roads, wastes, etc.26 These are also major contributors to direct 
emissions of PM2.5 and to emissions of precursors of secondary PM2.5 and ozone. 

                                                 
25 The corresponding standard requires the use of the Snap-Acceleration Smoke Test Procedure for Heavy-Duty 
Diesel Powered Vehicles; since the diesel engine is not subjected to effort in the procedure, and it is precisely during 

episodes of effort when the greatest emissions occur, that the method is not effective to assess most of the emissions. 
Also, the standard uses a light beam to measure light dispersion as a surrogate to concentration of particulate 

matter, however, the wavelength of it is bigger than the smaller particles, making them invisible for the test.  
26 According to the Mexico City Metropolitan Area emissions inventory 2014, in the Metropolitan area there are 

70,000 industrial facilities and 826,000 commerce and service facilities. Also, the area sources that include off-road 

vehicles, waste, construction, roads, etc., are the main contributor to PM10 (65.4%), PM2.5 (50.2%), and ozone 
precursors VOC (63.7%). As established by the same inventory, the only criteria pollutant concentrations in the 

metropolitan area that do not comply with Mexican health standards are PM10, PM2.5 and O3. 
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Then it is important to consider supporting the control of emissions from sources 

other than vehicles.  
 

• GGGI also helped to guide the discussion for an agreement on the air quality 
index. Mexico City has had such an index for over 25 years. Some States used 
the same index, but others used a different one, making it difficult for the people 

to understand and have a common tool to understand air quality problems. The 
National Institute of Ecology and Climate Change (INECC) started addressing 

this issue and hired the National Institute of Public Health (INSP) to develop the 
technical part of it. During the discussion of the proposed National Air Quality 

Index, GGGI staff played a relevant role representing CAMe. After the 
discussion and the standards making process, the draft of the National official 
standard of the AQ index is under public consultation at the time of preparation 

of this report and is expected to be published and become a National official 
standard (NOM) during 2018. The participation in the development of this air 

quality index is a relevant intermediate outcome for GGGI.  
 

This work performed by GGGI personnel within CAMe is relevant but hard to trace; 
evidence is in the form of internal working documents, making it hard to track the 
outputs and measure the outcomes of it. 

 
There are some issues to be considered when looking at CAMe as a partner/client. 

CAMe does not have legally binding mechanisms to enforce common decisions made 
in terms of standardizing actions or sharing projects. Member States can be interested in 

participating in a common project, but nothing prevents them from changing and using 
their scarce resources into what they think is best for their State. Also, there are different 
institutional capabilities and expertise in each State agency; hence, all of them commit 

simultaneously to the same obligations. Emission types, magnitudes and sources, as well 
as specific air quality problems also vary among CAMe States; this situation creates 

specific challenges and needs for each State. These facts have unfortunately challenged 
the primary assumption of the TOC: the capacity and technical capability of local 

governments to adopt a comprehensive set of strategies to make a major difference in 
the region. This has hindered the implementation of some outputs and, thus, inhibited 
the expected intermediate and long-term outcomes. 

 
GGGI also supported some projects that were developed by the Mario Molina Center 

(CMM) who analyzed economic instruments that could help reduce the demand of 
travel by private cars into specific areas or in the whole Megalopolis (commonly known 

as demand management), reducing their emissions and hence improving air quality. The 

studies were the following:  

 

• Green license-plate environmental criteria 

• Vehicular control zone design - LEZ (eco-zone) 

• Vehicle ownership tax for megalopolis 

• Surcharge tax for fuels in the megalopolis 
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These studies address interesting issues that are being explored to control vehicle 

congestions and emissions not only in Mexico but also around the world. From a 
technical point of view these are relevant and valuable studies that explore alternatives 

and provide some sense of what could be done in terms of air pollution from vehicle 
sources, specifically in city centers. These studies were delivered to CAMe, and then 
presented to members of the governing body of CAMe to be considered for 

implementation. 
 

Although these topics were chosen as research topics to inform policy makers, the final 
reports are not readily implementable and not as useful as expected. Recommendations 

provided on LEZ were considered in three cities, but momentum for their 
implementation was lost due to changes in local governments (either at the State or the 
municipality level). The three other economic instruments proposed are not yet being 

endorsed by any government, due to their political implications. That creates some 
concerns about the possible application of these projects and the possibility of realizing 

long-term outcomes. Firstly, related to implementation, it seems there is no political 
willingness to put in place measures like these in any of the States of the megalopolis. 

Politicians still perceive a high political cost associated to limiting or taxing the use of 
private vehicles and, therefore, interviewees agreed that no authority is willing to 
implement these measures in the near future. A possible course of action for the future 

is to approach the local authorities in the early stages of planning for this type of studies, 
to discuss what could be the interventions they see as acceptable; then shape agreed 

interventions based on the discussed topics and opinions and analyze the impact of such 
interventions. That may help to increase the chances of implementation.  

 
Another concern is that other major contributors to air pollution, like industrial and area 
sources, contribute as much as light vehicles to emissions of ozone precursors (VOC and 

NOx)
27. Therefore, even if the proposed interventions were implemented, it may not 

result in significant reduction of pollution in the area. Although it is important to address 

emissions from vehicles, it is also relevant to address emissions from other relevant 
sources. At the same time, these studies are not specific for the cities within the 

Megalopolis region and it may be useful to explore other cities where these can be 
implemented.  
 

  

                                                 
27 Cfr. Mexico City Metropolitan Area emissions inventory, 2014.  
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4.1.3. Conclusions and recommendations   
 

The air quality program area has delivered relevant and high-quality outputs. It 
contributed to the initial work of CAMe when recently established, by funding personnel 

who worked on CAMe’s priority agenda, like air quality issues (air quality monitoring, 
air quality index, air quality improvement programs, contingency programs, vehicle 
emission testing, etc.) and funded four studies on economic instruments, that were 

prepared for the CAMe region but could be used elsewhere.    
 

The air quality index, in which GGGI participated in discussions representing CAMe, 
was formalized into public policy and is expected to become a Mexican official standard 

during 2018. Other work is hard to trace; i.e. work on air quality monitoring and air 
quality programs; the evidence is in the form of internal working documents, making it 
hard to track the outputs and measure the outcomes. It will be useful to have a robust 

yet concise documentation of future work of this type, to demonstrate the strategy 
followed and the consideration of all major emissions sources.  

 
Interviewees recommended the simultaneous consideration of other alternatives for 

mobility, attention to other relevant sources of emissions and the work towards denser 
urban design. The GGGI staff mentioned that the work in public transportation program 
area started as the answer to the need for creating such alternatives to the use of private 

cars in the Megalopolis region. Currently, as the Mexico Program is preparing a new 
CPF, they are reviewing the approach to this program area to decide where to focus, 

based on the multiple needs identified.  
 

Unfortunately, implementation of the proposed interventions under this program area 
have not yet been undertaken (like the monitoring networks update) or are likely to not 
be implemented in the near future (economic instruments studies by CMM). The 

consequence is that although there are valuable pieces of work to inform policy makers, 
long-term outcomes are under risk to not being achieved. As for the activities promoted 

and implemented from inside CAMe, these are hard to track and there are no measurable 
ways yet of determining if they have contributed, and to what extent, to the intermediate- 

or long-term outcomes or strategic objectives.  
 
The air quality program area has mostly focused on emissions from private vehicles. 

However, it is important that in the future it addresses other sources of pollution and 
helps understand how bad air quality affects not only people and ecosystems health, but 

also productivity in the cities and then negatively affects green growth. Also, future work 
and projects should focus more on vulnerable or excluded groups (such as indigenous, 

poor, women, farmers, local producers, sustainable entrepreneurs, etc.) and then include 
aspects that can contribute to generation of green jobs that will increase equity whilst 
reducing emissions.  

 
The topics covered by the air quality program area are important in terms of identified 

national urgent needs; however, results have been marginal because the resources and 
efforts have been invested on incremental activities as opposed to innovative 
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interventions. For example, the work has been done to address air quality issues 
particularly for mobile sources, and mainly in the MCMA, that already have previous 

relevant achievements; but there are other equally important emission sources and other 
States where interventions to reduce emissions could generate transformational change.   

 
For the activities in the future, it is advisable to build a broad strategy under Strategic 
Outcome 4 if the air quality program area is to be considered in the Mexico CPF being 

finalized. This broad strategy should consider the early approach to a broad array of 
stakeholders and include a set of measurable targets that can allow tracking the 

accomplishment of intermediate and long-term outcomes.  
 

Engaging new partners and stakeholders can help build a stronger strategy, gain 
acceptance and streamline resources for new projects. The year 2018 is an opportunity 
to reach out to government partners and stakeholders, since the coming elections 

mobilize people and agendas that could benefit from working with GGGI. It will be 
necessary to ensure binding and public commitments with the implementing 

counterparts, to ensure implementation during the inception phase of every project. This 
can be enhanced by developing implementation plans for each activity which include 

stakeholders, a joint effort to determine urgent needs, feasible and prioritized 
interventions, as well as clear timelines and responsible entities for each activity.  
 

Co-designing and co-creating innovative projects are required to generate the desired 
impact on emissions and concentrations’ reduction, as well as on exposure reduction. 

There is the need to promote creative thinking to address root-causes of air pollution, 
working together with all key stakeholders to look at the various existing and high 

contributing emission sources beyond mobile sources.  
 
Building scalable and replicable models and processes, rather than tailor made 

interventions, can increase the possibilities to implement and maximize the impacts of 
the program, allowing for transformational change. Measuring, reporting and publishing 

the results in terms of emissions, concentrations and exposure reduction should be done 
to allow stakeholders and interested parties to be informed.  

 
The main interactions between air quality and the three aspects of green growth 
(environmental, economic and social) should be made explicit to fully accomplish the 

mission of GGGI. The new CPF, the revised TOC and future projects should either 
address the improvement of a specific production process or some productivity issue 

(resources, technology, capacity building, employment, etc.); involve vulnerable or 
minority groups; and/or address an environmental or social aspect of production or 

productivity (capacity building, personnel training, civil society awareness, air quality 
forums). By explicitly approaching these aspects, it is possible to design projects that are 
unequivocally oriented towards the transition to green growth.  

 
The Table 4.1 below summarizes the conclusions and recommendations. Other 

recommendations that apply in a crosscutting sense to all of the program areas are 
included in Table 4.6. 
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Conclusions  Recommendations 

The work done under the air quality 
program is relevant and of high quality. 

Nevertheless, there are issues regarding 
the possibility of implementing and/or 
measuring its impact.  

 
The air quality index work promoted 

from CAMe was formalized into public 
policy and is about to become a 

Mexican official standard.28 
 
The impact of the other work is hard to 

trace; i.e. work on air quality 
monitoring and air quality programs; 

evidence is in the form of internal 
working documents, making it hard to 

track the outputs and measure the 
outcomes.  
 

Recommendations provided on LEZ 
were considered in three cities, but 

momentum was lost due to changes in 
local governments. The other economic 

instruments developed by GGGI are 
not being endorsed by any government 

due to their political implications.   

Consider supporting the control of 
emissions sources other than vehicles.  

 
GGGI Mexico previously supported work 
focused on mobile sources but it is highly 

recommended to explore other significant 
emission sources from industrial and area 

(disperse) sources29.  
 

 
Expand the attention outside the 
Megalopolis of central Mexico and work 

with other Mexican States or cities.  
 

There is need to support coordination 
among parties to the CAMe and 

implementation of measures to solve the 
challenges of the region. There are other 
cities that could benefit from the support to 

make a significant difference. 

Table 4.1. Air quality conclusions and recommendations 

 

 

  

                                                 
28 The draft of the Mexican standard PROY-NOM-172-SEMARNAT-2017 was published for public comments on 

January 2018. 
29 For example, the Mexico City Metropolitan Area emissions inventory reports other equally important emissions 

sources, such as point and area sources, that represent numerous industrial, service and commerce facilities, as well 

as other significant emission sources like off-road vehicles, construction, roads, waste, etc. These account for major 
emissions of PM2.5 and emissions of VOC and NOx (that are precursors of secondary PM2.5 and O3). 

http://dof.gob.mx/nota_to_doc.php?codnota=5511021
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4.2. Public transportation program area 
 
Figure 4.2 shows the theory of change developed for this program area. 

 

4.2.1. Description  
 

The Mexico Program has worked on Public Transportation since the biennial period 
2015-2016 and is continuing efforts during 2017-2018. During 2015-2016, the budget for 

the Public transportation program area was shared with the Air quality program area 
and was USD 534,739. In 2017-2018, the budget is USD 590,000 and is exclusive for 
public transportation.  

 

Figure 4.2. Public transportation theory of change 

 

 
The key outputs or results are listed below: 
 

a) GGGI commissioned a study that compiled best practices for concession models 
from 7 international cities (including Mexico City and Leon, both in Mexico) 

along with key lessons, to develop a best practice report to serve as a basis for 
recommendations to improve concession models to transform the bus transport 

system in the State of Morelos. 
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b) Provided recommendations on technical aspects of a new mobility law in the 
State of Morelos, which provides a legal framework to introduce a new 

concession model for bus operations. 
c) Provided recommendations to leverage an existing megalopolitan trust fund to 

finance bus fleet renewal in the Megalopolis region. 
d) Developed a tool for economic options modeling for the State of Morelos to 

determine the break-even point for bus operations and facilitate decisions on the 

type of operating model and tariffs that can be charged for the services. 
e) Developed a transport externalities calculator to determine the environmental, 

economic and social externalities of public transport under different intervention 
scenarios. A separate tool to measure health externalities was also developed. 

 

4.2.2. Findings   
 

The work in this program area has been done through the funding of specific studies 
performed by different teams. These teams were part of well-known and well-reputed 
think-tanks and/or consulting companies. The GGGI Mexico team played a close 

supervisory role and has followed-up the work to be responsive to arising needs and 
ensure the achievement of the outputs.   

 
GGGI supported CAMe through a study titled “Renovation and Transformation of 

Public Transport” that provided guidelines and best practices that can help guide the 
transformation of the current public transport systems, that are based on the owner-
operator model (known in Mexico as man-bus or hombre-camion in Spanish). The final 

objective of the project was “to structure a framework that can lead to an organized and 
regulated public transport” for the CAMe region. The outputs and outcomes of that 

project are discussed below.  
 

One of the working lines of the project had the objective of provide government officials 
with information on several different models of bus operation concessions, to help them 
attain mobility and environmental goals, considering the circumstances of each State 

and Ministry. Accordingly, two reports were developed:   
 

• Comparative Analysis of Public Transport Concession Models (CABP). This 
report presents a review of operation and concession models for 7 cities around 

the world: London (UK), Bogota and Pasto (Colombia), Mexico City and Leon 
(Mexico), Stockholm (Sweden) and Uberlandia (Brazil).  

 

• Comparative Analysis of Public Transport Concession Models (CAPT). It is a 

synthesis summary of the main report mentioned above that incorporates a 

proposal for a concession model in Cuernavaca, Morelos state and includes a 
critical path for implementation. 

 
Specific case studies for five of the seven cities present information to describe the city 

and its public transport sector, institutional arrangements, stakeholders and their roles, 
the regulatory framework and the most relevant clauses of the concession contracts (to 
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help understand the main characteristics of the contracts, quality of service indicators 
and incentives, roles of stakeholders and allocations of risks). They include an overall 

review of costs and revenues of the system, a summary of the key results of each 
concession model and conclusions. They also incorporate a useful benchmark matrix 

displaying a comparative analysis of characteristics of each public transport system.  
 
The case studies for Pasto and Leon are included to show how those cities transformed 

their transport systems, from owner-operator models to integrated bus systems. Among 
the features of this description, it is interesting and useful to note the inclusion of the 

challenges faced by the local authorities, the concerns of the bus operators and the way 
resistance to change was handled. Finally, the main report presents a section focused on 

the public transport services in Cuernavaca, Morelos State, and the steps for a general 
Implementation Plan that the city should follow to implement a BRT system.  
 

When describing the current situation of public transportation in Cuernavaca, the 
document mentions that the owner-operator model prevails (widely used by Mexican 

local governments to allocate concessions in exchange for votes and electoral support) 
and recognizes the common political interest from both, local governments and leaders 

of the owner-operators, to keep this model in place. This model has led to deficiencies 
in the service quality and to bad conditions of the fleet. These issues are difficult to 
approach because government and owner-operators are resistant to change and would 

like to maintain the status quo. The analysis provides a list and a general description of 
activities to be accomplished to implement a BRT system in Cuernavaca. However, the 

level of detail necessary to implement the system was not included in the scope.  
 

It is important to highlight the dilemma described in the document between the 
reorganization of the service with the current concessionaries and the renewal through 
a tendering process. The former mitigates the social and economic impacts whilst the 

latter facilitates implementation of a completely new system and can include mitigation 
of the associated externalities. Public transportation in Mexican cities is mostly based on 

the owner-operation model, and it has historically been a way for politicians to profit 
and gain political and economic support from those who get a concession. So, there will 

be resistance from them to the implementation of any new system and provision should 
be taken to ensure a proper dialogue and open the participation of stakeholders into the 
panning of the new transportation systems. 

 
A significant progress towards an integrated massive transit system in Morelos was the 

effort to provide inputs to the reform of the Transportation Law of Morelos. However, 
even though Morelos was working on the preparation for implementation of the BRT 

based on the proposal, the two earthquakes of September 2017 caused the State 
government to change priorities and direct attention and resources towards the 
mitigation of damages and support for the affected population. Consequently, the BRT 

project has been suspended for the time being. 
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• The study Megalopolitan Fund to Support the Transformation of Public 
Transport, performed by CTS-Embarq-Mexico, now named as the World 

Resources Institute (WRI) office in Mexico.  
 

The document is an interesting and complete piece that analyzes the current regulations 
and proposes one option to build a trust fund that can help renew the public 
transportation buses in the States that are part of the Mexico Megalopolis. The document 

includes a review of the current legal framework and administrative bodies that take part 
in the provision of regulation, funds and rules to create or modify the trust fund.  

 
Regarding the proposal that the trust fund can be partially funded by the income of the 

transport service providers, it is necessary to further analyze if it is possible to set aside a 
portion of the fare revenue for such a targeted purpose fund and if subsidies should be 
considered if there is a negative financial balance. Part of the problem faced by public 

transportation is that the fare does not cover the actual cost and makes it necessary to 
subsidize the services. There is an experience in Leon, Guanajuato., where the tariff is 

about double than the tariff in Mexico City, and some money is injected into a 
Renovation Fund. However, further research should be conducted to determine how 

this could work in Mexico City and other cities.  
 
As part of the stakeholders’ identification, their roles and their participation, it is 

necessary to acknowledge the political power of the associations of drivers and owners 
of buses. Their specific stand may be determined not by the technical appropriateness, 

business opportunities or social needs, but by the political interest of their leaders. 
Commonly these leaders respond to some of the political parties represented in the 

Representatives Chamber (Cámara de diputados in Spanish), one of the two legislative 

bodies and the one that can propose the necessary changes to the legal framework. If 

governments want to implement changes in the operating model, they need to create 
dialogue and involve these associations and political parties. 
 

The approach to conducting the study did not include consultations with the key 
stakeholders prior to the design of the proposed intervention. An earlier consultation 

process with stakeholders would have helped to identify the feasible intervention vs. the 

actual intervention proposed by the consultants. That may help increase the chances of 

implementation, by creating momentum, involving the implementing parties from the 
shaping of the proposed intervention to the implementation strategy. 
 

The output document was delivered to CAMe, who in turn presented the proposal to 
the State governments that participate on the Commission. There is no evidence on the 

intention to implement such recommendations. In 2018, being a year of elections, it 
seems to be difficult for any initiative as such to be executed. In the 8 participating States 

in CAMe, 4 are holding elections this year: The Federal government as well as the 
governments from Mexico City, Morelos and Puebla. But that creates the opportunity 
to include the need for establishment of a trust fund into their working plans for the 

upcoming years.  
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The English version of the document available for this evaluation was translated from 
the original in Spanish. The quality of the translation is low and makes it difficult to 

understand. That diminishes the quality of the output and reduces the possibilities to use 
it in GGGI programs in other countries. 

 

• Design and Implementation of a Trust to Facilitate the Renewal of the Urban 
Public Transportation Vehicular Fleet in the Megalopolis. 

 
This project´s objective is to assess the possibility for the Trust for the Development of 

Projects in the Megalopolis (Fideicomiso para el desarrollo de Proyectos en la Megalópolis, 

FIDEME in Spanish) to act as the fund channeling mechanism for projects of vehicular 

fleet renewal in the six-member states of CAMe. This project has a final report, which is 
clear, based on a good review of relevant information and concise. The study was 

divided into three phases: 1) Identification of possible financing sources and analysis of 

the conditions for their contracting; 2) Development of the strategy for trust financing; 
and 3) Proposal of a roadmap for the setting up of the trust. 

 
Phase 1 of the report includes a review of best practices in 5 different cities (Bogota, 

Curitiba, Santiago de Chile, Madrid and Berlin) to show measures taken for the 
restructure of urban public transportation systems and the renewal of the vehicular fleets. 

That is followed by an analysis of the regulatory framework for planning on public 
transportation at the federal and at the state level30. Among the findings and conclusions, 
it is important to highlight the lack of coordination between different states and different 

approaches within the same state; the lack of strong institutional capabilities to promote, 
supervise or operate these services; the narrowness of the legal framework that sets the 

basis for the predominant services model of the owner-operator. Then funding sources 
are analyzed to see opportunities and challenges to access them to support the objectives 

of the necessary renewal and restructuring. 
 
In phase 2 there is a description of the historical and recently remodeled FIDEME, the 

institutional arrangements to obtain and manage funds, as well as to assign funds to 
projects. It concludes that the objective of the trust is open, which allows for funding not 

only for fleet renovation but also for projects aimed at reorganizing the transportation 
system. It also recognizes some challenges, like the fact that the rules of operation do not 

contain the necessary elements for thorough project follow-up and evaluation. Then, 
strategies to adapt the existing FIDEME to the goals required by CAMe are presented. 
 

Phase 3 presents additional suggestions for the modification of the rules of operation and 
proposes specific text that should be modified in the agreement that created CAMe to be 

consistent with the modifications to FIDEME. There are also specific texts proposing to 

modify the current operation rules of FIDEME.  They are aimed at creating a specific 

program of urban public transportation, as well as three complementary programs: 
public policy, non-motorized mobility and transportation-oriented development.  

                                                 
30 At the time the report was prepared, CAMe was integrated by the Federal government and the governments of 

Mexico City and its surrounding 5 States. Later, on August 10, 2017, CAMe’s governance body approved the 
entrance of Queretaro to the CAMe.  
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As with other reports in this program area, this shows a good level of understanding of 

the problem, digging into the root-causes and making specific proposals to update the 
existing mechanisms for funding projects of common interest in the Megalopolis region 

of Mexico. Nevertheless, there is no evidence of specific plans to make the necessary 
modifications to fund re-organization of public transport systems and renewal of the fleet 
in the CAMe region. The current political environment, with the elections this year, does 

not seem to favor the possibilities for this to be implemented.  
 

• Development of the Economic Model of the Public Transport System in 
Cuernavaca, Morelos. 

 
The main objectives of this consulting study are: 

i. Conduct market research on the costs of the key components of the 

Integrated Transportation System throughout its life cycle. 
ii. Build an economic calculator that allows to evaluate, and integrate its 

main actors (bus operators, authorities, service providers and users), when 
considering different implementation scenarios in the horizon of the 

project. 
iii. Modeling scenarios that correspond to 2 or 3 implementation options of 

the integrated public transport system, which will be defined in 

conjunction with the Secretariat for Mobility and Transport of Morelos 
(SMyT) and the GGGI. 

iv. Define a cascade of payments that considers the financial sustainability of 
the public transport system and an operation based on a centralized 

collection system. 
 

As part of the study there is a series of outputs and the following were available for 

review during evaluation: 
o Deliverable 2 – Technical tariff model. 

o Deliverable 3.A – Model of Integrated System 
o Deliverable 3.B - Economic Calculator. 

 
Regarding the output Deliverable 2 – Technical tariff model, the output itself mentions 
it corresponds to the delivery 2 "First advance of the development of the economic model 

of the public transport system in Cuernavaca, Morelos".  Then there is no clear match 
for the reader between the objectives of the broader consultancy and the specific 

deliverables.  
 

This output is divided into eight principle sections that cover the regulatory framework; 

a review of secondary information available in previous studies for the operation of a 

trunk-fed BRT system in Cuernavaca, from where the main operational parameters for 
the technical tariff estimate are taken; generation of primary information (which 
describes the methodology used to obtain market references and characteristics of the 

operation by the current operators of the system); the technical tariff model developed; 
the financial model of the intelligent transport system, which presents the basic design 
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characteristics and assumptions used to estimate the cost of the system; results of the 
cost estimates for different scenarios of implementation; and, results of the Technical 

Tariff.  
 

The output uses and refers to the Cost-Benefit Analysis for the BRT project in 
Cuernavaca (known as Morebus) which was not available for review during the 
evaluation. There are some findings that are related to the emissions standards allowed 

in Mexico: Euro III buses using diesel fuel are considered. For example, the Table 6 
presents the cost estimation for 10 m buses for feeding the trunk route; Also, table 12 

presents the monthly maintenance cost for those buses. The cost is based on Euro III 
technology. Table 8 also includes fuel economy of buses with technology Euro III and 

Euro V. Nevertheless, the official standard NOM-044-SEMARNAT-2006 (that was in 
force at the time this output was prepared), did not allow the commercialization of 
vehicles equivalent to Euro III, but only equivalent to Euro IV. Although that may have 

a minor impact on costs, it is important to update to the requirements established on the 
updated NOM-044-SEMARNAT-2017. The standard now requires that starting 2019, 

vehicles and their engines must fulfill the Euro V or Euro VI/EPA-2010 emissions 
standards. Euro V or better will be allowed for sale in the market during 2019 and 2020; 

afterwards, only Euro VI/EPA 2010 or better will be allowed. It is important to note 
that before July 2018, Euro V buses can only be propelled by natural gas, since there is 
no Ultra Low Sulfur Diesel (ULSD) available yet in Cuernavaca. According to the 

NOM-016-CRE-2016, the ULSD will be available nationwide in July 2018. 
 

The output entitled Deliverable 3.A – Model of the Integrated System also includes 
modeling of scenarios. The document describes the different types of tariff models 

commonly used in public transportation systems and compares their advantages and 
disadvantages from the point of view of the stakeholders participating in the system, 
including users, government and services providers. The tariff model to the user is 

developed, presenting the assumptions of costs, demand and income in scenarios for 
different tariff structures. There is a description of the collection and compensation 

processes, emphasizing the remuneration types and the characteristics of the trust fund 
that would manage the resources. The document presents the challenges relating to the 

availability of information, technology needs and costs. It is a high-quality document 
developed to inform policy makers and help them decide which tariff model they think 
would be best for the Cuernavaca system.  

 
For the specific case of Cuernavaca, there is a choice to evaluate the flat-rate tariff 

scheme and the transfer-charge tariff scheme for the BRT System with trunk and pre-
trunk services. The document also presents as a reference and comparison, the tariff 

schemes with distant-charge and zones-charge. 
 
Regarding the output titled Deliverable 3.B – Economic Calculator, this document 

presents and economic evaluation for two scenarios: a) business-as-usual (to do nothing 
or to do the minimum), and b) implementation of the BRT in Cuernavaca. The 

economic evaluation is divided in three main components: financial, economic and 
externalities. The financial component includes the investment and maintenance cost of 
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the infrastructure and the costs of operation of the BRT. The economic component 
includes the variation on the generalized cost for users and the excess to transport 

operators. The externalities include the changes in emissions of CO2 and particulate 
matter, inconveniences due to construction and maintenance of infrastructure and 

change in road safety. 
 
In the study, the investment cost in infrastructure (to be incurred by the government) is 

separated from the initial cost of investment in buses and the information technology to 
manage the operation (to be incurred by the private companies designated to operate the 

system). Then the result is as can be expected: the net present value of the infrastructure 
is negative. Nevertheless, there are social and economic benefits due to the project. The 

first are due to reduction in time mainly and the second are the profit to the system 
operators providing the transportation service.  
 

The general approach of the document seems to be correct but there is no detailed 
explanation on the methodology used and the data and assumptions used for the two 

scenarios. For instance, if under business-as-usual there were considered interventions 
to optimize the current situation and their costs. In another example, the chart 2 in page 

8 refers to the number of vehicles in the two scenarios, but the title does not make it 
possible to understand if those are the vehicles under the public service, private or 
combined (which is just clear when the reader reaches page 16). There are also problems 

in the formatting, so the formulas do not display correctly, charts have labels overlapping 
and the data used to prepare those are not shown. 

 
The cost of CO2 emissions utilized in the document is confusing; it refers to the tax 

amount imposed to fossil fuels as the social value of the emissions. This is misleading 
and does not reflect the actual damages caused by such emissions. According to the 
Interagency Working Group on Social Cost of Greenhouse Gases (IWGSCGG), of the 

United States Government, there is a social value of CO2 emissions due to the negative 
impacts those cause at a global scale. The social cost of greenhouse gases emissions 

(previously referred as the social cost of carbon) was estimated around USD 20.77 in the 
year 2009 and there is further work that have allowed a more detailed valuation, 

depending on the reference year and the acceptable discount rate.  
 
There are other important aspects related to the kind of projects with a higher social 

value: if regular commuters leave their car and switch to public transportation to go to 
the areas served by the BRT, the public health benefits due to their physical activity 

(walking to the BRT station, to home or to work) can be estimated and their magnitude 
can surpass the benefits from climate change mitigation and reduction of air pollution. 

Although this is not directly related to the BRT system and all the necessary data is not 
yet developed for Mexico, it can be an indication of significant achievable positive social 
impacts. It seems that providing support to adapt these methodologies and to produce 

the necessary local data, can be a significant way for the GGGI Mexico Program to 
create indirect positive impact, since that can be the use to produce more reliable project 

proposals. 
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In Mexico, there is a Methodology for the Evaluation of Urban Mass Transport Projects 
published by the Center for Studies for the Preparation and Socioeconomic Evaluation 

of Projects (CEPEP), which is a trust created in 1994 by the Federal Government, 
through the SHCP and administered by the National Bank of Public Works and Services 

(BANOBRAS). Similarly, the Operation Rules of the Federal Mass-transit Support 
Program (PROTRAM) which is part of the National Fund for Infrastructure 
(FONADIN), require that proposals for projects should be supported by the following 

list of studies, to access financial resources to fund the investment in massive public 
transportation:   

 
a. Diagnosis of the current situation 

b. Comprehensive Plan for Sustainable Urban Mobility, or its equivalent 
c. Technical feasibility study 
d. Analysis of the Urban Context of the Project 

e. Cost and Benefit Analysis of the Project 
f. Scheme and financial structure 

g. Legal framework that establishes the legal viability of the Project 
h. Institutional organization of the Project  

 

4.2.3. Conclusions and recommendations   

 
The theory of change of the public transportation program area seems to be 
oversimplified and overlooks some relevant aspects. For example, reorganization of the 

transportation system and fleet renewal might reduce direct employment, and although 
the remaining jobs could be considered as green jobs, it is important to have alternatives 

for the people that would be left out. Those interventions may also be improving the 
service for the existing users but might still be leaving behind marginalized populations 

with no access, thus specific provision should be taken to reduce the inequity gap (for 
example subsidizing to the elderly and students). Therefore, the ToC should beware of 
undesired and counterproductive impacts, as well as to plan and foresee how to 

compensate for or prevent them.31  
 

The ongoing finalization of the CPF is an opportunity to frame a broader strategy under 
Strategic Outcome 3, Increased Access to Sustainable Services, and specifically 3.4 

Increased Access to Sustainable Public Transport. The strategy should be designed and 
documented as a process, so the result does not appear as a collection of isolated outputs. 
It should explicitly present the overall urban and local public transportation situation, 

then point out the specific areas in which GGGI decided to work and make the case or 
justify the intervention and the impact.  

                                                 
31 A good example was provided by interviewees and relates to the BRT implementation in Mexico City known as 

Metrobus. Even though it was a broad strategy that involved projects on many different aspects (social, economic, 
urban, transportation, concession model, etc.), according to interviewees it overlooked some unexpected and 

counterproductive effects. With the first Metrobus line a decreasing motorization rate in the closer neighborhoods 
was expected, but further analysis showed that the project might have increased housing prices and, thus, boosted 

motorization due to the fact that lower income people moved away and higher income population (with a higher rate 

of cars ownership) arrived to the area. Overall, it is not clear if there are fewer emissions or not. This issue could have 
been controlled if the broad strategy would have included a component of housing policy.    
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It is important to create a written and public binding commitment with an implementing 

counterpart, particularly with an implementation partner or stakeholder, so it can 
contribute to strengthen the process of implementation. The outputs under this program 

area are relevant and necessary, have good quality and are focused on specific problems 
and challenges; these outputs have provided technical assistance to advice policy makers 
and in some sense served the intended purpose, although the recommendations have not 

been fully implemented. For example, the study Megalopolitan Fund to Support the 
Transformation of Public Transport, presents an alternative that can be a relevant piece 

to help fund such a big change. As a follow up, the study Design and Implementation of 
a Trust to Facilitate the Renewal of the Urban Public Transportation Vehicular Fleet in 

the Megalopolis explores the possibilities to adapt an existing fund (FIDEME) to finance 
such a transformation. Experts agreed that if implemented, these outputs could help 
achieve substantive change and could be transformational.  

 
Early engagement with new partners and stakeholders can provide insights, expertise 

and commitment from the key stakeholders. The public transportation program area is 
addressing a main concern for Mexican cities. Concession models and fleet renewal, for 

example, are relevant issues that affect the public transportation system in several cities, 
regardless of their size. Nevertheless, there is a political aspect that involves long-
standing and deep arrangements with bus owners that makes it difficult to implement 

such projects. Implementation of these kind of projects is complicated, but considering 
a broad and participative strategy, the right stakeholders, public and binding 

commitments, social, environmental and economic impacts (positive and negative), they 
are feasible.  

 
Incorporating or creating new transportation data and information on the upcoming 
proposals for GGGI to work on public transportation is recommended. A broad public 

transportation strategy should be based on a thorough understanding of the link between 
urban development and the need for transport. It should incorporate new data and 

information on public transportation, non-motorized transportation (NMT) and the 
New Urban Agenda, as well as relevant data and information (origin-destination 

surveys, public transportation route reorganization surveys, remote access, innovative 
alternatives to private cars, etc.). For upcoming projects on public transportation, it will 
be advisable that GGGI supports the efforts to access funds from the public expenditures 

budget, as that will be the only way to ensure enough funding and sustainability to these 
types of projects. GGGI can then support the production of specific studies or 

production of necessary information that is currently not available. One example is 
origin-destination studies, which are available and recently updated for the Metropolitan 

Area of Mexico City, but not for other cities. 
The use of co-designing and co-creating innovative strategies can allow for new ways to 
impact the urban fabric32 from a bottom-up perspective (as opposed to a top-down one). 

                                                 
32 Urban fabric refers to the physical urban environment (elements, materials, form, scales, density and networks), 

and to its psychological, socio-cultural, ecological, managerial and economic structures. - 

https://www.tudelft.nl/en/architecture-and-the-built-environment/research/research-
programmes/urbanism/design-of-the-urban-fabric/  

https://www.tudelft.nl/en/architecture-and-the-built-environment/research/research-programmes/urbanism/design-of-the-urban-fabric/
https://www.tudelft.nl/en/architecture-and-the-built-environment/research/research-programmes/urbanism/design-of-the-urban-fabric/
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A bottom-up perspective refers to a deep understanding of the urban fabric and the design 
and implementation of interventions that can change the socio-technical regime of the 

city33  (as opposed to only generate direct investments or push for specific technological 
innovations, which can result in counterproductive outcomes and in an increase of social 

inequity). In Mexican cities it is fundamental to leave behind the prevalent owner-
operator model and move towards provision of high quality public transportation 
services delivered by professional and specialized companies (that can be private, public-

private partnerships –PPP–, cooperatives, etc.). It is necessary not only for the mass 
transportation services (like the BRT), but also for the secondary or feeding routes in 

cities with a certain level of population or demand.  
 

Measuring, reporting and publishing results are vital actions considering the upcoming 
elections in Mexico. Elections make it difficult to implement the outputs in 2018, but 
also create an opportunity for implementation in the near future. There is a critical need 

to transform public transportation systems in the CAMe region and in the rest of the 
country. Thus, provisions can be taken to not only increase the possibilities for 

implementation, but also to ensure continuity of the activities and their impact over time 
and after GGGI’s direct intervention. This can be done via increasing political 

willingness and public awareness regarding these activities. To do so, the outputs should 
be revised for translation issues and be published in Spanish for Mexican users and in 
English for international reporting purposes. Also, public policy summaries in both 

languages should be available to candidates and new officials so they can include them 
into political platforms, legislative working programs and government plans, like in the 

National and/or the States Development Plans.  
 

Also, it may be useful for GGGI to standardize and improve the quality of the reports 
by implementing a supervision or third-party quality-assurance process. This can be 
done by creating a steering committee to supervise and review the reports or by hiring a 

technical consultant if the local staff does not have specific technical expertise.  
 

The work under this program are should also address the linkages of public 
transportation to the different aspects of green growth. Addressing economic, social, and 

environmental issues of public transportation can be a way to reduce inequity in access 
to public space and mobility, it can contribute to mitigate climate change and reduce 
vulnerability and reduce emissions of local pollutants and reduce exposure of the 

commuters, and it can increase productivity by reducing the travel time. As addressed 
by the New Urban Agenda34, new intervention-patterns are based on the idea that 

isolated investment projects generate more inequality. Then the theory of change for this 
program area needs to include the key commitments from the New Urban Agenda and 

other new ideas and information to put together a broader strategy, to ensure consistency 
between studies, their outputs and intermediate and long-term outcomes.  
 

                                                 
33 Ideas regarding this approach can be consulted at https://www.ams-amsterdam.com/category/research-

programs/ 
34 The New Urban Agenda: Key Commitments. Available at: 
http://www.un.org/sustainabledevelopment/blog/2016/10/newurbanagenda/; consulted on February 27, 2018. 

http://www.un.org/sustainabledevelopment/blog/2016/10/newurbanagenda/
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Table 4.2 presents a summary of conclusions and recommendations for this specific 
program area. Other recommendations that apply in a crosscutting sense to all of the 

program areas are included in Table 4.6. 
 

Conclusions Recommendations 

Outputs under this program area are 

recognized as having a very good 
technical quality.  

 
However, further work is needed to 
address specific issues that may 

facilitate the adoption of a political 
decision or a specific action by a 

government.  

 
The Government of the State of 

Morelos adopted recommendations on 
mobility and reformed the 

Transportation Law to allow for an 
integrated massive transit system and 
new concession models. Although now 

legal, these actions have not been 

implemented yet due to a switch in 

local government priorities after the 
September 2017 earthquake. Therefore, 

there are intermediate outcomes, but 
additional efforts should be made to 
unlock the long-term outcomes.  

 
There is no evidence yet of effective 
implementation of the proposed 

leverage for the existing megalopolitan 
trust fund to finance bus fleet renewal 

in the Megalopolis region.  

 
There is no evidence yet of a current 

use of the transport externalities 
calculator by any government agency. 

Support other aspects of mobility; it is 

necessary to look at other modes and 
infrastructure elements of mobility and 

accessibility.  
 
For example, to make mobility more 

efficient, it is necessary to consider the 
interactions of mass transit and other 

mobility alternatives, like non-motorized 

transportation: sidewalks, bikes, etc. 

 
 
Include the latest key commitments of the 

New Urban Agenda to broadly address 
public transportation issues as part of an 

urban challenge.  
 

For example, interventions in mobility shall 
ensure that all citizens have access to equal 
opportunities and face no discrimination, 

promote measures that support cleaner 
cities, establish partnerships with businesses 

and civil society to find sustainable 
solutions to urban challenges, etc. These 

considerations can allow to foresee and 
prevent or mitigate associated undesired 

outcomes and also for a balance on the 
environmental, social and economic aspects 
of green growth. 

Table 4.2. Public transportation conclusions and recommendations 
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4.3. Green Growth Planning program area 
 
Figure 4.3 shows the theory of change developed for this program area. 

 
 

 
 

Figure 4.3. Green growth theory of change 

 

4.3.1. Description  
 

The Mexico Program has worked on Green growth planning during the annual periods 
of 2013 and 2014 and is currently working in it for the biennial period 2017-2018. The 

budget allocated to Green growth planning was shared with the air quality program area 
during the annual periods of 2013 and 2014; the shared budget on those years was USD 

425,954 and USD 429,803, respectively.  
 
The key outputs or results are listed below: 

 
1. Technical inputs provided to the National Climate Change Strategy (ENCC) and 

the Special Climate Change Program (PECC). The inputs included an approach 
to determining the level of vulnerability and prioritization of municipalities to 

implement adaptation measures. It was developed during 2013.  
 

2. Development and implementation of the Green Growth Strategy for the State of 

Sonora is an ongoing project. This is an ongoing effort that started in 2017 and 
there are some working documents that are used for the evaluation. 
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4.3.2. Findings   
 

A) In 2013-2014, the GGGI Mexico Program supported INECC in developing 

technical documents for the preparation of the ENCC and the PECC. GGGI´s support 
was through the funding and supervision of the study titled “Support for the Preparation 

of the National Strategy on Climate Change - Framework for Risk Management and 
Climate Change Vulnerability Diagnosis”. This was the first study of the GGGI Mexico 
Program. It sets a framework and methodology for risk and vulnerability diagnosis of 

municipalities in the country, as the basis for the development of adaptation measures 
and action plans, all as part of the ENCC and PECC.  

 
One of the challenges faced by the study was the integration of different methods 

developed and available information into a homogeneous methodology that combines 
probability of occurrence and intensity of climate related events, vulnerability of the 

human systems (social, health, agriculture, etc.) and human exposure to the risk of 

disaster. The methodology enabled a risk diagnosis related to climate events.  
 

The main findings presented on the study are: a) Increase in risk is related to higher 
temperature which affects agriculture yields; b) The agriculture and livestock sectors 

have a higher risk from climate events; c) It is probable to see an increase in drought, 
especially in the north of the country, which could affect the livestock sector; and d) 
Population in municipalities with high health risks is larger than the population exposed 

to flood and landslides. And, based on the analysis by municipalities, main findings are: 
a) The proportion of municipalities that present a high livestock vulnerability index is 

64%; b) Population living in municipalities with high health vulnerability is around 12 
million people; c) The number of municipalities that are vulnerable to more than one 

climate event are 1,224 out of 2457. 
 
The study accomplished the objectives it intended and was in fact used to feed 

information and analysis into the ENCC prepared by SEMARNAT on behalf of the 
Federal Government. The ENCC was released in 2013 and has a long-term view 

described as a 10-20-40 years route. The PECC is the planning instrument of the current 
2013-2018 Federal Administration to implement specific tasks in order to put the country 

into the desired path of mitigation and adaptation. The PECC also includes information 
produced by this project into its vulnerability and adaptation sections.  
 

B) In 2016, SEMARNAT (Federal Government) and the Commission of Ecology and 

Sustainable Development of the State of Sonora (CEDES), approached GGGI 

Mexico Program requesting support to develop the Green Growth Strategy of Sonora 

(GGSS). Having a subnational scope, it required alignment with other programs and 

initiatives at the national level.  
 
The diagnostic was straightforward and based on a few indicators. It allowed the 

definition of the four main challenges to be addressed: Energy use and GHG emissions; 
Economy, which is not achieving its potential and relies on traditional, primary sectors 

that are socially exclusive; High intensity and pressure over natural resources; and 
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Quality of life and climate resilience, which varies along the State. Based on that 
diagnosis, the four main objectives of the GGSS were defined as: De-carbonization and 

energy independence; Promote an innovative and inclusive economy; Increase the 
efficiency, productivity and responsibility in the use of natural resources; Improve 

quality of life and climate resilience among Sonoran population.  
 
Although the Strategy is under development and an Action Plan is being produced, 

several observations may be relevant: 
 

• The document Green Growth Strategy for Sonora (GGSS)35 makes a general 
review of the current situation, challenges and opportunities faced by Sonora 

State in the selected aspects of Green Growth.  

• It can benefit from a rearrangement to make sure every aspect is fully addressed 

in one chapter. The current structure forces repetition of diagnosis data in 
different chapters and makes it difficult to follow each theme and make sure there 
is a deep analysis and consistency. 

• The diagnostic for the energy intensity of the economy presents data that seems 
to be inconsistent and the description of the energy sector needs to be clarified to 

avoid confusions. 

• The consistency and specificity between indicators used in the diagnostics, the 

objectives, the action lines, the Action Plan, and specific actions should be revised 
to ensure all those are consistent and measurable. For example: 

 
o Diagnostic 1 states that Sonora's economy uses large amounts of energy 

and is a major generator of GHG emissions.  

o The Objective 1 derived from this diagnostic is written as: Moving 
towards de-carbonization and energy independence. 

o It seems there is not clear follow-up to the energy intensity aspect (large 
amounts of energy); at the same time, energy dependence from other 

States arises but was not mentioned in the title of the diagnostic. 
o In general, the selected indicators should be able to provide information 

on whether the action line is progressing and achieving the target or not. 

 

• Under the Objective 1 – De-carbonization and energy independence: 

 
o The chosen indicators (generation and use of renewable energies) are 

taken from the Renewable Energy Prospective 2016-2030 and the chosen 
target values are the same as the National goals; since Sonora has a great 
potential due to high insolation36, those indicators could be higher than 

the national average. 

                                                 
35 File name “Draft ECV 30.01.18.doc” 
36 See for example Renewable Energies Potential for Sonora State (Potencial de Energías Renovables para el Estado de 

Sonora), available at http://www.coees.sonora.gob.mx/images/descargas/Energias-Renovables/Potencial-de-

Energias-Renovables-Sonora.pdf; and “Sunny Mexico: An Energy Opportunity” available at: 

https://www.greentechmedia.com/articles/read/sunny-mexico-an-energy-opportunity#gs.7vtbST8; consulted on 
February 28, 2018. 

http://www.coees.sonora.gob.mx/images/descargas/Energias-Renovables/Potencial-de-Energias-Renovables-Sonora.pdf
http://www.coees.sonora.gob.mx/images/descargas/Energias-Renovables/Potencial-de-Energias-Renovables-Sonora.pdf
https://www.greentechmedia.com/articles/read/sunny-mexico-an-energy-opportunity#gs.7vtbST8
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o For energy efficiency of new houses and home appliances, it is important 
to refer to the energy efficiency standards and regulation already issued by 

the National Commission for Housing (CONAVI) and the National 
Commissions for the Efficient Use of Energy (CONUEE), respectively. 

o For the Sustainable mobility theme, it is worth clarifying the difference 
between and be more specific in these two action lines: Reduce 
dependence on private cars and Encourage modal shift to more 

sustainable mobility alternatives. 
 

• Under Objective 2 - Innovative and inclusive economy: 
 

o The two chosen themes (New growth engines and Efficiency with 
inclusion) appear very general and leave out many other aspects of the 
economic growth policy than can be relevant, like the guidelines for the 

use of the State Public budget, Tax policy, etc. 
o It is focused on developing new technologies and new companies, but it 

seems to be overlooking the needs in other sectors of the economy that 
may need to be transformed as well. 

o There are action lines that appear to be more a task: Choose key sectors 
(hubs); foster the creation of new enterprises; create one-stop offices to 
simplify and reduce bureaucratic and administrative procedures. It may 

need, instead, to refer to develop specific plans to boost key economic 
sectors where green growth aspects are relevant. 

 

• Under Objective 3 – Responsible use of materials and resources  

 
o There is a need for a detailed explanation of the reasoning process that 

leads from high intensity of natural resources used in the primary sector, 
to the selection of 3 themes: Use of waste, water management and 
conservation and biodiversity. Then, the proposed indicators need to be 

described in a more precise way to avoid confusion. 
o The concept of waste reduction doesn’t seem to be considered. 

o In the proposal for waste-to-energy there should be specific targets to 
protect the atmosphere and public health from methane and emissions. 

o The action line for water management appears to be too broad and it is 
not clear if it addresses the reduction of disparities in drinking water 
quality and supply.  

o The action line for a responsible and efficient use of water at the 
agricultural sector appears to have a low ambition and not specific goals, 

considering that this sector uses 87% of the clean water in the State. 
 

• Under objective 4 - Quality of life resilient to climate change 
 

o It seems that Transport-oriented Development policies will be a good 

approach to increase density along mass transport corridors but will not 
be enough to control the increase in urbanization. Additional policies and 
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incentives may be necessary to lower the pace of urban sprawl and 
increase density in existing and new urban areas. 

o Indicators for air quality improvement should be reformed to be specific 
and related to the attainment of Mexican Official Standards (NOM) 

published by the Secretariat of Health (SSA). Intermediate steps, like 
reliable, real-time air quality monitoring, continuous air quality index 
communication, programs to reduce emissions to the atmosphere, 

emission standards and its enforcement, can be included as necessary 
intermediate steps. 

 

• The general description available37 could be reviewed to ensure all the objectives 

are clear and embrace a concrete action; make sure that there are quantitative 
goals and a specific description of the desired impact.  

 

Some findings related to the sustainable mobility action line are: 
 

• The definition of a desired mobility model for the users, operators and the 
government should be among the first tasks; it should include a wider view 

considering all transportation modes, especially non-motorized transportation. 
 

• The proposal to buy van-trucks to transport people under deterred physical 
conditions does not seem to be a good idea, as it will maintain segregation and 
create the need for a separate fleet, making the system less efficient. 

 

• The proposal to use the Clean Development Mechanism (CDM) of the Kyoto 

Protocol to fund the BRT project may not be feasible: a) Experience shows that 
to demonstrate additionally in public transport projects is very complex, requires 

extensive reliable data and few projects have been able to do so. b) The European 
Union is the main market for certified emissions reductions (CERs) and was the 

major buyer of CERs in Mexico; under the current EU policies and guidelines, 
reductions will be bought only in least-developed countries (LDC)38 and Mexico 
is not considered as one. So, the EU will not purchase any CERs from Mexico, 

in any sector. If there will be just few other international buyers for the reductions, 
then the risk of not selling is very high. c) This alternative could produce a 

financial flux that can support operational costs but will not be available or 
significant for investment costs. It is important to note that accessing this type of 

carbon finance is intensive in time and requires both up-front investment and a 
long-term horizon for return. 

 

In May 2017, the Governor of Sonora and GGGI Mexico signed an agreement of 
cooperation to formalize the implementation of the GGSS. In November 2017, the 

                                                 
37 A one-page document titled: “Estrategia de Crecimiento Verde para el Estado de Sonora”, file name “OP ECV Sonora 

(esp).pdf”. 
38 For example: “…the use of new project credits/CERs after 2012 is prohibited, unless the project is registered in 

one of the least developed countries (LDC)”. Use of International Credits, available at: 
https://ec.europa.eu/clima/policies/ets/credits_en; consulted on February 28, 2018. 

https://ec.europa.eu/clima/policies/ets/credits_en
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Governor installed the Green Cabinet and chaired the first work session. The State 
government, the environmental commission and the ministries of economy, social 

development, agriculture and urban development integrate the Cabinet. During the first 
quarter of 2018, the GGSS is being presented to different sectors in the State so they get 

informed and involved in its final definition and implementation.  
 

4.3.3. Conclusions and recommendations   

 
The study “Support for the Preparation of the National Strategy on Climate Change - 
Framework for Risk Management and Climate Change Vulnerability Diagnosis” was 

useful to contribute valuable information that was used into the planning for adaptation, 
first in the medium- and long-term perspective but also in the short-term at the national 

level. Indirectly, it also made an impact as well, since the ENCC and PECC are the basic 
references for planning for adaptation at the sub-national level. 

 
The GGSS is an ambitious document that covers a wide spectrum of selected themes. It 
is a valuable effort to pursue green growth at the subnational level and the local 

government in Sonora has successfully endorsed it. This project has the potential to be 
scaled and replicated by taking advantage of the upcoming elections and approaching 

federal and local candidates and eventual new officials. At the national level, the scaling 
effort can lead to a National Green Growth Strategy (NGGS) that could be 

complementary of the ENCC. Although the ENCC addresses the issue of climate change 
in terms of production and economic growth, it could be complemented with a NGGS 
that could frame the economic growth effort and strengthen the social and 

environmental aspects of it (other than climate change, such as water use, air pollution, 
waste management, land use, etc.). At the subnational level, it can lead to additional 

successful State Green Growth Strategies. It would be advisable to approach the 10 
States that together with Sonora produced 66.5% of the national GDP at basic prices in 

2016: Mexico City, the State of Mexico, Nuevo León, Jalisco, Veracruz, Guanajuato, 
Coahuila, Chihuahua, Puebla and Baja California.39 
 

Table 4.3 summarizes the conclusions and recommendations for this program area. 
Other recommendations that apply in a crosscutting sense to all of the program areas are 

included in Table 4.6. 
  

                                                 
39 GDP by federal entity, 2016. Published by INEGI and available on line at: 

http://www.beta.inegi.org.mx/contenidos/saladeprensa/boletines/2017/pibef/pibef2017_12.pdf?platform=hootsu
ite  

http://www.beta.inegi.org.mx/contenidos/saladeprensa/boletines/2017/pibef/pibef2017_12.pdf?platform=hootsuite
http://www.beta.inegi.org.mx/contenidos/saladeprensa/boletines/2017/pibef/pibef2017_12.pdf?platform=hootsuite
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Conclusions  Recommendations 

The ENCC and the PECC have 
incorporated the analysis conducted by 

GGGI and helped set the scene for long-
term climate change adaptation at the 

municipality level; both ENCC and 
PECC are the basic references for 

planning for adaptation at the national 
and sub-national level. 

 

The Government of Sonora has publicly 
endorsed and committed to the GGSS 
and has installed a Green Growth 

Cabinet to coordinate the actions under 
the Strategy. 

Promote a National Green Growth 
Strategy to complement the ENCC and to 

scale and frame national efforts towards a 
strong, inclusive and sustainable economic 

growth. Approach other Mexican States to 
replicate the effort in Sonora and develop 

more sub-national green growth strategies.  

Table 4.3. Green growth planning conclusions and recommendations 

 
 

4.4. Climate technologies program area 
 
The Figure 4.4 shows the theory of change developed for this program area. 
 

 

4.4.1. Description 
 

The climate technologies program area was active throughout 2015-2016. During this 
period, the allocated budget for climate technologies was USD 445,087. 

 
As part of the work done under this program area, GGGI in partnership with INECC 

and the UK FCO, and with the collaboration of the Carbon Trust, prepared and 
submitted: 
 

• Evaluation of the Mexican innovation ecosystem and of 13 clean energy 
technologies for which Mexico appears to have greater potential utilizing the 

Technology Innovation Needs Assessment (TINA) methodology. 

• Preliminary prioritization of technologies based on multiple criteria, in order to 

identify the deployment readiness level, as well as general areas for Mexico to 

innovate on.   

• A more detailed analysis for solar photovoltaic, which identifies opportunities for 
innovation at the sub-component level.  

• Extensive consultation with stakeholders was carried out with the objective of 

creating a multi-year work plan to define innovation policies according to an 
agreed framework. 
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Figure 4.4. Climate technologies theory of change 

 

4.4.2. Findings   
 
These studies contributed to the identified need for governmental involvement in terms 

of market and policy interventions to foster technological innovation in Mexico. This is 
aligned with the evidence showed in terms of GHG emissions reduction depending 
mainly on the market for a specific technology and the maturity level of the technology 

to enable adoption by the private sector. Therefore, by procuring the appropriate public 
interventions to reduce market failures, the GHG emissions reduction impact can be 

maximized.40  
 

As the output of this project, a strategic framework was created to enrich policy and 
investments in innovations in energy and clean technologies. Following this, GGGI 

engaged with relevant stakeholders to seek progress towards implementation, including 
holding a regional workshop with government officials from Latin America, in February 

2016 in Mexico City.  

 
Before this effort, the work was developed closely and almost exclusively with INECC-

SEMARNAT, and less work was done with SENER and other stakeholders that would 

                                                 
40 STI Policy Profiles: Facing New Challenges, OECD Science, Technology and Industry Outlook, 2012. Cited in 
GGGI Mexico Country Program Evaluation - Approach Paper provided by GGGI. 
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have been the natural authorities or organizations to be involved in the development and 
implementation of such a framework. During the subsequent socialization process other 

key stakeholders had the opportunity to get involved and participate in the process. 
However, it was later in the implementation process when finally, these stakeholders got 

involved, and this late participation led to design, review and modification. With 
SENER’s further involvement, it was agreed that the last part of the project should 
switch focus on geothermal (as opposed to Solar PV or other) energy technology 

innovation. This was a precise and relevant topic that SENER had been working on and 
wanted to specifically address. Therefore, in order to account for the knowledge, 

expertise and interest of this key stakeholder, the final recommendations elaborated by 
the Carbon Trust (in a subsequent study funded by the UK FCO) were built around 

geothermal energy technology innovation.  
 
Although there are no written agreements in order to implement the recommendations, 

and even though the main assumption of this theory of change is not valid anymore (the 
UK FCO is not following up this project any longer), according to interviewees, the 

recommendations are useful to the Mexican Center for Innovation in Geothermal 
Energy (CEMIE Geo)41 and are expected to be replicated in other Mexican Centers for 

Innovation in Energy (CEMIEs). This aligns with other assumptions in terms of the 
existence of a strong counterpart in the GoM at the federal level that would assume 
leadership of the agenda to enable the implementation of the recommendations and 

unlock the long-term outcomes. 
 

Social inclusion, though, is still a pending topic under this program area; there is no 
evidence that the climate technologies program has had a specific component in that 

regard. Although the central idea of social inclusion should be present, since it is part of 
the objectives of the involved organizations, there is no clear and specific component of 
these projects that could have been directed towards social equality.  

 

4.4.3. Conclusions and recommendations   
 

The activities and outputs under this program area are aligned with the expected 
intermediate and long-term outcomes according to the theory of change. The strategic 

framework for innovation policies has the potential to improve governance to promote 
technological innovation in terms of energy generation. This, in turn, can result in GHG 

emission reductions, increase the number of people with access to green affordable 
energy and create green jobs.   
 

The implementation of the activities under this program area has been effective in the 
sense that they produced the desired outputs. The development of a framework to define 

and implement innovation policies is a valuable result that can be effective to produce 
the desired intermediate and long-term outcomes. However, the last part of the 

implementation and follow-up phases have been less effective because these phases were 

                                                 
41 CEMIEs are groups of public and private research centers, universities, private sector and government entities 

intended to jointly work on developing technologies, products and services based on Mexico’s potential on main 
renewable energies. These Centers are autonomous but supervised by the Ministry of Energy.  
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not followed by GGGI but left to other organizations under two assumptions: that the 
GoM would take over the agenda and implement the recommendations, and that the 

UK-CFO would follow-up. That created the risk of no implementation at all, but the 
participation of the CEMIEs has been a fortunate turn of events. Nonetheless, it is 

recommended to plan and coordinate the design, implementation and follow-up of every 
activity with the various partners and stakeholders. This implementation plan should be 
part of binding commitment document to ensure stakeholders and partners actions.   

 
Although interviewees consider that the activities have been effective, there is no 

documentation on how the recommendations have permeated into government policies 
or interventions, and there is no information on how many policies or other instruments 

have been shaped based on these studies or the resulting framework. Therefore, with no 
measurable targets, it is difficult to keep track of the impacts that are being generated 
and to determine if the intermediate and long-term outcomes are being achieved. To 

explicitly and objectively measure the effectiveness of this program area, it would be 
useful to account for measurable targets in terms of GHG emissions, number of people 

with access to green and affordable energy and number of green jobs created. These 
measurable targets can allow tracking of the accomplishment of intermediate and long-

term outcomes that are consistent with GGGI’s Strategic Outcomes and with the 
evidence and the assumptions made on the theory of change. 
 

The Solar PV energy technology innovation project under the climate technologies 
program area was developed with INECC-SEMARNAT as the sole stakeholder 

involved. Although it covered the environmental aspect and the study was technically 
strong, when involving SENER as a key implementation agency they switched the focus 

of the project and directed it towards a different energy technology (geothermal), as 
opposed to the studied one (Solar PV).  In order to ensure value for money, it is necessary 
to plan every major step of each activity included in each program area of the CPF and 

theory of change. It will be useful to engage the relevant stakeholder from the beginning 
of each project and have them on board for the selection and design of activities.  

 
The TINA analysis and recommendations could also be integrated by other CEMIEs 

related to other energy technologies. Therefore, there is an opportunity to scale, replicate 
and maximize the impacts of these studies and the developed framework. However, it is 
important to create synergies with other potential partners/stakeholders’ agendas to 

promote coordination and collaboration and to streamline efforts and resources towards 
further implementation and increase impacts.  

 
Having the project’s outputs (recommendations and results framework) being 

implemented in diverse CEMIEs without GGGI’s direct intervention is a good start to 
enable sustainability. Nevertheless, the administration of SENER is about to change this 
year and it would be useful to compile, document and make the results available to the 

public. By documenting the evidence of the produced results, impacts and outcomes and 
by sharing them with partners, stakeholders and the public, it may be possible to 

demonstrate their value to new officials. In addition, GGGI could help build the case 
for the need to continue this work with the new administration.  
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The Table 4.4 below summarizes the conclusions and recommendations. Other 
recommendations that apply in a crosscutting sense to all of the program areas are 

included in Table 4.6. 
 

Conclusions  Recommendations 

These studies contributed to foster 
governmental involvement in 

promoting energy technological 
innovation.  

 
The work is relevant and, according to 

interviewees, the strategic framework 
has influenced the operation of the 
Mexican Center for Innovation in 

Geothermal Energy (CEMIE-Geo).  
 

However, there is no documented 
evidence or measurable targets to 

determine the extent of the impact.  

Provide an open and participative 
space to adjust and adapt the strategic 

framework for policy innovation to be 
used by other CEMIEs and oversee the 

replication process. 
 

In order to do so, it is necessary to 
approach CEMIE Geo and document 
how they are using the framework and 

what has been the impact or results of 
using it. 

 

Table 4.4. Climate technologies conclusions and recommendations 

 

4.5. Knowledge Sharing program area 
 
Figure 4.5 shows the theory of change developed for this program area. 

 

4.5.1. Description 
 

The activities under this program area started in 2016. There have been three meetings 
co-organized by the GGGI Mexico Program and other cooperation organizations that 
also support the Mexican government: 

 
a) Workshop titled “Long Term strategies for the Implementation of the Paris 

Agreement”. Held in June 2017. Co-organized with the Danish International 
Development Agency (DANIDA), the German Cooperation for Development 

(GIZ) and the Canadian Embassy in Mexico. 
 

b) “First Regional Forum on Green Cities: Achieving Green Growth through 

Climate Change and Air Quality Management”. Held in 2016. Co-organized 
with the UK FCO, DANIDA, GIZ and the Canadian Embassy in Mexico. 

 
c) Workshop on “Technologies for Climate Change Adaptation and Mitigation”. 

Held in 2016. 
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Figure 4.5. Knowledge sharing theory of change 

 
4.5.2. Findings   
 

The available information for the “Long Term strategies for the Implementation of the 
Paris Agreement” workshop is that 51 delegates attended the meeting, held in the offices 

of the Secretariat for Foreign Affairs (SRE) in Mexico City. From those, 22 were women 
and 29 men; 33 were Mexicans and 18 from other countries: Brazil, Chile, Colombia, 

Costa Rica, Dominican Republic, Guatemala, Paraguay, Panama and Uruguay.  
 
The staff from the GGGI Mexico Program received positive feedback from the attendees 

on the relevance of the content presented and on the organization of the event. Also, the 
Mexican Government was satisfied with the workshop. The Mexican Agency for 

International Development (AMEXCID) expressed their interest to explore further 
opportunities of cooperation.  

 
The Federal government has a clear mandate as to the countries in the region they have 
to cooperate with: The Mesoamerican Region42 is the priority followed by the rest of 

Latin America and the Caribbean. 
 

SEMARNAT sees the GGGI Mexico Program as a partner to continue this type of 
cooperation and views them as sharing the same vision. They understand and value the 

differentiating advantages of the work with GGGI; among those, the fact that many 
other cooperation initiatives are only focused on the environmental side but do not 

                                                 
42 The seven countries of Central-America and the nine southeastern states of Mexico integrate the Mesoamerican 
economical region. 
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create the basis for green growth. For SEMARNAT the work done so far in this field is 
just starting and there is the need for continuity. There is the need to identify specific 

actions necessary to implement the interventions that will lead to GHG emissions 
reductions and put the Mesoamerican and Latin American countries in the path of 

accomplishing their NDCs. These actions include both technical and decision-making 
capabilities.  
 

Regarding the interest of GGGI to create a regional hub in Mexico for the knowledge 
sharing program area, SEMARNAT sees this as an important step but also a challenge. 

The upcoming changes in the federal government create some uncertainty. According 
to the interviewees, the GGGI Mexico Program can make the case for a regional hub 

based in Mexico since it has good connectivity to all Mesoamerican and South-
American countries; there is experience working in green growth and the advantages of 
Mexico participating in the Green Climate Fund (GCF); there are the institutional and 

regulatory capabilities and results of the work of GGGI in Mexico. In building the case 
for a knowledge sharing regional hub in Mexico, it will be important for GGGI to 

prepare a proposal focused on relevant issues, such as public transportation, air quality, 
energy efficiency and renewable energy sources. It will also be important to collaborate 

with AMEXCID, which is expected to expand operations in the Mesoamerican and 
Latin American regions.  
 

4.5.3. Conclusions and recommendations   
 
The interventions till date are valued by SEMARNAT and AMEXICD and there is 

potential to explore and support opportunities for further cooperation. It was also noted 
that there is the need for continued cooperation on green growth not only in Mexico, 

but also in the Mesoamerican and Latin American regions. Coupled with the election in 
Mexico in 2018, this creates a challenge and an opportunity for GGGI to find ways to 

ensure the new federal government gets interested and recognizes the importance of 
international cooperation on green growth. It is imperative to reach-out and present 
results achieved so far and propose collaboration opportunities to continue the previous 

work and to launch new initiatives.  
 

Table 4.5 summarizes the conclusions and recommendations for this program area. 
Other recommendations that apply in a crosscutting sense to all of the program areas are 

included in Table 4.6. 
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Conclusions Recommendations 

SEMARNAT wants to continue this 
cooperation and the Mexican Agency 

for International Development 
(AMEXCID) is interested in further 

cooperation. However, high-level 
personnel within these entities may 

change with the upcoming elections.  

 
According to interviewees, Mexico is a 

potential “Regional Hub” since it has 
connectivity to Mesoamerica and 
South-America; has experience on 

green growth; participates in the Green 
Climate Fund (GCF); and has 

institutional capabilities. 

Prepare a compelling Regional 
Knowledge Hub proposal focused on 

relevant issues (public transportation, 
air quality, etc.) for the new federal 

government and specific relevant 
potential partners, such as AMEXCID 

and the Ministry of Foreign Affairs 
(SRE). 

Table 4.5. Knowledge sharing conclusions and recommendations 

 

 

4.6. General non-programmatic issues  
 
The Figure 4.6 shows the results-based program management cycle used by GGGI. 

 

4.6.1. Description  
 

GGGI’s Mexico Country Program is moving forward, a new CPF is being developed to 
outline the agenda and efforts of the organization in Mexico until the year 2021. This 

section analyzes the general non-programmatic aspects of the Mexico Program. It is 
important to highlight the laudable components of the work done so far that are oriented 

to results and contributed to successful production of outputs. It is also vital to identify 
areas for improvement and suggest new or improved ways to make sure the Mexico 
Program can achieve GGGI’s Strategic Outcomes.    

 
The program cycle used by GGGI to implement results-based management includes a 

strategic planning stage, followed by the development of the Country Program (CP). A 
CP might include one or more program areas that include one or more projects or 

activities that are aligned with GGGI Strategic Outcomes. The next stage involves two 
dimensions of implementation: The first one consists of the implementation of the 
projects or activities included in the CP and the effective generation of the expected 

outputs.43 The second dimension consists of the actual implementation or adoption of 
those outputs or products by a national or sub-national government entity creating the 

intermediate outcomes.44 If the whole effort is relevant and effective, under the logic of 

                                                 
43 Outputs are technical studies to support policies, investment or capacity building proposals.  
44 Intermediate outcomes can be policies adopted, investment mobilized, or knowledge improved.   
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the theory of change, it will be possible to generate impacts in terms of environmental, 
economic or social changes, which in turn contribute to the achievement of the expected 

long-term outcomes aligned to GGGI’s Strategic Outcomes.45  
 

 
 

Figure 4.6. GGGI result based management program cycle 

 

 
The implementation phase also includes an essential set of actions: monitoring and 

reporting. These actions support the implementation of the outputs and their potential 
to generate the expected outcomes. The follow-up and documentation processes are vital 
for supporting the replication, scaling and maximizing of impacts. To do this, it is 

necessary to learn from previous experiences. Therefore, although they may seem like 
bureaucratic activities, monitoring and reporting constitute the basis and foundation of 

transformational change.   
 

Finally, evaluation is essential to reinitiate the cycle with new and fresh ideas on how to 
improve the previous phases.  
 

4.6.2. Findings   
 

In terms of the inputs, hereby understood as the CP budget (funds) and the personnel 

(the people who are part of the team at the Mexico local office), this evaluation 
documented the following findings:  

  

                                                 
45 Long-term outcomes or Strategic Objectives are GHG Emission Reductions, Creation of Green Jobs, Increased 

Access to Sustainable Services, Improved Air Quality, Adequate Supply of Ecosystem Services Ensured, and 
Enhanced adaptation to climate change. 

Strategic planning

Program 
development

Implementation, 
monitoring and 

reporting

Evaluation
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• Budget availability. So far, considering 2013-2016 budget and 2017-2018 
planned budget, GGGI has invested USD 2,875,583 on the Mexico CP. 

According to GGGI, all of this has come from GGGI core funding46 and has 
been allocated the CP and its program areas following a very structured 

consultation process with government counterparts and donors and is approved 
by GGGI’s Council under the biennial Work Program and Budget (WPB). 
According to interviewees, under this approach, the managerial features of the 

organization have been perceived as flexible and adaptable. To scale up and 
deliver on the ambitions of the new Mexico CPF, it has been pointed out by 

GGGI that earmarked funds47 need to be mobilized. That creates the need for the 
Mexico Team to propose projects, identify potential donors and present 

proposals to obtain such funds, while maintaining precision, transparency and 
accountability in the use of funds. 

 

• Office and personnel issues. Concerning the office physical space, the GGGI 
Mexico Program is located in Mexico City hosted by the National Forest 

Commission (CONAFOR), a part of SEMARNAT. The general idea of being 
embedded with SEMARNAT is to reciprocally support each other as partners on 

the implementation of the CP.  
 

Regarding the staff, it has been changing over time. At the time of this assessment 
there are two persons working on the CP. According to interviewees the team is 
well qualified and it has been responsive to partners and clients’ needs, according 

to the majority of the participants of the survey (55.5% strongly agree and 22.2% 
agree). However, a couple of external issues might affect the efficacy of the team. 

There are different activities that the program must undertake; for example, there 
are a number of administrative tasks that need to be undertaken to run the 

Program, and also there are a number of technical and professional activities that 
should be performed to manage the projects. It might benefit the Program to have 
specific personnel for administrative issues and other for technical issues. The 

number of required technical personnel depends on the size of the new CPF (the 
number of projects to be included) and the scope of the CP (the topics addressed 

by the aimed strategic objectives). It might also be beneficial to procure enough 
personnel48 with expertise on the targeted program areas (air quality, transport, 

energy, climate change, etc.) but also with a broad understanding of the essence 
of Green Growth and the national and sub-national context of Mexico 
(economic, social, and environmental). 

   
Considering the internal GGGI systems, in terms of the program cycle and the results- 

based management, this evaluation documented the following findings:  
 

                                                 
46 Core funds are funds from GGGI donors that are not tied to specific programs or projects. 
47 Earmarked funds are funds approved by individual donors tied to specific projects.  
48 Management literature suggests that a project manager can properly handle approximately 3-5 projects at a time; 
but this is not a strict rule and GGGI may determine otherwise.    
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• Strategic planning. According to the information provided by interviewees and 
the survey (44.4% strongly agree and 44.4% agree) most projects developed so far 

by GGGI Mexico are relevant and address urgent needs.49 However, 2 out of 5 
program areas (air quality and public transportation) need a broader strategy, 

rigorously aligned with GGGI strategic objectives and with measurable targets 
and goals. Also, all projects included in 3 of the 5 program areas of the CP (except 
green growth planning and knowledge sharing) address only environmental 

issues. Although environmental protection intuitively accounts for the 
sustainability part of green growth, the available evidence suggested there is lower 

consideration of other equally important issues, namely economic or social 
aspects, which can contribute to strong and inclusive economic growth. 

 

• Program development. According to the information provided by interviewees 

and outputs review, 3 out of 5 program areas (air quality, public transportation 
and climate technologies) have at some point, left relevant stakeholders out of the 
design stage. Also 2 out of 5 program areas (air quality and public transportation) 

have been found to have overlooked new data and information regarding the 
main addressed issues.   

 

• Implementation. According to the information provided by interviewees and the 

survey (33.3% strongly agree and 55.5% agree) only some outputs have been 
implemented till date.50 This is consistent with the fact that some program areas 
lack a binding written and public commitment document that can help ensure 

implementation.  

 
Also, 2 out of 5 program areas (air quality and public transportation) have 

generated outputs that seem not to be possible to implement in the near term: 
there is not a government counterpart interested in its implementation at this time 

or had one that changed priorities and interest (there was previous interest in 
Cuernavaca and Toluca) due to events beyond GGGI’s scope (political issues, 

earthquakes).     

 
As for the general performance and recognition of the GGGI Mexico Country Program 
so far, this evaluation documented the following findings:  

 

• Performance. According to SEMARNAT, GGGI is part of a group of more than 

200 international initiatives, organizations and partnerships in which 
SEMARNAT participates and collaborates to support their mutual work in the 

environmental sector. Specifically, for SEMARNAT it is important to find 

partners that can differentiate themselves from the rest of the organizations by 

                                                 
49 Opinion regarding the responsiveness of the team is slightly higher than regarding relevance of the outputs: 55.5% 

of responses strongly-agree the team were responsive and 44.4% strongly agree the outputs are relevant and address 
urgent needs.  
50 Opinion regarding the relevance of the outputs is slightly higher than the perception of their usefulness and 

implementation: 44.4% of responses strongly-agree they are relevant and 33.3% responses strongly agree they are 
useful or have been implemented.   
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demonstrating competitive and comparative advantages and can assure support 
and continuity. SEMARNAT also values the fact that GGGI is focused on green 

growth rather than just on environmental issues. 
 

• Recognition. According to interviewees, there are some people at the federal 
environmental sector that do not know the GGGI Mexico Program. They have 
heard about some projects or activities, such as the work done inside CAMe, but 

did not know GGGI was participating by funding the personnel. At the same 
time, there are interviewees who are well acquainted with GGGI’s work but that 

have not seen the final outputs produced.  
 

4.6.3. Conclusions and recommendations  
 
The GGGI Mexico Country Program is relatively new and has only been implemented 

for around 5 years. There have been several initiatives related to green growth and not 
all have thrived, while GGGI seems to be on the right path building a name and 
recognition for itself. As a young organization, it is expected to be flexible and adjust 

projects to emerging needs; however, it is time to reinforce structured work and to focus 
it towards a strategic agenda to find and define GGGI’s niche.  

 
For now, the organization has created some momentum and it is worth to take 

advantage of it to leverage the Program; the challenge for the near future is to show 
endurance and continue to pursue pending and new outcomes.  
 

Moving from a core-funding scheme to an earmarked-funding scheme will require 
resource mobilization capabilities from the Mexico team, while maintaining precision, 

transparency and accountability in the use of such external funds. 
 

Currently the staff includes two well-qualified professionals. However, the number of 
personnel should match the size (number of projects) and scope (targeted strategic 
objectives) of work under the next Country Planning Framework (CPF).   

 
Strengthening each stage of the management program cycle, according to the 

conclusions and recommendations of the examination of each program area, would also 
be favorable. This can be achieved by implementing the following actions: 

 

• Build a broad strategy aligned to GGGI´s mission and strategic objectives. As 

observed in the provided drafts of the Mexico CPF 2017-2021, a broad strategy 
aligned to strategic objectives is now being finalized.   

• Consider new data and information on the urban agenda and the latest research 

on the addressed issues (air quality, public transportation, etc.) for project 
scoping and for building/updating the theory of change.  

• Include all relevant stakeholders in the project design stage and ensure 
continuous engagement during project implementation.  

• Assign measurable targets, to each project and for each phase in time, which 
could be evaluated to determine if the intermediate and long-term expected 
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outcomes have been achieved. As observed in the provided drafts of the Mexico 
CPF 2017-2021, measurable targets assigned to each project are now part of the 

planning process.    

• Formalize commitment from partners, particularly with those responsible for 

implementation and plan and follow-up on the status of implementation to 
assure the generation of intermediate and long-term outcomes.  
 

Expanding from the prevalent environmental focus towards a more integral and holistic 
view that encompasses other crucial aspects of GG is the natural way to differentiate 

GGGI from other environmental organizations. This can include ongoing engagement 
with SEMARANT, CAMe, GoSonora, GoMorelos, etc., and also new partners and 

clients such as government departments of energy (SENER), transportation (SCT, 
SEMOVIs) social development (SEDESOL, INAES, SEDUVIs), economic 
competitiveness (SE, COFECE) and many other federal and local sectors that could be 

potential partners. This year (2018) is particularly suitable for this outreach exercise 
considering the upcoming elections. 

 
Integrating other key actors can ensure continuity of the implementation of the projects 

and achievement of the intermediate and long terms outcomes. These actors can come 
from various sectors, such as civil society, academia, private sector, etc., and can 
collaborate to the extent they do not compromise the neutrality of GGGI’s work and 

contribute to leverage resources and scale-up impacts.  
 

Attaining and showcasing results, based on a broad strategy with measurable targets, is 
a strong path to position GGGI as a valuable organization. By documenting and 

reporting the development of each project, as well as reporting and publicizing 
accomplishments, it is possible to let more people get familiarized with GGGI and to 
demonstrate its value.  

 
Building a branding strategy can also be beneficial, since the organization is not well 

known yet – i.e. some outputs are known but GGGI is not recognized to have 
participated in their development. This could aid the process to create synergies, make 

potential partners or clients interested, raise additional funding and collaborations, and 
add value for partners and clients. The Table 4.6 below summarizes the conclusions and 
recommendations related to general non-programmatic issues. 
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Conclusions  Recommendations 

Funding. 
According to GGGI, all of the Country 

Program’s funding in the past has come 
from GGGI’s core resources. In order 
to scale up the program and meet the 

priorities of the new CPF there is a 
need to initiate complementary 

resource mobilization through external 
earmarked resources.  

 

Personnel. 
The current staff includes two well-

qualified persons. However, the 
number of personnel should match the 
size (number of projects) and scope 

(targeted strategic objectives) of the 
new Country Planning Framework 

(CPF). 
 

Branding. 
GGGI is part of a vast group of 
international organizations working 

with the Government of Mexico 
(GoM). Some interviewees do not have 
clear knowledge of the GGGI Mexico 

Program. 

Build capacity to prepare for the new 
combined funding model.  Transition 

from core-funding to external earmarked-
funding requires the GGGI Mexico team 

to develop capabilities to execute with the 
highest quality two main activities: 

preparation of proposals (to obtain 
funding) and results reporting (for 
accountability purposes) 

 
Review and adjust the number and 

expertise of personnel so it corresponds to 

the number and ambition of projects 

included in the new CPF. The expertise of 
the personnel should include managerial 
skills and should match the topics covered 

(strategic objectives).   
 

Build a branding and outreach strategy 
and specific work-plans for each program 

area, to increase the recognition of GGGI 
and differentiate it from other 
organizations working in Mexico, to 

present the work and initiatives supported, 
and to add value for GGGI, its partners 

and all stakeholders. 
Table 4.6. General program issues conclusions and recommendations 

  



 67 

References  
 
 
Altamirano, J., E. Ortiz Sánchez, J. Rissman, K. Ross, T. Fransen, C. Brown Solá, and J. 

Martinez. 2016. “Achieving Mexico’s Climate Goals: An Eight-Point Action Plan.” 
Working Paper. Washington, DC: World Resources Institute. 

 
Amsterdam Institute for Advanced Metropolitan Solutions. Research projects. Available 

at: https://www.ams-amsterdam.com/category/research-programs/  
 
CEMDA (The Mexican Center for Environmental Law). 2016. "Los derechos humanos y la 

calidad del aire en Mexico." (In Spanish). Available at: 

http://www.cemda.org.mx/wpcontent/uploads/2016/05/Los-Derechos-Humanos-y-
la-calidad-dei-aire-en-Me%CC%81xico.pdf 

 
Central Intelligence Agency (CIA); The World Factbook; Distribution of family income – 

Gini index. Available at: https://www.cia.gov/library/publications/the-world-
factbook/rankorder/2172rank.html 

 
Design of the Urban Fabric. Technical University of Delft (TU Delft). Available at: 

https://www.tudelft.nl/en/architecture-and-the-built-environment/research/research-
programmes/urbanism/design-of-the-urban-fabric/  

 
GGGI Mexico Country Program Evaluation Approach Paper. IEU, OED, GGGI; 

December 2017. 
 
GGGI Thematic strategies. Available at: http://gggi.org  
 
Mexico City Metropolitan Area Emissions Inventory 2014. Available at: 

http://www.aire.cdmx.gob.mx/default.php?opc=Z6BhnmI=&dc=Zg==   
 
Mexico National Development Plan (PND) 2013 – 2018 (In Spanish). Available at: 

http://pnd.gob.mx 
 
The New Urban Agenda: Key Commitments. Available at: 

http://www.un.org/sustainabledevelopment/blog/2016/10/newurbanagenda/  
 
OECD Economic Surveys, Mexico, January 2017. Available at: 

www.oecd.org/eco/surveys/economic-survey-mexico.htm 
 
Renewable Energies Potential for Sonora State (Potencial de Energías Renovables para el 

Estado de Sonora) (in Spanish). Available at: 

http://www.coees.sonora.gob.mx/images/descargas/Energias-Renovables/Potencial-
de-Energias-Renovables-Sonora.pdf 

 
Strategies for mitigating air pollution in Mexico City – International best practices. 

Findings of a workshop organized by the International Transport Forum (ITF-OECD) 
and the Development Bank for Latin America (CAF) together with the Secretariat of 
Environment of Mexico City (SEDEMA) in January 2017. Cited in GGGI Mexico 
Country Program Evaluation - Approach. 

https://www.ams-amsterdam.com/category/research-programs/
http://www.cemda.org.mx/wpcontent/uploads/2016/05/Los-Derechos-Humanos-y-la-calidad-dei-aire-en-Me%CC%81xico.pdf
http://www.cemda.org.mx/wpcontent/uploads/2016/05/Los-Derechos-Humanos-y-la-calidad-dei-aire-en-Me%CC%81xico.pdf
https://www.cia.gov/library/publications/the-world-factbook/rankorder/2172rank.html
https://www.cia.gov/library/publications/the-world-factbook/rankorder/2172rank.html
https://www.tudelft.nl/en/architecture-and-the-built-environment/research/research-programmes/urbanism/design-of-the-urban-fabric/
https://www.tudelft.nl/en/architecture-and-the-built-environment/research/research-programmes/urbanism/design-of-the-urban-fabric/
http://gggi.org/
http://www.aire.cdmx.gob.mx/default.php?opc=Z6BhnmI=&dc=Zg
http://pnd.gob.mx/
http://www.un.org/sustainabledevelopment/blog/2016/10/newurbanagenda/
http://www.oecd.org/eco/surveys/economic-survey-mexico.htm
http://www.coees.sonora.gob.mx/images/descargas/Energias-Renovables/Potencial-de-Energias-Renovables-Sonora.pdf
http://www.coees.sonora.gob.mx/images/descargas/Energias-Renovables/Potencial-de-Energias-Renovables-Sonora.pdf


 68 

 
Special Program for Climate Change (Programa Especial de Cambio Climatico) 2014-2018. 

DOF (Official Journal of the Federation). 2014. Available at: 
http://dof.gob.mx/nota_detalle.php?codigo=5342492&fe   

 
STI Policy Profiles: Facing New Challenges, OECD Science, Technology and Industry 

Outlook, 2012. Cited in GGGI Mexico Country Program Evaluation – Approach. 
 
“Sunny Mexico: An Energy Opportunity”. Available at: 

https://www.greentechmedia.com/articles/read/sunny-mexico-an-energy-
opportunity#gs.7vtbST8 

 
Use of International Credits. European Commission – Climate Action. Available at: 

https://ec.europa.eu/clima/policies/ets/credits_en 
 

World Bank Country Profiles: Mexico. Available at: 
https://data.worldbank.org/country/mexico 

 

 

  

http://dof.gob.mx/nota_detalle.php?codigo=5342492&fe
https://www.greentechmedia.com/articles/read/sunny-mexico-an-energy-opportunity#gs.7vtbST8
https://www.greentechmedia.com/articles/read/sunny-mexico-an-energy-opportunity#gs.7vtbST8
https://ec.europa.eu/clima/policies/ets/credits_en
https://data.worldbank.org/country/mexico


 69 

Appendix A. Data collection tool: interviews 
 
The first step under data collection phase was the designing of instruments for data 

collection. One of the main participatory research tools that were included was a set of 
key stakeholder interviews.  
 

Name Organization Documented in 

James Kang GGGI International Written notes, audio 

Pablo Martínez  GGGI Mexico Written notes, audio 

Enrique Lendo SEMARNAT Written notes 

Mario Duarte SEMARNAT Written notes, audio 

Victor H. Páramo INECC Written notes, audio 

Stephanie Montero GoMorelos Written notes, audio 

Adolfo Castillo GoSonora Written notes, audio 

Jorge Macías WRI Written notes, audio 

Andrés Flores WRI Written notes, audio 

Rocío Rodríguez WRI Written notes, audio 

Gustavo Jiménez GIZ Written notes, audio 

Antonio Mediavilla CMM Written notes, audio 

Julieta Leo CMM Written notes, audio 

Gabriela Rodríguez UK FCO Written notes, audio 
Table A.1. Key stakeholders interviewed  

 
The evaluation team conducted 14 interviews (see Table A.1.). Some of the key actors 

are now part of different organizations than the ones they collaborated with at the 
beginning of GGGI Mexico Program. Nevertheless, they are still considered key actors, 

with knowledge and expertise, and some of them are now part of organizations that are 
still related to GGGI Mexico.  The guiding questions are organized by program area and 

guided by the theory of change logic and the criteria established by the Development 
Assistance Committee (DAC) of the Organization for Economic Cooperation and 
Development (OECD):  

 

• Relevance of program activities to the priorities and policies of Mexico; 

• Effectiveness to test how the program outputs achieved their objectives; 

• Efficiency with which outputs were delivered to ensure value for money; 

• Positive or negative impacts resulting from program activities and outputs that 
have been realized till date; and  

• Sustainability of program activities in the future and the likelihood that previous 
activities will lead to longer term outcomes. 
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Appendix B. Data collection tool: Likert scale survey  
 
In order to find out what people who have been working with GGGI Mexico believe in 

terms of the outputs and outcomes generated by the GGGI Mexico Country Program, 
the independent evaluation team shared a Likert scale short survey with all the 
interviewees; only 9 of them responded. Having a small number of responses limits the 

statistical representativeness of the survey, but still presents interesting and useful 
opinions on the GGGI Mexico Program provided by people who have closely worked 

with them. Following are the general results of the survey.   
 

Regarding the expected general support and responsiveness of the GGGI Mexico team 
in order to accompany and assist the process by which main outputs were generated, 
55.5% of the participants of the Likert scale survey referred that they strongly agree that 

GGGI was responsive and met their expectations, 22.2% agree, 11.1% had no opinion 

and 11.1% disagree (see figure B.1.). 

 

  
Figure B.1. Responsiveness of GGGI Mexico team 

 

In terms of the relevance of the issues addressed by the projects implemented by GGGI 
Mexico from 2013 to 2017, 44.4% of the participants of the Likert scale survey referred 

that they strongly agree that the outputs and products were based on identified big-scale 
and urgent needs, 44.4% agree, and 11.1% disagree (see figure B.2.). 
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Figure B.2. Relevance of outputs/products 

 

Implementation of the generated outputs has been a persistently convoluted issue 
throughout the different program areas of the GGGI Mexico Program. This is mainly 
because, from its origin, some of the projects do not belong to a broader strategy and do 

not include an implementation plan, and some of them consist of isolated studies. 
Overall, 33.3% of the Likert scale survey participants strongly agree that the 

outputs/products are useful and have been implemented, 55.5% agree, and 11.1% 
disagree (see figure B.3.).  

 

 
Figure B.3. Implementation of outputs/products 

 
Along with implementation of the outputs/products, generation of impacts in the future 
is compromised by external factors (natural disasters, political issues, etc.) that are 

beyond GGGI’s scope and by planning and design factors (lack of commitment, no 
follow-up, etc.) that can´t be remediated by GGGI; nevertheless, there are lessons that 

can be applied to increase the opportunities to implement and make an impact. Overall, 
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33.3% of the Likert scale survey participants strongly agree that the outputs/products 
are expected to generate outcomes/results in the immediate future, 55.5% agree, and 

11.1% disagree (see figure B.4.). 
 

 
Figure B.4. Potential of outputs to generate outcomes 

 
Finally, the transition towards green growth requires a transformational change that 

entails large scale, innovative and encouraging projects. In this regard, 55.5% of the 
Likert scale survey participants strongly agree that the outcomes/results are scalable, 

replicable, innovative and do leverage other resources to increase results in terms of big-
scale urgent needs, 33.3% agree, and 11.1% disagree (see figure B.5.).   
 

 
Figure B.5. Potential of outcomes to be transformational 
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MANAGEMENT RESPONSE TO THE RECOMMENDATIONS FROM THE INDEPENDENT EVALUATION OF 
GGGI MEXICO COUNTRY PROGRAM 
 

No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

Cross-cutting – Program level 

1 Complete the development of 
the Country Planning Framework 
(CPF) as the guiding strategy 
describing the rationale and 
considerations for the selection of 
specific program priorities going 
forward, with corresponding 
details of actions to be taken 
under each priority. The CPF 
should also identify all relevant 
stakeholders (social, academic, 
private and government sectors) 
and consider their interest from 
the inception of any specific 
program area. 

Agreed 
The CPF is currently in the process of being finalized and 
provides the rationale and the specific program interventions 
under 3 main program areas – sub-national green growth 
planning and resource mobilization, unlocking green growth 
through low-carbon, resource efficient public transport services 
and air quality. The CPF development process involved 
stakeholders from a wide range of government and 
development partners.  
Specific projects to be designed in the future will carefully 
consider the involvement of other relevant stakeholders 
including academia and civil society organizations. The 
involvement of these stakeholders will be examined based on 
the needs of the specific project and in line with GGGI’s 
mandate of being a trusted advisor to the Government of 
Mexico.  
In addition, the importance of involving technical specialists for 
the review of project outputs is noted. The Green Growth 
Strategy for Sonora is a strong example of involving all relevant 
stakeholders and technical specialists in the development of the 
strategy. This will be replicated in future projects.  

CPF to be submitted 
to MT: June 30, 2018 
 
CPF to be completed: 
October 31, 2018 
 
Involvement of 
relevant stakeholders 
in project design: 
Ongoing and based on 
specific project needs 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

2 Assign measurable targets for 
project implementation, as well as 
performance and outcome 
indicators to quantify its 
contribution to the strategic 
objectives to be identified in the 
CPF and GGGI’s Strategic 
Outcomes.    

Agreed 
GGGI has adopted six strategic outcomes in the Refreshed 
Strategy 2015-2020, approved in October 2017 by its Council. 
These connect GGGI’s strategy and activities to the long-term 
commitments of its partner countries in the context of the 
Agenda 2030.  
Currently, GGGI is undertaking an exercise to identify causal 
linkages of operational activities with the six strategic outcomes 
on the work expected to be completed by the end of 2018. 
Based on these linkages, measurable targets will be developed 
for each country program, including Mexico.  

Exercise on causal 
linkages: December 
31, 2018 
 
Country-level target 
setting: June 30, 2019 

3 Secure formal commitments from 
the government-implementing 
counterparts to unlock 
intermediate- and long-term 
outcomes for each program area.   

Agreed 
GGGI’s management recognizes that projects implemented in 
the early years of the Mexico program did not secure “formal” 
commitments from government counterparts to secure future 
implementation. It is also recognized that some projects did not 
undertake an adequate level of consultation with all relevant 
stakeholders during the inception phase of the project. This was 
due to various reasons including the operating model adopted 
by GGGI during the first few years of operation in Mexico. 
Lessons learned have already been applied in ongoing projects 
including formal commitments that have been secured for the 
Sonora Green Growth Project including high level political buy-
in through the establishment of the Green Growth Cabinet 
chaired by the Governor of the State of Sonora.  

Ongoing 

4 Prepare internal reports and 
keep records of results of each 

Agreed Ongoing 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

project to allow for monitoring of 
impact and transparency for 
partners and donors. 

GGGI’s internal reporting systems have matured considerably 
including the development of project level results reports being 
published for the first time as part of the 2016 Annual Report. 
This practice will be strengthened and continued in the future.  

5 Expand from the prevailing 
environmental focus, towards a 
more balanced focus with the 
economic and social aspects of 
green growth.    

Agreed 
GGGI’s management recognizes the need to explicitly create 
and report on linkages with the three aspects of green growth. 
The efforts with the new Strategic Outcomes and 
mainstreaming of safeguards, gender and social inclusion in all 
projects is a high priority. In addition, the ongoing Sonora 
project is an example of this mainstreaming effort and the 
increased focus to clearly articulate the economic and social 
outcomes of GGGI’s interventions.   

Ongoing 

6 Take advantage of the upcoming 
elections in order to strengthen 
the national partnership and 
increase the number of sub-
national partners, as well as to 
secure continuity of current work 
and pursue the launching of new 
projects 

Partially Agree 
GGGI recognizes that the planning process the incoming 
administration in late 2018 must undertake, brings unique 
opportunities to influence national policy, particularly through 
the National Development Plan. For this opportunity, GGGI is in 
conversations with partners to identify these opportunities. It is 
important to also be very clear that as a neutral advisor to 
governments and respecting the electoral and transition 
process, GGGI will only engage with the incoming 
administration once the electoral process concludes and in 
consultation with the current administration.  
In addition, GGGI is deepening its engagement with different 
government counterparts including the Secretariat of Foreign 
Affairs (SRE), AMEXCID and the Secretariats of the Economy and 

Initiated and to be 
continued during 
2019 



4 
 

No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

Finance amongst others. This effort is part of establishing a 
GGGI regional hub in Mexico City which is underway in 2018.  

Project level – Air quality 

7 Consider supporting the control 
of emissions sources other than 
vehicles.  
GGGI Mexico previously 
supported work focused on 
mobile sources but it is highly 
recommended to explore beyond 
those, as there are also significant 
emissions from industrial and 
area (disperse) sources 

Partially Agree 
GGGI has considered all different emission sources in the 
scoping of previous work and in the development of the CPF. 
Going forward GGGI will continue to analyze controlling which 
emissions sources can bring the most benefits on improving air 
quality and health, but it will also do so considering the 
comparative advantage that GGGI has built in the transport 
sector and the capabilities and programs that other partners 
have in mitigating the various emission sources. 
However, GGGI work in air quality will be properly 
contextualized to identify gaps not being addressed or being 
addressed by others. 

New CPF period – 
2019-2023 

8 Expand the attention outside the 
Megalopolis of central Mexico 
and work with other Mexican 
States or cities. 
There is need to support 
coordination among parties to the 
Environmental Commission of the 
Megalopolis (CAMe) and 
implementation of measures to 
solve the challenges of the region. 
There are other cities that could 

Partially Agree 
GGGI worked on air quality management with CAMe between 
2013-2016, and with the National Institute of Public Health in 
developing a proposal for a National Air Quality Index. Thus, 
GGGI work always considered the borderless nature of air 
quality. 
However, going forward GGGI will consider whether working 
with national or local governments is likely to lead to better air 
quality outcomes.  

New CPF period – 
2019-2023 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

benefit from the support to make 
a significant difference. 

Project level – Public transport 

9 Support other aspects of mobility 
beyond bus public transport by 
considering other modes and 
infrastructure elements of 
mobility and accessibility.  
For example, to make mobility 
more efficient, it is necessary to 
consider the interactions of mass 
transit and other mobility 
alternatives, like non-motorized 
transportation: sidewalks, bikes, 
etc. 

Partially Agree 
Recognizing the need to consider other transport modes and 
infrastructure elements, GGGI has a comparative advantage in 
the bus public transport space with an increasing focus on 
“soft” interventions. This is in keeping with GGGI’s limited 
resources and the identified need in the area to create 
transformational change.   
Future projects in this program area will be focused on the 
implementation of targeted soft interventions (e.g. concession 
models, IT and dispatch systems, integrated fare collection 
systems, etc.) as demonstrational projects to showcase system-
wide benefits. The focus will also be on specific areas which are 
relatively underserved including the need to de-risk system 
operational conditions to facilitate financial flows towards long-
term planning and implementation of public transport 
improvements at a city level.  
Additionally, support to the federal government is proposed in 
terms of a national strategy for electromobility and a national 
financial vehicle for the implementation of urban transport 
projects.   

New CPF period – 
2019-2023 

10 Include the latest key 
commitments of the New Urban 
Agenda in order to broadly 
address public transportation 

Agreed 
Key aspects of the New Urban Agenda will be incorporated in 
the design of new projects under this program area. In addition, 
one of GGGI’s strategic outcomes (SO3) specifically aims to 

CPF to be submitted 
to MT: June 30, 2018 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

issues as part of an urban 
challenge.  
For example, interventions in 
mobility shall ensure that all 
citizens have access to equal 
opportunities and face no 
discrimination, promote measures 
that support cleaner cities, 
establish partnerships with 
businesses and civil society to find 
sustainable solutions to urban 
challenges, etc. These 
considerations can allow to 
foresee and prevent or mitigate 
associated undesired outcomes 
and also for a balance on the 
environmental, social and 
economic aspects of green 
growth. 

increase access to sustainable services, such as, clean affordable 
energy, sustainable public transport, improved sanitation, and 
sustainable waste management. There will be a focus on 
mainstreaming safeguards, social inclusion and poverty 
reduction in programming. The approach to this will be 
highlighted in the CPF document.  

CPF to be completed: 
October 31, 2018 

Project level – Green Growth Planning 

11 Promote a National Green 
Growth Strategy to complement 
the National Strategy on Climate 
Change (ENCC) and to scale and 
frame national efforts towards a 
strong, inclusive and sustainable 
economic growth and approach 
other Mexican States in order to 

Partially Agree 
GGGI is working with a coalition of development partners to 
engage with the incoming administration with the aim of 
mainstreaming green growth in the 2019-2024 National 
Development Plan. As there are a number of existing strategies 
in place at the federal level, it may be more beneficial to 
mainstream green growth into existing policies rather than 
developing a separate National Green Growth Strategy. In 

New CPF period – 
2019-2023 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

replicate the work from Sonora 
and develop more sub-national 
green growth strategies. 

addition, GGGI recognizes the need to work with sub-national 
governments as many of the levers of green growth (particularly 
in areas of sustainable cities such as transport, waste 
management and urban planning) fall within their mandate.  
In terms of sub-national green growth strategies, the goal is to 
replicate the success in Sonora directly in 3 other state 
governments (to be chosen based on demand and in 
consultation with SEMARNAT), while seeking opportunities to 
influence other states into mainstreaming green growth in their 
own planning.  
Further, efforts to mobilize finance for the implementation of 
the Sonora Green Growth Strategy will be a key focus area 
going forward.  

Project level – Climate technologies 

12 Provide an open and 
participative space to adjust and 
adapt the strategic framework 
developed by GGGI on the 
Mexican innovation system to be 
replicated by the different 
Mexican Centers for Innovation 
(CEMIE1) responsible for specific 
areas of development.  
In order to do so, it is necessary to 
approach CEMIE Geothermal 

Partially Agree 
Based on GGGI’s current resources and comparative advantage 
in Mexico, there is a need to focus efforts on the three program 
areas identified in the draft of the new CPF. GGGI’s 
management recognizes the need to leverage the work in the 
climate technologies program area and apply it, where relevant, 
in the three identified program areas. The strategic framework 
for promoting innovation in energy technologies and the 
feedback received from the CEMIE Geothermal Energy and/ or 
our implementing partner The Carbon Trust will be a useful 

Initiated in 2018 and 
to be continued 
during new CPF 
period – 2019-2023 

                                                      
1 CEMIEs are groups of public and private research centers, universities, private sector and government entities intended to jointly work on developing technologies, products and services 
based on Mexico’s potential on main renewable energies. These Centers are autonomous but supervised by the Ministry of Energy. 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

Energy and document how are 
they using the framework and 
what has been the impact or 
results of using it. 

input in promoting innovative approaches under the sub-
national green growth planning program area going forward.  
 

Project level – Knowledge sharing 

13 Prepare a compelling Regional 
Knowledge Hub proposal focused 
on relevant issues (public 
transportation, air quality, etc.) 
for the new federal government 
and specific relevant potential 
partners, such as Mexican Agency 
for International Development 
(AMEXCID) and the Ministry of 
Foreign Affairs (SRE). 

Agreed 
GGGI is in the process of establishing Mexico as a regional hub 
and through this process is already deepening engagement with 
different government counterparts including the Secretariat of 
Foreign Affairs (SRE), AMEXCID and the Secretariats of the 
Economy and Finance, amongst others. The documented 
strategy for this regional hub will be elaborated in the WPB 
2019-2020 document to be presented for approval to GGGI’s 
Council in October 2018.  

New WPB approval: 
November 30, 2018 

Non-programmatic 

14 Build capacity to prepare for the 
new combined funding model.  
Transition from core-funding to 
external earmarked-funding 
requires the GGGI Mexico team to 
develop capabilities to execute 
with the highest quality two main 
activities: preparation of 
proposals (to obtain funding) and 
results reporting (for 
accountability purposes).   

Agreed 
GGGI has considerably scaled up resource mobilization (RM) 
efforts since 2017. The responsibility for RM has been 
decentralized to country teams with strong coordination and 
capacity building support from the Partnerships unit in 
Headquarters. As part of these efforts, the two members of 
GGGI’s Mexico team recently participated in a resource 
mobilization and proposal development training in Seoul in 
March 2018. In addition, ongoing involvement of different units 
in HQ is expected to support the country team in its RM efforts.  

Ongoing 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

Staff members to be recruited in the future will be expected to 
have transferable skills relevant for RM.  
The country business plans currently being developed in 
preparation for the WPB 2019-2020 will identify opportunities 
for partnerships and RM, including the need to secure 
government co-financing for the program. 

15 Review and adjust the number 
and expertise of personnel so it 
corresponds to the number and 
ambition of projects included on 
the new CPF. The expertise of the 
personnel should include 
managerial skills and should 
match the topics covered 
(strategic objectives).   

Agreed 
GGGI’s management recognizes the need to increase the 
capacity of the Mexico country team. With three of its staff 
leaving within an 8-month period, and the program undertaking 
the planning process for the 2019-2020 biennium and the new 
CPF period – 2018-2021, the Mexico program is restructuring its 
staff composition to better match the ambitions of the 
upcoming projects. 
Additionally, the establishment of the regional hub in Mexico is 
expected to increase the staff headcount, particularly on 
management and administrative tasks. Additional staff focused 
on the Mexico country program will be added based on the 
resource mobilization efforts currently underway.  

Restructuring of the 
Mexico program with 
new headcount by: 
July 31, 2018 
 
Regional Hub to be 
officially established 
and staffed: 
December 31, 2018 
 
Increase in capacity: 
Ongoing based on RM 
efforts 

16 Build a branding and outreach 
strategy and specific work-plans 
for each program area, to 
increase the recognition of GGGI 
and differentiate it from other 
organizations working in Mexico, 
to present the work and initiatives 
supported, and to add value for 

Agreed 
GGGI’s management is keenly aware of the need to improve 
communication efforts to increase the recognition of GGGI. In 
past years there was a conscious decision to work with the 
government “behind the scenes”, which severely limited 
awareness of GGGI. 
Progressively, there has been an increased focus on 
communicating results widely through the annual results 

December 31, 2018 
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No. RECOMMENDATIONS MANAGEMENT RESPONSE (MR) IMPLEMENTATION 
TIMELINE  

GGGI, its partners and all 
stakeholders. 

reporting process, new website, increased social media 
presence and press releases of major events. The need for a 
strategy is recognized and this will be further explored in the 
context of the new WPB planning process currently underway in 
2018.   

 


