MPSC/2018/11

r" Global
> Green Growth

Institute

Office of Thought Leadership
2018 Work Plan

March 23, 2017 (final)

Introduction

The concept of “thought leadership” can be defined as the expression of deep intellectual insights,
knowledge, experience, inspiration, and innovations towards answering some of the most important
guestions facing a community. In the case of GGGI, we pursue thought leadership to inspire and
motivate our members, partners, and the international community towards understanding and applying
innovative solutions in the green growth model of development. According to one source, “thought
leaders” are the informed opinion leaders and “go-to” people in their field of expertise who create
evolutionary and even revolutionary advancements in their fields. This happens not only by urging
others to be open to new ways of thinking, but by creating blueprints, methods, processes, guidelines,
and best practices for others to follow.

GGG!’s Office of Thought Leadership (TL) supports applied research and analysis, knowledge sharing,
and capacity building. TL complements activities of GGP&I and IPSD by implementing “global” programs
and projects that are multi-country and/or multi-thematic in nature, and by supporting country-based
projects on a case-by-case basis.

Thought leadership in GGGl is not an exclusive responsibility of TL alone, but TL does play a central role
in facilitating thought leadership on behalf of other programmatic divisions. The Office serves as the
focal point for GGGI’s overall efforts in promoting “knowledge in” —from both an internal and an
external green growth experience—to “knowledge out,” by leading GGGI’s efforts to develop formal
publications, providing analytical tools and methodologies that measure green growth performance in
individual countries and globally, and supporting knowledge sharing and capacity building platforms. TL
also leads GGGI’s engagement in global knowledge, academic, and research partnerships.

This work plan provides a summary of projects, outputs, and activities under the responsibility of the TL
Office, as well as country-based outputs which TL supports. The document also sets out TL Objectives,
core Functions, KPIs, and Theory of Change.

TL Objective, Core Functions, and KPlIs

Objective

TL serves as GGGI’s central body for managing projects, programs, and initiatives that are global, multi-
country, and/or multi-theme in nature. The objective of the Office of Thought Leadership is to advance
GGG/’s and its partners’ impact through global programs that deliver applied research and analysis,
knowledge sharing, and capacity building in green growth. While TL does support specific country



programs and thematic areas in many instances, many TL activities are multi-country, multi-theme, and
cross-sectoral in nature.

Core Functions

Core Thought Leadership Functions in 2018 will include:

Conducting applied research and preparing technical reports and other publications on strategic
topics such as green energy, electric and sustainable mobility, green growth and the SDGs, and
Nationally Determined Contributions (NDC) readiness, often with external partners

Developing, applying, and enhancing tools and methodologies, including the Green Growth
Potential Assessment (GGPA) and the Green Growth Index;

Promoting knowledge sharing of lessons learned, best practices, and experiences from GGGI
and other organizations through capacity building, and through the Green Growth Knowledge
Platform (GGKP), the world’s largest green growth knowledge base and partnership platform;
Managing partnerships with academic, research, and international institutions to produce and
exchange knowledge products through long-term collaboration;

Supporting LDC Countries in the international climate negotiations through strategic analysis,
guidance, and capacity building;

Supporting targeted country outputs in climate change, energy, and sustainable transport; and
Generating publications and coordinating the publications development and approval process
in GGGI.

Key Performance Indicators (KPls)

The projects and outputs comprising this Work Plan can be considered TL’s overall KPIs for 2018. TL’s
top-level KPl is:

GGG 2018 KPI #10:

TL increased commitments: Publish GGPA synthesis, 3 technical reports, 3 guidelines, 5 insight
briefs, and 10 peer reviewed papers; and achieve Council confidence in the Green Growth Index.

TL 2018 KPIs:

Green Growth Index: technical report and article on new GGPM methodology completed; 4
regional/country stakeholder consultations completed; Council confidence in the Green Growth
Index achieved

GGPA: Updated GGPA methodology, synthesis report, and article completed; 4 country
consultations and reports completed

GGKP: New online knowledge platforms on green industry and green finance launched
Strategic Outcomes: GGGI Strategic Outcome target report cards finalized; joint study report
with AfDB on green growth readiness in Africa launched; 1 technical guideline, 1 technical
report, and submission of 1 peer-reviewed journal article; green jobs assessments completed in
3 countries

Capacity Building: Integrated capacity development program through GGGl regional hubs
delivered; 2 thematic training modules developed

Climate Diplomacy: Technical support to the LDC Group at up to 6 UNFCCC sessions and
preparatory meetings and on 4 negotiation texts delivered; support for organizing LDC Group
Ministerial and GGGI engagement in COP24 provided



= Renewable Energy and Energy Efficiency: 1 technical report, 2 insight briefs, and 2 peer-
reviewed articles published in support of LDC member countries’ progress against renewable
energy and NDC targets

= Electric and Sustainable Mobility: analysis on electric and sustainable mobility provided to 3
country programs; 1 technical report; 2 peer-reviewed articles submitted.

TL Theory of Change

The Theory of Change for the TL Office is described through projected long-term impacts, medium-term
outcomes, and short-term outcomes, as follows.

Short-term outcomes of TL programs aim to compel countries to advance green growth policies and
investments through development and dissemination of strategic analytical tools and methodologies,
knowledge products (research articles, reports, policy briefs, monographs), knowledge sharing and
South-South cooperation, and partnerships with international, academic, and other institutions. GGGl is
expected to be recognized as a leading innovator and champion of green growth globally. TL outputs are
expected to directly contribute to GGGI country delivery through actionable activities that strengthen
programs, policies, and investments on the ground.

Medium-term outcomes include broad recognition, use, and adoption of TL research and analysis, tools,
and methodologies, as well as successes, best practices, and lessons learned by both GGGI and non-
GGGI member countries and the international community. These are expected to catalyze initiatives in
green growth and yield broad global recognition of green growth as the leading development model for
achieving Sustainable Development Goals (SDGs) as well as NDCs that achieve a 2-degree future across
all countries where GGGI works. GGGl is expected to be recognized as a trusted advisor and leader for
advocating and instituting the green growth paradigm.

Long-term impacts of TL programs (and GGGl overall) are expected to include successful transformation
of countries’ development pathways towards effective, sustainable, and scalable green growth adoption
on a large scale. GGGI will be recognized as a global leader and trusted advisor in advocating for and
delivering this transformation. Ultimately, these will yield greater prosperity, more robust and resilient
economies, stronger social systems, and greater environmental protection worldwide. Significant
progress will have been made in resolving major development challenges including energy and food
insecurity, climate change, biodiversity loss, poverty, job creation, and human health.

TL Theory of Change
Outputs Thought Leadership outputs promoting research and analysis, tools and methodologies, and knowledge
\ sharing will...
Outcomes . . . o .
¥ ...effectively compel countries to proactively advance green growth policies and investments that...
Outcomes ...result in broad global adoption of green growth as the leading development model for effectively
7 advancing sustainable development and climate change goals, which in turn...
Impacts ..will lead to the transformation of GGGl member countries’ economic models towards the green

growth paradigm.



TL Projects, Outputs, and Activities

1 Green Growth Performance Measurement Project (Green Growth Index)
(TL-1)

GGGl is currently developing a Green Growth Index to serve as a quantitative tool to measure and
analyze the impacts of green growth policies. Through the tool, GGGI aims to raise awareness and
understanding of green growth; provide an interactive learning experience; and foster a data and
evidence-driven approach to green growth. The index will provide a unique platform that can not only

inform stakeholders, but also serve as a vehicle for knowledge exchange and collaboration on green

growth.

Project Lead: Lilibeth Acosta-Michlik

Staff: Aidan Kennedy, Orestes Anastasia

Geographic Coverage: At present, the index covers 34 countries of relevance to GGGI. Coverage will be

expanded going forward.

Beneficiaries: All GGGl Member and partner countries

Partners: UN Environment, UNDP, OECD, IEA, World Bank, UNIDO, ILO, IGES, Vivid Economics,

Economist Intelligence Unit

Approved Budget: USD 302,628 (non-personnel budget)

1.1.

Output 1: Project Management

This output refers to general project management activities associated with the Green Growth Index.

Timeline: Jan to Dec 2018

Deliverable Targets/Indicators LOE (days/%)

Participation at general
meetings and conference calls
related to TL, KS, IT, Finance,
Travel, etc.

Attendance at various
meetings

Meetings attended.

Preparation of a plan for phase
Il of the project (2019 onwards)

Plan for phase Il of the
project

Project plan developed

End of year reporting, budget,
ERP etc.

Reporting completed

Reporting completed

Planning and coordination of
the indicators and regional
workshops

Workshops organized

Workshops organized

Circulation of the tool and
preliminary results to in-country
teams for their review, and
receipt of feedback on the
same.

Preliminary results
circulated to country teams,
and feedback received and
collated.

Preliminary results
circulated to country teams,
and feedback received and
collated.

Technical report and article on
methods and results of the
green growth index

Technical report and
article on GGl

Technical report and article

Lilibeth Acosta
Aidan Kennedy
Orestes Anastasia

40 days (19%)
33 days (15%)
14 days (6%)




1.2.

Output 2: Refinement of the Green Growth Index and Simulation Tool

This output refers to the strengthening and refinement of the methodology underpinning the tool, by
seeking input and feedback from relevant international institutions, experts, and stakeholders. This
input will feed into the refinement of the tool itself, and into the development of an associated

methodological report.

Timeline: Jan to Oct 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Improvement of Data Quality
and Country Coverage

Improved index and tool

Improved index and tool

Review and adjustment of the
GGPM methodology which
attempts to correct some of the
inconsistencies in the results

Adjusted methodology

Adjusted methodology

Completion of a methodology
report outlining the rationale
and behind the development of
the GGPM, its framework, and
methodology.

Completed methodology
report

Completed methodology
report

Lilibeth Acosta
Aidan Kennedy
Orestes Anastasia

65 days (30%)
48 days (22%)
20 days (9%)

1.3.

Over the course of 2018, GGGI will host a series of (possibly 4) in-country, regional consultations

Output 3: Circulation of the Revised Methodology and Results (2017 Santa funding)

workshops to showcase GGGI’s work to date on the tool, and receive feedback from the relevant local
stakeholders on the methodology used in the tool. -

Timeline: Jan to Nov 2018

Activity
Asia consultation
workshop

Deliverable
Completed workshop

Targets/Indicators
Completed workshop

Africa consultation workshop

Completed workshop

Completed workshop

MENA consultation workshop

Completed workshop

Completed workshop

Latin America consultation
workshop

Completed workshop

Completed workshop

Preparation of workshop
materials

Disseminated workshop
materials

Disseminated workshop
materials

Expert consultations to validate
the simulation tool

Validated tool

Validated tool

Circulation of the tool and
preliminary results to in country
teams for their review, and
receipt of feedback on the
same.

Preliminary results
circulated to country teams,
and feedback received and
collated.

Preliminary results
circulated to country teams,
and feedback received and
collated.

Staff
Lilibeth Acosta

Aidan Kennedy
Orestes Anastasia

LOE (days/%)
40 days (19%)
40 days (19%)
15 days (7%)

1.4.

Output 4: Expansion of the Green Growth Index and Simulation Tool (2017 Santa funding)

This output refers to the data gathering, validation, normalization, and other activities related to the
update and improvement of the tool. This includes work related to general annual updates to include
the most recent data, and other work related to the incorporation of additional countries, or indicators
in the index, and/or the model.

Timeline: Jan to Dec 2018




Activity

Annual update of the index to
incorporate the most recent
data from the respective data
providers.

Deliverable
Index updated with the
latest set of data.

Targets/Indicators
Index updated with the
latest set of data.

Update of the tool to
incorporate additional countries
into the index (only).

Index (but not the model)
expanded to include
additional countries.

Increased country coverage
in the index.

Tool expanded to incorporate
additional countries into the
model

Model expanded to
incorporate additional
countries

Increased country coverage
in the model

Adhoc improvements to the
tool.

Improved tool

Improved tool

Restructuring of the index to
allow for the inclusion of
timeseries data, rather than just
one year.

Timeseries data included in
the index.

Timeseries data included in
the index.

Training on Excel VBA/Macro
Programming

Training completed

Training completed

Staff
Lilibeth Acosta

Aidan Kennedy
Orestes Anastasia

LOE (days/%)
46 days (21%)
80 days (37%)
5 days (2%)

1.5. Output 5: Outreach and Communications (2017 Santa funding)

This output refers to conducting indicator workshop to be participated by relevant international
institutions, experts, and stakeholders. The outcome of the workshop will be used to strengthen and

refine the methodology of the index and tool. It also includes the service procurement for the possible
design and development of a web platform to host the Green Growth Index.

Timeline: July to Dec 2018

Activity

Engagement with international
experts to seek advice on how
the index methodology could be
strengthened and improved.

Deliverable
Improved index and tool

Targets/Indicators
Improved index and tool

Procurement for developing a
web platform to host the Green
Growth Index

Service procurement

Service procurement

Staff
Lilibeth Acosta

Aidan Kennedy

LOE (days/%)
15 days (7%)
15 days (7%)

1.6. Anticipated 2019 Activities

Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= Development of a pilot customizable / country specific tool.
= Development of an article on the simulation component of the tool.
=  Contribution to the Flagship Report.




2 Green Growth Potential Assessment Project (TL-2)

Project Lead: Jan Stelter, TL

Staff: Feelgeun Song, Orestes Anastasia

Geographic Coverage: global

Beneficiaries: Qatar, Pakistan, Papua New Guinea, India (State TBD), Cambodia, Mozambique, GGGI

(IPSD, GGP&l)

Partners: Qatar, Pakistan, Papua New Guinea, India (State TBD), IPSD, GGP&I

Approved Budget: USD 291,238 (non-personnel budget)

2.1. Output 1: Project Management (TL-2-6)

This output consists of administrative tasks and budget management. Administrative tasks include

drafting and tracking progress against workplans, logframes, budget templates, and other administrative

documents as well as processing invoices and other internal budget procedures. It further includes

human resource procedures to hire external consultants needed for supporting the work on individual
country assessments. Finally, it involves participating in team and other internal GGGl meetings.

Timeline: January to December 2018

Activity Deliverable

Administration

Workplan, logframes,
publication requests, KPI
documents, end-of-year
reporting, communication
strategies and requests,
documents for reporting to
GGGl council, IT requests,
finance requests, HR
requests, etc.

Targets/Indicators
Documents prepared

Budget and budget revisions

Budget files

Files provided

Human Resources

Hiring consultants for
conducting individual
GGPAs, contract revisions,
participation in interview
panels

Terms of reference,
contracts, selection reports,
interview panel reports

Team meetings and internal
GGGI meetings

Participation in meetings

Participation in meetings

Feelgeun Song
Jan Stelter
Orestes Anastasia

LOE (days/%)
33 days (15%)
35 days (16%)
7 days (3%)

2.2. Completion of GGPA in Cambodia (KH1-3CCI-2-1)

This output provides continued support to complete GGPA activities for Cambodia. The output consists
of completing the final GGPA country report, including the development of the content and the analysis
based on a set of agreed recommendations, as well as layout and design of the report. Activities will be
implemented in close coordination with the country team.

Timeline: January to March 2018




Deliverable

Activity
Drafting and editing of GGPA
country report

GGPA country report

Targets/Indicators
GGPA country report

Presenting the results of the
GGPA to government

Presentation at conference
or workshop

Successful presentation of
GGPA results

LOE (days/%)
5 days (2%)
16 days (7%)

Feelgeun Song
Jan Stelter

2.3. Output 3: Completion of GGPA in Mozambique (MZ1-3CCl-2-1)

This output provides continued support to complete GGPA activities for Mozambique. The output
consists of completing the final GGPA country report. This includes agreeing on a set of
recommendations, based on discussions with the country team, IPSD sector experts, and members of
GIS. Based on the agreed set of recommendations, the team will develop the content and analysis of the
report. Finally, the team edit and design the final report. Activities will be implemented in close
coordination with the country team.

Timeline: January to March 2018

Activity

Deliverable

Targets/Indicators

LOE (days/%)

Drafting and editing of GGPA
country report

GGPA country report

GGPA country report

Presenting the results of the
GGPA to government

Presentation at conference
or workshop

Successful presentation of
GGPA results

5 days (2%)
16 days (7%)

Feelgeun Song
Jan Stelter

2.4. Output 4: GGPA Methodology Revision and Preparation of GGPA Progress Report (TL-2-1)

Based on the experiences made in conducting seven GGPAs over the past four years, TL will make
revisions to the assessment methodology. These revisions will entail technical changes and conceptual
changes. The technical changes require a revision of the indicators used for the GGPA preliminary
assessment to improve theoretical soundness, data quality, and align those indicators with GGGI’s Green
Growth Index, Strategic Outcomes, and the SDGs. Technical revisions further include the development
of various templates, including charts for data visualization, the workshop presentation and workshop
report, the interview questionnaire, and the final report.

As part of this output, TL will prepare summary report of the GGPA methodology and lessons learned.
This report will summarize the experience in applying the GGPA methodology to seven countries since
the inception of the project and proposed changes to the GGPA methodology, reflecting on what has
worked well, what needs to be improved, and lessons learned. The Report will include the introduction
of a limited version of the GGPA (“GGPA Light”).

The summary report will be adapted and published as an article (for submission to a journal or via
another form of publication).

Timeline: January to May 2018

LOE (days/%)
53 days (24%)
37 days (17%)

Targets/Indicators
Revised set of primary and
secondary indicators

Deliverable

Revised set of indicators,
aligned with GGPM and
SDGs

Activity
Revision of GGPA indicators Feelgeun Song

Jan Stelter




Template to create radar charts Revised radar charts; Excel master file containing Orestes Anastasia | 4 days (2%)
and detailed charts for Standard set of detailed templates and macros for all
individual indicators charts for individual charts

indicators, including macros

to update charts for

individual countries
Development of template and Standardized template for PPT master file and macros
macros for GGPA workshop GGPA workshop
presentation presentation
Development of template for Standardized template for Word master file
GGPA workshop report GGPA workshop report
Development of template for Standardized template for Word master file
expert questionnaire interview questionnaire
Development of template for Standardized template for Word master file
final report country report
Synthesis Report on GGPA GGGl technical report on Technical Report
experience to date and lessons GGPA experience and
learned from seven countries lessons learned
Summary report on GGPA GGGl technical report on Technical Report
methodology GGPA methodology
Article adapted from summary Article adapted from Article (or Insight Brief)
report technical report

2.5. Output 5: Qatar — Limited Country GGPA (proposed) (TL-2-2)

This output consists of three elements and reflects the approach of a more limited country assessment
(i.e., “GGPA Light”). First, TL's GGPA team will conduct a preliminary assessment, based on data analysis
and literature review. Second, TL will present results of the preliminary assessment at a consultation
workshop asking national stakeholders to select priorities for green growth interventions. Results will be
shared in the form of a workshop report. Third, based on the results of the preliminary assessment and
the stakeholder consultation, the final report will be drafted. This final report will either assess a single
area/sector in more detail or consist of a high-level analysis across various areas.

Timeline: March to July 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Preliminary assessment Draft preliminary report Preliminary report Feelgeun Song 29 days (13%)

Consultation workshop Workshop presentation Workshop presentation Jan Stelter 28 days (13%)
Workshop report Workshop report Eileen Hur ‘ 5 days

Drafting and editing of GGPA GGPA country report GGPA country report ‘

country report

2.6. Output 6: Pakistan — Full Country GGPA (proposed) (TL-2-3)

This output consists of four elements and reflect the approach of a full-fledged country assessment.
First, TL's GGPA team will conduct a preliminary country assessment, based on data analysis and
literature review. Second, the team will present results of the preliminary assessment at a consultation
workshop asking national stakeholders to select priorities for green growth interventions. Results will be
shared in the form of a workshop report. Third, the GGPA team will conduct interviews with experts
selected based on the results of the stakeholder prioritization. Forth, TL will draft the final report, which
will include a set of agreed-upon recommendations, based on expert interviews and discussions with the



country team (GGP&I) and IPSD sector experts. Based on the agreed set of recommendations, the team
will develop the content and analysis of the report. The team will also edit and design the final report.

Timeline: April to October 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Preliminary assessment Draft preliminary report Preliminary report Feelgeun Song 33 days (15%)

Consultation workshop Workshop presentation Workshop presentation Jan Stelter 35 days (16%)
Workshop report Workshop report Eileen Hur 5 days

Expert interviews

Interview summary file

Interview summary file

Drafting and editing of GGPA
country report

GGPA country report

GGPA country report

2.7. Output 7: India — Limited Country GGPA (proposed) (TL-2-4)

This output consists of three elements and reflect the approach of a more limited country assessment.
In this case, it will likely be an assessment of an individual state in India. First, TL's GGPA team will
conduct a preliminary assessment, based on data analysis and literature review. Second, the team will
present results of the preliminary assessment at a consultation workshop asking stakeholders to select
priorities for green growth interventions. Results will be shared in the form of a workshop report. Third,
based on the results of the preliminary assessment and the stakeholder consultation, the team will draft
the final report, which will either assess a single area/sector in more detail or consist of a high-level analysis

across various areas.

Timeline: July to November 2018

Activity

Deliverable

Targets/Indicators

LOE (days/%)

Preliminary assessment Draft preliminary report Preliminary report Feelgeun Song 32 days (15%)
Jan Stelter 28 days (13%)
Consultation workshop Workshop presentation Workshop presentation Eileen Hur 5 days

Workshop report

Workshop report

Drafting and editing of GGPA
country report

GGPA country report

GGPA country report

2.8. Output 8: Papua New Guinea — Full Country GGPA (proposed) (TL-2-5)

This output consists of four elements and reflect the approach of a full-fledged country assessment.
First, the GGPA team will conduct a preliminary assessment, based on data analysis and literature
review. Second, the team will present results of the preliminary assessment at a consultation workshop
asking national stakeholders to select priorities for green growth interventions. Results will be shared in
the form of a workshop report. Third, the team will conduct interviews with experts selected based on
the results of the stakeholder prioritization. Fourth, the team will draft the final report, which will
include a set of agreed-upon recommendations, based on expert interviews and discussions with the
country team (GGP&I) and IPSD sector experts. Based on the agreed set of recommendations, the team
will develop the content and analysis of the report. The team will also edit and design the final report.

Timeline: July to December 2018

LOE (days/%)

Targets/Indicators

Activity Deliverable

Preliminary assessment Draft preliminary report Preliminary report Feelgeun Song 33 days (15%)
Consultation workshop Workshop presentation Workshop presentation Jan Stelter 36 days (16%)
Workshop report Workshop report Eileen Hur 5 days
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Expert interviews Interview summary file Interview summary file

Drafting and editing of GGPA GGPA country report GGPA country report
country report

2.9. Anticipated 2019 Activities
Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= Conducting GGPAs as a means to reach out and as a service offering to engage with additional
countries;
= Development of methodology for project level evaluation

3 Green Growth Knowledge Platform (GGKP) (TL-3)

The GGKP aims to catalyze a green economy transition by facilitating collaboration in knowledge
generation, knowledge management, and knowledge sharing among the leading policy, industry, and
finance institutions and experts. The project will provide the key stakeholders with access to relevant,
timely, and targeted green economy knowledge and data.

In order to mobilize the transition to a green economy it is crucial that policymakers and practitioners
have cutting-edge knowledge at their disposal. The GGKP provides the key stakeholders with access to
relevant, timely, and targeted green growth knowledge and data. GGKP also works to catalyze collective
action through the creation of a forum for collaboration within and among the key policy experts and
institutions. The GGKP further catalyzes action by facilitating access to the best research and tools for
green growth, through the world’s largest online repository of resource materials on green growth
(www.greengrowthknowledge.org) and in-person events including the GGKP Annual Conference. The
GGKP measures the impact of its activities through the actions taken by governments, institutions, and
leading policymakers to support a green economy transition through on-the-ground policy change.

The GGKP was established in 2012 by GGGl, the Organisation for Economic Co-operation and
Development (OECD), the United Nations Environment Programme (UNEP), and the World Bank and is
now the largest global community of institutions and experts committed to collaboratively generating,
managing, and sharing green growth knowledge and data for policymakers and practitioners. The
partnership has grown to 58 partners ranging from international and nongovernmental organizations to
academic institutions and think tanks. It represents the world’s largest global network for managing,
sharing, and collaboratively generating green growth knowledge. Drawing together these partners, the
GGKP initiates and coordinates green growth research and analysis resulting in increased access to
green growth knowledge and strengthened international cooperation.

This GGGI project reflects three significant expansions in the GGKP’s products and services. The GGKP,
over the next four years, will broaden its network and build on its collaborative approach to include
private sector stakeholders in the business and finance communities. It will focus on strengthening its
partnerships. The project will work to catalyze collective action through the creation of a forum for
collaboration within and among the key policy, industry, and finance experts and institutions.

Project Lead: Benjamin Smith
Staff: Orestes Anastasia

Geographic Coverage: Global
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Beneficiaries: Global

Partners: UNEP, OECD, The World Bank, UNIDO, UN Environment Inquiry into the Design of a
Sustainable Financial System (Inquiry), and 50+ other knowledge partners
Approved Budget: USD 107,335.72 (non-personnel budget)

3.1. Output 1: Project Management

This output addresses routine activities in supporting GGGI internal project management.

Timeline: January 2018 to December 2018

Activity Deliverable

Participation at general
meetings and conference calls
related to TL, KS, IT, Finance,
Travel, GGKP Annual
Conference, etc.

meetings

Targets/Indicators
Meetings attended.

Preparation of a plan for phase
Il of the project (2019
onwards)

Plan for phase Il of the
project

Project plan developed

End of year reporting, budget,
ERP etc.

Reporting completed

Reporting completed

Staff

Benjamin Smith
Orestes Anastasia
Eileen Hur

LOE (days/%)
34 days (16%)
5 days (2%)

24 days (11%)

Attendance at various

3.2. Output 2: GGKP Web Platform Management, Major updates and launch new features, and

prepare the expansion of the GGKP platform offerings, namely the Green Industry Platform,
Green Finance Platform and Expert Sharing Space

In order to support and maintain the GGKP, there are important reoccurring project management tasks.
These include regular monitoring of the website and production of reports, ensuring the coherence of

the team through its knowledge management tools, and maintaining the website with GGKPs web

vendor.

To help catalyze the economic change at the core of the GGGI mission, the GGKP will scale its activities
in two ways. First, the GGKP will scale its “Platform” approach for engaging green economy communities
of practice by establishing two new platforms for the industry and finance communities. Like the original
platform, which focuses on the policy community, these parallel platforms will provide the industry and
finance communities with the latest knowledge, information, best practices, and data.

Second, the GGKP will build on the knowledge foundation of the three parallel platforms to facilitate an
online expert network. The expert network will allow policy, industry and finance actors to focus their
collective intelligence in the pursuit of green growth. Members of these communities will be able to

interact with each other as peers to address common challenges, pursue joint opportunities, build

expertise, and advance global green growth.

The new industry and finance platforms will be built and managed with the leading institutions from
these respective communities. The Green Industry Platform was launched at the Rio+20 Conference and
has a network of more than 200 businesses, industry associations, and international organizations and
to date has been managed by the United Nations Industrial Development Organisation (UNIDO). The
GGKP Secretariat will take over management of the platform in 2018, providing GGGI a strategic
opportunity to use the platform as a resource for its country teams and enhance its offering to SMEs.
For the finance platform, the GGKP will partner with GGGI’s GIS team and the UN Inquiry initiative. The
aim will be to build global momentum for greening the finance sector by providing a platform where the
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latest knowledge, best practices, and tools related to green finance policies, regulations, standards, and
norms can be developed, mapped, collected, and shared.

In 2018, GGGI’s GGKP program will be planning the scope of these platforms, hiring consultants to write
scoping, and working with potential web vendors in order to assess the web hosting and development

needs.

Timeline: January 2018 to December 2018

Activity Deliverable Targets/Indicators Staff LOE (days/%)

Gather regular user feedback,
monitor the performance of
the GGKP’s online activities

Four (4) quarterly and one
(1) annual analytics reports

Four (4) quarterly and one
(1) annual analytics reports

Support the production of the
GGKP 2017 Annual Report
(covering 2016 and 2017)

1 GGKP Annual Report
Produced

1 GGKP Annual Report
Produced

Act as web master for the
GGKP Web Platform and as a
liaison with the web
development vendor, to
manage, update the platform
as needed (this KPI excludes
Major updates and platform
expansion)

Website architecture
maintained and regularly
updated

Website architecture
maintained and regularly
updated

Work with all incoming
Secretariat personnel to
ensure that they are fully
trained on administration of
the web platform and
knowledge systems and work
with Secretariat personnel on
an ongoing basis to support
their use of the web platform

Incoming personnel fully
trained and on web platform
and knowledge
management systems

Incoming personnel fully
trained and on web platform
and knowledge
management systems

Support the launch of the
Expert Connect feature on the
GGKP website, including
technical and management
aspects

Expert connect fully
launched and operational

Expert connect fully
launched and operational

Plan the development and
launch of the Green Industry
Platform, including by liaising
with the Consultant, preparing
and overseeing the web
platform request for proposals,
and serving as the primary
contact point with the selected
web developer

1 Green Industry Platform
Scoping Study and 1 Green
Industry Platform Action
Plan

1 Green Industry Platform
Scoping Study and 1 Green
Industry Platform Action
Plan

Support the development and
launch of the Green Finance
Platform, including by liaising
with any consultants,
preparing and overseeing the
web platform request for
proposals, and serving as the

1 Green Finance Platform
Scoping Study and 1 Green
Industry Finance Action Plan

1 Green Finance Platform
Scoping Study and 1 Green
Finance Platform Action Plan

Benjamin Smith
Orestes Anastasia

120 days (56%)
8 days (4%)

13




primary contact point with the
selected web developer

Support the beginning
development of the Expert
Sharing Space for launch in
2019, including by liaising with
any consultants and preparing
the request for proposals (10
days)

1 Expert Sharing Space
preliminary scoping

1 Expert Sharing Space
preliminary scoping

3.3.

Knowledge Partners and more extensive GGKP Integration at GGGl

Output 3: Engagement activities with the green growth community, particularly GGKP

As a knowledge sharing initiative, the GGKP makes continuous efforts to engage with its Knowledge

Partners and support the work of its Founding Partners. Management includes adding Knowledge

Partners from GGGl member countries, continuously adding content to the platform, holding Knowledge
Partner Workshops at the GGKP Annual Conference, and ensuring that the GGKP is well integrated and
structured to support GGGIs country efforts.

Timeline: January 2018 to December 2018

Deliverable Targets/Indicators Staff

Facilitate knowledge sharing
coordination and collaboration
across the GGKP founding
partners and with other
Knowledge Partners

12 Monthly GGKP Updates

12 Monthly GGKP Updates
drafted

Liaise with other knowledge
platforms, including GGKP-
affiliated programs, ensuring
that they are engaged in the
GGKP

50 new Knowledge Partner
products added to the web
platform

50 new Knowledge Partner
products added to the web
platform

Working with the Founding
Partners and existing
Knowledge Partners to
promote the GGKP to new
potential Knowledge Partners

10 new Knowledge Partners,
of which eight (8) should be
from GGGI member
countries, have joined the
GGKP

10 new Knowledge Partners,
of which eight (8) should be
from GGGI member
countries, have joined the
GGKP

Facilitate knowledge sharing
coordination and collaboration
across the GGKP founding
partners

1 GGKP Annual Conference
Knowledge Partners
Workshop

1 GGKP Annual Conference
Knowledge Partners
Workshop Report

Guide GGGl staff on the use of
the GGKP in their work

2 GGKP “Green Bag
Lunches” to guide GGGl staff
and country offices

2 GGKP “Green Bag
Lunches” to guide GGGI staff
and country offices

Work with GGGl web
development vendors to
integrate GGKP web platforms
into GGGI’s web offerings

Integrated web platform
offerings on the GGGl
website country pages

Integrated web platform
offerings on the GGGI
website country pages

Benjamin Smith
Orestes Anastasia

LOE (days/%)
60 days (28%)
8 days (4%)
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Work with GGGl staff to ensure | 100% of GGGI Flagship 100% of GGGI Flagship
that all GGGl flagship Publications posted to the Publications posted to the
publications are added to the GGKP website GGKP website

platform

3.4. Anticipated 2019 Activities

Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= QOperationalize the Green Industry Platform
=  QOperationalize the Green Finance Platform
= Launch of the Expert Sharing Space

4 GREEN-WIN Project (TL-4)

GREEN-WIN is a three-year project funded by the European Commission Horizon 2020 and jointly
implemented by a consortium of 16 other organizations that includes GGGI. This project describes a
continuation of the existing grant, which began in September 2015 and will end in August 2018.

The objective of GGGI’s contribution to the GREEN-WIN project is to support interaction and sharing,
accelerate learning, and build capacity on the knowledge resources generated through GREEN-WIN by
using the GGKP to: create, host and manage a website for the GREEN-WIN project, linked to the GGKP
web platform; organize and coordinate a series of blogs and webinars once the research is ready for
dissemination; and support other communications activities.

The overarching objectives of the project are: (1) to identify, develop, and critically assess win-win
strategies, green business models, and green growth pathways that bring short-term economic benefits,
while also supporting climate change mitigation and adaptation goals; and (2) to co-develop shared
narratives around win-win strategies, business opportunities, and green growth pathways among
scientific, policy, business, and civil society sectors.

Project Lead: Benjamin Smith

Staff: Benjamin Smith

Geographic Coverage: Global

Beneficiaries: European Union Directorate-General for Research and Innovation
Partners: UNEP, GREEN-WIN project partners

Approved Budget: USD 2,632 (non-personnel funds)

4.1. Output 1: Green Growth and Win-win Strategies for Sustainable Climate Action (GREEN-WIN)
Project —Output A — GGKP shares GREEN-WIN knowledge on green growth

[Please briefly describe individual outputs/activities. (1 paragraph)]

Timeline: January 2018 to September 2018

Activity Deliverable Targets/Indicators LOE (days/%)
Implement activities under the | GREEN-WIN Website GREEN-WIN Website Benjamin Smith 10 days (5%)
GREEN-WIN project, including Maintained and Updated Maintained and Updated

by supporting the GREEN-WIN
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website, outreach, and

communications and reporting

Support and attend the 1 Back-to-office report on 1 Back-to-office report on

GREEN-WIN conference in GREEN-WIN conference GREEN-WIN conference

Barcelona

GREEN-WIN Final Report 1 Contributions towards the 1 Contributions towards the
GREEN-WIN Final Report GREEN-WIN Final Report

GREEN WIN Coalition Page on 1 GREEN-WIN Coalition page 1 GREEN-WIN Coalition

GGKP on the GGKP Platform page on the GGKP Platform

4.2. Anticipated 2019 Activities

None. Project ends in December 2018.

5 TL Research & Analysis Project (TL-5)

All activities under this project code have been moved to other projects. Apart from that, the project
code will cover salary costs for existing and new TL staff during 2018.

6 Strategic Outcomes (TL-2018-06)

GGGI’'s mandate includes demonstrating that green growth is possible, and that inclusive economic
growth and environmental protection are mutually reinforcing for achieving quality and sustenance of
growth. GGGI’s Strategic Plan 2015-2020, formulated in 2014, sets out thematic and cross-cutting
activity areas to deliver green growth in our member and partner countries. In late 2017, a Refreshed
Strategic Plan 2015-2020 was produced by drawing on the learning from GGGI’s activities in past years.
The Refreshed Strategy outlines six long-term Strategic Outcomes (SOs) that represent long-term
development outcomes that GGGI strives to contribute to through our activities in the member and
partner countries.

GGGl also recognizes that inclusive and green growth interventions must be means to realize the
Sustainable Development Goals (SDGs) and the Nationally Determined Contributions (NDCs) set out
under the Agenda 2030 and Paris Climate Agreement respectively. Similarly, well-designed and
interlinked climate action and SDG implementation programs should be drivers of green and inclusive
growth in the countries we operate in. This warrants that the link between green growth, NDCs and
SDGs is articulated clearly to effectively design and deliver green growth programs. To this end, it is
necessary to understand the readiness for green growth transition in context of achievement of the SOs,
SDGs and NDCs.

This project aims to develop a guideline for setting country-specific targets of SOs relevant to each GGGl
country program, and conduct necessary assessments to produce GGGl organizational and country-level
SO target report cards. The work will involve dedicated assessments of green jobs and air quality for
relevant GGGI countries. In a major part of the project, GGGI will join forces with AfDB’s Climate Change
and Green Growth department for the green growth readiness assessment and development of a
guideline framework for aligning GGGl and AFDB’s green growth programs for NDCs and SDGs
implementation — the focus will be on Africa to draw on AfDB’s extensive experience in Africa.

In addition to contributing to GGGI’s results framework and operational strategy, the project outputs
will inform (and draw from) our activities around Country Planning Framework (CPF), Green Growth
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Potential Assessment (GGPA), Green Growth Index (GGI), NDC Alliance, Climate Diplomacy, and MRV
systems development in our member and partner countries.

The outputs are expected to strengthen GGGI’s thought leadership around NDC and SDG

implementation, green growth and employment, air quality, as well as development impact assessment
and monitoring. It is expected to strengthen our partnership with AfDB and related partners at strategic
level, and help position GGGI in the green growth and development discourse to scale up our activities.

Project Lead: Pranab Baruah

Staff (contributions): X8 Analyst (new) (30%); X11 Principal Specialist (new) (45%)

Geographic Coverage: Global.

Beneficiaries: GGGI country programs, GGGI NDC Alliance, international development community

Partners: AfDB, ILO (tentative), relevant institutions in partner countries, GGGI SPC and GGPI

Approved Budget: USD 308,000 (non-personnel) (including $62,000 non-personal co-financing from
AfDB, to be disbursed by AfDB)

6.1. Output 1: Project Management

This output includes elements necessary to successfully manage and effectively implement the project.

Timeline: January 1 to December 31, 2018

Activity Deliverable

Project outputs
delivered on time at a
high standard

Project outputs

Targets/Indicators
High-quality outputs
delivered within the
agreed timeline

Coordinate
engagement with
partners and project
stakeholders

Joint initiatives, (co-)
financing, agreements
and MoUs

Smooth and effective
coordination with
internal and external
stakeholders

Visibility of the project
raised by applying
appropriate means of
communications

Communication
materials and forums.

Related
communication
materials and forums
to disseminate the
results and outputs

Publication of relevant
reports and holding of
relevant workshops

Project outputs

Reports completed /
published; Workshops
held according to plan

Staff
Pranab Baruah

X8 Analyst (new)

LOE (days/%)
21 days (10%)
7 days (3%)

6.2. Output 2: Strategic Outcome target-setting guideline developed

Strategic Outcome Guideline will lay out GGGI’s definitions, scope, and methodology for setting country-
specific targets of relevant Strategic Outcomes. It will include steps for identifying relevant targets,
apportioning national-level SO target estimates to country program sizes, and the GGGI consultation
process to adopt the target estimates. Other development entities will be consulted regarding relevant
results frameworks and indicators they use, and internal divisions will be consulted during the guideline
development regarding concerns.

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators Staff
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Desk research on
existing definitions and
assessment methods

1 internal interim
database of definitions,
method, indicators etc.
(excel)

Synthesis and
consultation of related
existing works to set out
GGGl's definitions,
scope and methods.

Consultation with
relevant stakeholders

Meeting minutes

Consultation with
relevant internal (and
external) stakeholders
carried out

Draft guideline with
GGGl SO definitions,
scopes, and target-
setting process and
methods prepared

1 draft guideline

Circulate a draft
guideline

Consultation of the
draft SO methodology
with relevant internal
stakeholders

Meeting minutes

Consultation with
relevant internal (and
external) stakeholders
carried out

Draft methodology
refinement and
finalization

1 guideline report

GGGI SO target setting
guideline document
completed

Pranab Baruah
X8 Analyst (new)

43 days (20%)
0 days (0%)

6.3. Output 3: Green jobs assessment in GGGI countries

Creation of green jobs in the transition to green growth is a key GGGI Strategic Outcome. Green jobs are
decent jobs that contribute to preserving and restoring the quality of environment. In a majority of our
member and partner countries, there is sizeable population below the poverty line, and youth
unemployment and participation of woman in the economy remain a challenge. We recognize that
green growth must lead to creation of sufficient decent employment and serve as a catalyst to tackle
poverty alleviation, minimize youth unemployment, and enhance women'’s participation in the
economy, which further support economic growth in the process.

Our initial assessment showed that there are limited assessments on green jobs in our member and
partner countries. Therefore, in order to set green jobs creation targets, GGGl is initiating a dedicated
Program on Green Growth and Employment to assess green jobs in countries where this SO is identified
as relevant. Under this output, TL will carry out an assessment for Fiji, Thailand, and Vietnam.
Additionally, assessments in Uganda and Jordan are tentatively considered. The activity will also support
green jobs assessment being carried out for UAE by the UAE country program.

Assessments will be carried out separately for each country and will involve stakeholders for scoping the
definition of green jobs in context of target country’s economy and development aspirations. Outputs
will include a country-specific green jobs and green skills gap appraisal for a base year, and direct and
indirect green jobs projection of major development pathway. GGGI will collaborate closely with
relevant local partners and ILO’s Green Jobs program.

Timeline: January 1 to December 31, 2018

Delverabl Targets/ndicators | Staft | LOE (davs%

Stakeholders

scoping and surveys in
Thailand

consultation for related

1 stakeholder
consultation workshop

Relevant partners
identified in Thailand
and consultation
workshop carried out

Green Jobs baseline
assessment (and

1 final (consultant)
report

Baseline assessment
(and projection) carried

Pranab Baruah

X11 Principal Specialist

(new)
X8 Analyst (new)

43 days (20%)
97 days (45%)

13 days (6%)
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projection) and
recommendations for
Thailand

in Thailand, and report
produced with
recommendations

Stakeholders
consultation for related
scoping and surveys in
Vietnam

1 stakeholder
consultation workshop

Relevant partners
identified in Vietnam
and consultation
workshop carried out

Green Jobs baseline
assessment (and
projection) and
recommendations for
Vietnam

1 final (consultant)
report

Baseline assessment
(and projection) carried
in Vietnam, and report
produced with
recommendations

Stakeholders
consultation for related
scoping and surveys in
Fiji

1 stakeholder
consultation workshop

Relevant partners
identified in Fiji and
consultation workshop
carried out

Green Jobs baseline
assessment (and
projection) and
recommendations for
Fiji

1 final (consultant)
report

Baseline assessment
(and projection) carried
in Fiji, and report
produced with
recommendations

6.4. Output 4: Air quality assessment in GGGI countries

The Strategic Outcome on improved air quality is key green growth transition indicator as it implies
decoupling from dirty means of production and consumption in major sectors. Air quality is explicitly
mentioned in three SDGs, namely in SDG 3 (heath), SDG 11 (cities) and SDG 13 (sustainable production
and consumption), and is indirectly related to six other SDG targets. Air quality is a key determinant of

quality of life. Poor outdoor air pollution impacts the poor and marginalized population

disproportionally, and is linked to major development issues such as child mortality in numerous
countries. There is strong evidence that improvement in air quality increases the productivity of
populations and enhances the competitiveness of economies. Despite this, there are limited national

targets on air quality improvement — there is also no headline goal for air pollution in SDGs.

This output will attempt to collect and process temporal and granular air quality data in major cities in 4
GGGl countries and assess air quality indices. The assessments will be used to set/suggest air quality
improvement targets in the target countries. The target countries are Vietnam, Thailand, Nepal, and
Mongolia where air quality is a major issue in cities and GGGI activities can significantly contribute to
achievement of this SO. Air quality targets could be instrumental in key green growth policy dialogues

and alignments.

The output will use a tool developed in-house by GGGI Mexico program that could estimate various air
quality indices based on hourly concentration of PM2.5, PM10, and Ozone at individual stations.

Timeline: January 01 to December 31, 2018

| Activity | Deliverable Targets/Indicators | Staff _ | LOE (days/%)

Transfer of and training
on the Mexico air
quality tool to TL team

Transfer of the tool and
its operation completed

Transfer and training of
the tool carried out

Data collection,
purchase as required,
and preparation

Raw and processed air
quality database of
target countries

Country specific data
collected with help of
country programs, and
prepared

Pranab Baruah
X8 Analyst (new)

21 days (10%)
13 days (6%)
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Air quality modeling in
target countries where
adequate data is
available (Thailand,
Vietnam, Mongolia,
Nepal)

Temporal air quality
indices for target
countries in base year

Air quality modeling for
the target countries
completed

6.5. Output 5: Green growth readiness assessment, and alignment of SOs to NDC and SDG
implementation

This output will also contribute to part of a joint effort with AfDB’s Climate Change and Green Growth
Department. Green and inclusive growth is a common agenda for both in AfDB and GGGl, and being the
primary development financier of Africa, AfDB brings immense experience and expertise to the project
along with GGGI’s pioneering role in this arena.

The work will build an evidence base, quantitatively and qualitatively articulate green growth readiness
gaps, and establish the link between NDCs, SDGs, SOs, and priority intervention areas of GGGI (and
AfDB). By virtue of AfDB’s involvement, this year the work will focus on Africa in general, and in seven
African countries in particular representing all five African regions. These include GGGI countries of
Morocco, Senegal, Rwanda, and Mozambique. It will outline how the priority areas of GGGI be aligned
to achieve and track NDC and SDG implementation in Africa and, particularly in the selected countries.
Additionally, the work will attempt to examine best practices and lessons learnt from implementation of
green growth policies, strategies and plans in Africa, along with recommendations on the prospects,
challenges, and opportunities to promote Africa’s transition to green growth.

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators Staff

Develop a framework to
prioritize activity areas
to SDG and NDC
implementation

A framework

Framework prepared;
incorporate in the
inception report

NDC and SDG analyses
of selected countries

(in final report)

NDC and SDG analyses
database prepared (part
of final report)

Consultation to identify
SDG (and NDC) priorities
of target countries
(tentative)

Consultation workshop;
outcome reflected in the
final report

Consultation carried out
with green growth, SDG
and NDC focal points
and officials of target
countries (tentative);
outcome reflected in the
final report

Assessment of current
state of green growth
readiness in context of
NDC (and SDG)
implementation

(in final report)

Assessment carried out
from perspective of NDC
(and SDG)
implementation

Consultation workshop
for feedbacks on draft
results and
recommendations

Draft report;
consultation workshop;
outcome reflected in the
final report

Consultation carried out
with green growth, SDG,
and NDC focal points
and officials of target
countries; outcome
reflected in the final
report

Pranab Baruah
X8 Analyst (new)

LOE (days/%)
55 days (25%)
19 days (9%)
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Incorporate feedbacks Final report Final report finalized by
and finalize report with incorporating feedbacks
partner

6.6. Output 6: Strategic Outcome target-setting and outreach

This output will collate all data and estimates from other outputs and apply the GGGI methodology on
SO target-setting to estimate country program level targets and prepare the SO score cards that will be
consulted with GGGl management and SPC. SO report cards at the country level and organizational level
will prepared and considered for final adoption as official GGGI SOs. In the process, appropriate results
frameworks of major 10s will be considered.

Timeline: January 1 to December 31, 2018

[ Activity | Deliverable | Targets/Indicators | Staff | LOE(days/%) |
Appropriation of SO estimates Application of Pranab Baruah 33 days (15%)
country targets to GGGl methodology developed | x8 Analyst (new) 13 days (6%)
program sizes by consulting results

frameworks of 10s
Prepare report cards of Draft report cards Country level and
SO targets organizational report
cards prepared
Consult internally and SO report cards Consult with
finalize SO report cards management and
relevant divisions
Launch SO and Launch event Launch in a flagship
readiness results in GGGl or partner event
flagship international
event(s)

7 Capacity Building (TL-2018-07)

Capacity development is one of core pillars of GGGI’s activities in support of green growth planning and
implementation. This is an area that is strongly demanded by the government counterpart as staff
empowerment is a backbone of country-driven green growth planning and implementation. Knowledge
sharing and capacity building can also serve as strategic tools to strengthen partnerships with
governments at the initial phase of program development and to promote GGGI’s new initiatives at a
regional level where GGGI has already demonstrated a strong presence.

In line with this, GGGI has been developing plans to work with the Least Developed Countries
Renewable Energy and Energy Efficiency Initiative (LDC-REEEI) in advancing the interests and building
the capacity of the regional initiatives that utilizes local expertise rather than international consultants
and replicate what works. GGGI also has been working with National Development and Reform
Commission (NDRC) in China to development training modules for climate change and green growth in
support of China’s Belt and Road initiative (BRI). GGGI’s Asian and African member countries are
potential beneficiary groups for series of training programs organized by NDRC.

Project Lead: Dereje Senshaw
Staff: X8 Analyst (new), Anna Schulz, Shomi Kim, Gulshan Vashistha

Geographic Coverage: Global
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Beneficiaries: LDC GGGl member countries

Partners: LDC Group at the United Nations Climate Change Negotiations (“LDC Group”), LDC-REEEI, LDC
University Consortium on Climate Change (LUCCC), NDRC, IIED, and GGGl (IPSD, GGP&l)

Approved Budget: USD 150, 000 (non-personnel budget)

7.1.

Output 1: Development of Green Growth training modules (2 — Modules)

Development of training modules led by GGGI’'s thematic experts will provide an opportunity to cement
the strong partnership with key government stakeholders as well as to effectively share green growth
best practices among LDC member countries. In addition, there has been growing demand in the Africa
for a regional knowledge sharing platform for policymakers, especially in the areas of urban financing
and project finance for NDC implementation.

This output aims to develop green growth training modules for policymakers which will be delivered
through regional capacity building programs in Asia and Africa. The training modules will be based on
GGGl's thematic areas as below:

e Sustainable urban development and green urban financing; and

e 100% renewable energy planning and financing.

Timeline: January 01 to July 31, 2018

Activity Deliverable Targets/Indicators Staff

Develop preliminary list of
training modules, learning
objectives, and annotated
outline of module lessons

Capacity building manual
delivered

2 Annotated outlines of the
modules developed

Development of 2 thematic
training modules.

Finalized module materials

2 Training modules created

Dry run, publication and printing
of training modules

GGG&I project documents
and feedbacks from the
stakeholders

1 Internal workshop
organized

Dereje Senshaw
Shomi Kim

Gulshan
Vashistha

Anna Schulz
X8 (New)

LOE (days/%)
54 days (20%)
22 days (10%)
22 days (10%)
3 days (1%)

22 days (10%)

7.2.

Output 2: Delivery of capacity development program at the regional hubs

In 2018 one training associated with the Belt and Road Initiative and one training associated with LDC
Group support is proposed under this project by inviting policy makers and technical level officials from

the region. The developed training modules can be further designed for the general use of GGGI’s

country teams to deliver in-country capacity building program.

Timeline: June 01 to December 31, 2018

Activity Deliverable Targets/Indicators Staff

Organize a training for 20
participants, in collaboration
with the LUCCC, to take place in
Africa

Evaluation at the end of the
workshop

2 Regional training
delivered (when feasible
after completion of a PPT
version)

Engage with partnerships,
including LUCCC, to support
capacity building

Partnerships with LUCCC
realized

Substantive collaboration,
MoU, joint capacity
building

Dereje Senshaw
Shomi Kim

Gulshan
Vashistha

Anna Schulz
X8 (New)

LOE (days/%)
11 days (5%)
11 days (5%)
11 days (5%)

2 days (1%)
22 days (10%)
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7.3. Anticipated 2019 Activities

Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= The capacity building program with LUCCC, NDRC, and LDC-REEEI partners;

= Continue support for the LDC Group in building the capacity of the regional initiatives that
utilizes local expertise; and

= Support in deployment of 100% renewable energy in GGGl member countries.

8 Climate Diplomacy (TL-2018-08)

GGGl’s Climate Diplomacy Project serves as GGGI’s cross-cutting portfolio of activities aligned to the
structure of the draft LDC Group 2017-2018 Work Plan (WP). The first area of support is the LDC Group’s
engagement in the climate negotiations, including through capacity building in collaboration with the
LUCCC. The second is to strengthen LDC climate change actions and activities through a range of
recently launched or ongoing GGGI programs and initiatives, such as country-specific thematic projects
and programs encompassed within GGGI’s NDC assessment, GGGI’s MRV program, and GGGI’s
partnership with the Green Climate Fund (GCF). The project will also support the COP 23 Presidency and
GGGI’s engagement with the UNFCCC.

Project Lead: Anna Schulz
Staff: Anna Schulz, Orestes Anastasia
Geographic Coverage: Global, LDC Group Countries

Beneficiaries: LDC Group, and LDCs: Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso,
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of the Congo,
Djibouti, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Lao People’s
Democratic Republic, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Myanmar,
Nepal, Niger, Rwanda, Sdo Tomé and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, South
Sudan, Timor Leste, Togo, Tuvalu, Uganda, Yemen, and Zambia.

Partners: LDC Group, Ethiopia, International Institute for Environment and Development (lIED), and
Climate Analytics

Approved Budget: $323,000 ($250,000 from the 2017 Santa proposal and $73,000 moved from TL-3-2,
Knowledge Sharing)

8.1. Output 1: Project Management

This output includes elements necessary to successfully manage and effectively implement the Climate
Diplomacy Program that are not reflected elsewhere.

Timeline: January 01 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Project outputs successfully Project outputs Overall project performance | Anna Schulz 15 days (7%)
delivered on time with high- Orestes Anastasia | 8 days (4%)
quality

Appropriate and timely Project outputs Effective coordination

coordination with relevant within and outside of GGGl

project stakeholders ensured
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Visibility of the project raised by | External and internal TL work
applying appropriate means of communications products/publications,
communications relations communications

materials, and events

publicized
Resources mobilized for 2019- Sustainable source of Funding proposals
2020 period funding identified and

mobilized

8.2. Output 2: Lessons from GGGl climate programs successfully shared through global partnerships

During 2018, under this output, knowledge sharing activities will engage government officials,
practitioners, and intergovernmental organizations through policy dialogues and South-South/South-
North-South cooperation activities related to climate diplomacy involve discussing, debating, and
advising on the most effective approaches based on practical experiences from other countries. Specific
activities supporting include: preparing and packaging knowledge resources in a manner conducive to
sharing, learning, and adoption; facilitating exchange of country experience and peer learning through
in-person events (forums and study tours), including events organized by GGGI partners, and virtual
events (webinars); and engaging in expert networks.

Timeline: January 01 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)
Knowledge sharing/side events Knowledge sharing events Up to 3 knowledge sharing/ | Anna Schulz 7 days (3%)
co-organized with the LEDS attended, side events side events organized Orestes Anastasia | 11 days (5%)
Global Partnership, NDC organized Intern 12 days (10%)
Partnership, and other global .

Eileen Hur 11 days (5%)
partners

8.3. Output 3: LDC Group effectively supported to negotiate and implement their climate
commitments

The Climate Diplomacy Program will support the LDC Group in the UNFCCC negotiations, responding to
requests for support from the LDC Group Chair with a specific focus on mitigation and MRV. The project
will provide support to the LDC Group Chair and thematic coordinators at the two annual coordination
meetings, the UNFCCC Subsidiary Body and COP sessions, as well as any additional intersessional
meetings. Support during sessions includes advice on negotiations strategy, development of inputs to
the negotiations process, speakers notes, analysis of negotiation positions and other technical
assistance as requested. Intersessionally, the project will provide analysis of meeting outcomes and
support the LDC Group in elaborating their positions going into the upcoming sessions.

Pending requests from the LDC or SIDS Groups under the UNFCCC or other climate diplomacy
stakeholders, CDP will prepare an analysis or policy briefs to address climate change priorities for LDCs
and small island development states (SIDS).

This output will also support ad hoc capacity building requested by the LDC Group, as well as support
engagement with LDC Group capacity building initiatives, including the LDC Universities Consortium on

Climate Change (LUCCC), and the renewable energy and energy efficiency initiative (REEEI).

Timeline: January 01 to December 31, 2018
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Deliverable

Activity

Support the LDC Group Chair
and Thematic Coordinators at
LDC Group coordination
meetings, UNFCCC negotiating
sessions, and during
intersessional preparations for
such meetings

Talking points, inputs to LDC
Group Chair
statements/speeches,
analysis of negotiation
documents/positions,
briefs, response to ad hoc
requests by LDC Group and
LDC Group members

Targets/Indicators
6 meetings supported

4 intersessional analysis of
negotiation outcomes

20 inputs during meetings
100% response to ad hoc

requests during negotiation
sessions

Support for ad hoc strategy,
technical advice and requested
by the LDC Group

Support to the LDC Group

100% response to ad hoc
requests

Co-organize the LDC Group
Ministerial

1 LDC Group Ministerial
organized

1 LDC Group Ministerial
Organized, 20 Ministers
attend

Engage with partnerships,
including LUCCC and GGKP, to
support LDC Group capacity
building

Partnerships with LUCCC
and GGKP realized

Substantive collaboration,
MoU, joint capacity building

Anna Schulz
Orestes Anastasia
Eileen Hur

Intern

LOE (days/%)
104 days (47%)
20 days (9%)
11 days (5%)
96 days (80%)

8.4.
undertaken

Output 4: GGGl relationship with UNFCCC managed and effective engagement at COP 24

During 2018, the Climate Diplomacy Program will support GGGI’s effective, high impact, engagement
with the UNFCCC Secretariat, building on previous engagement with the Secretariat, with the aim of
increasing substantive engagement in the negotiations process.

Timeline: January 01 to December 31, 2018

Deliverable

Activity

Coordinate GGGl engagement
and participation in UNFCCC
sessions

Successful engagement at
the UNFCCC subsidiary body
meetings, intersessionals
and COP 24

Targets/Indicators

1 side event organized,
press releases, substantive
inputs to the LDC Group

Coordinate GGGl response to ad
hoc requests for input from the
UNFCCC

GGGl response to UNFCCC
requests for substantive
input

100% of UNFCCC requests
addressed

Anna Schulz
Orestes Anastasia
Intern

Eileen

LOE (days/%)
22 days (10%)
15 days (7%)
24 days (20%)
5 days (2%)

8.5.

Anticipated 2019 Activities

Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= Continue support for the LDC Group in the UNFCCC negotiations;
= Possible expansion to support small island developing States (SIDS) and/or the African Group;
= Support delivery of climate services as one GGGI; and

=  Continue support for GGGl engagement with the UNFCCC.

9 Renewable Energy and Energy Efficiency Initiative (TL-2018-09)

The Renewable Energy and Energy Efficiency Initiative is a collaborative effort of partner organizations
and the LDC Group to achieve universal access to clean energy for their people through integrated,
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sustainable and affordable modern energy approaches that scale up the share of renewables in the
energy mix and maximize potential for energy savings. This will be delivered through building LDC
stakeholders’ capabilities and engaging partners, enabling the LDCs to meet the Sustainable
Development Goals and ensuring no one is left behind.

As part of the TL work plan 2018, GGGI will support the REEEI and will serve as GGGI’s Sustainable
energy activities aligned to the structure of the LDC Group 2017-2018 Work Plan (WP).

GGGl will provide support to the selected LDC member countries on technical support, tracking delivery,
enabling learning, fostering multi-stakeholder engagement, and strategic partnerships. The project will
build on other initiatives seeking synergies, filling gaps, and supporting GGGl LDC member countries to
address the full range of their renewable energy and energy efficiency goals. The support will promote
rapid on transformational action to improve policies and to mobilize finance, and will explore effective
action in:

=  Stimulating energy for productive sectors;

= Strengthening energy planning, to inform target setting and NDCs;

= Tackling policy and regulatory barriers; and

=  Strengthen capacity of LDCs and Learning Exchanges for Regulators, Policy Makers, and Energy
Planners.

Project Lead: Dereje Senshaw

Staff: X8 Analyst (new), Intern

Geographic Coverage: Global

Beneficiaries: GGGl LDC member countries

Partners: LDC-REEEI, LUCCC, SE4ALL, and GGGl (IPSD, GGP&l)
Approved Budget: USD 61,000 (non-personnel budget]

9.1. Output 1: Project Management

This output includes elements necessary to successfully manage and effectively implement the REEEI
Program.

Timeline: January 01 to December 31, 2018

Activity Deliverable Targets/Indicators Staff LOE (days/%)

Coordinate GGGI engagement Successful engagement at Press releases and Dereje Senshaw 9 days (4%)

and participation in LDCREEEI LDC meetings and substantive inputs to the LDC | xg Analyst (new) | 9 days (4%)
workshops Group Intern 22 days (10%)

Coordinate GGGl response to ad | GGGI response to LDCREEEI 100% of LDCREEEI requests

hoc requests for input from the requests for substantive addressed

LDCREEEI input

Project outputs successfully Project outputs Overall project performance

delivered on time with high-

quality

Appropriate and timely Project outputs Effective coordination within

coordination with relevant and outside of GGGI

project stakeholders ensured

Visibility of the project raised by | External and internal TL products/publications,

applying appropriate means of communications relations communications

communications
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materials, and events
publicized

9.2. Output 2: LDC Renewable Energy and Energy Efficiency Initiative (REEEI)

GGGl would like to support selected LDC member countries on their initiatives to track the progress on
energy access, renewable energy deployment progress, and energy efficiency measures, as well as to
strengthen the capacities of officials starting in 2018.

GGGI’s supports tracking progress in delivering an energy transition towards sustainable and renewable
energy sources and enhanced energy efficiency to reduce GHG emissions (SO1). Energy sector
operations are of central importance to reducing GHG emissions, promoting green growth and
sustainable development, and expanding access to GGGl member countries. However, ensuring that the
production and delivery of energy services contribute to these objectives also gives rise to challenges
and opportunities in the transition to a new model of growth and green job creation.

Timeline: January 01 to December 31, 2018

Tracking delivery of LDC Cross-country analysis and 1 final draft report Dereje Senshaw 108 days (50%)
member countries progress an overarching guiding completed X8 Analyst (new) 33 days (15%)
against renewable energy framework delivered 1 policy brief published Intern 87 days (40%)
targets

Consultation workshop with key | Meeting minutes and Partner organizations and

stakeholders and partner documents key stakeholders agreed on

organizations for barriers and barriers and prioritization

prioritization

Analysis and/or policy brief on Final report 1 final draft report

renewable energy prepared for completed

LDC countries 1 policy brief published

9.3. Anticipated 2019 Activities

Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= Continue support in stimulating energy for productive sectors;

= Support in strengthening energy planning to inform target setting and NDCs in 2019;

= Support delivery of tackling policy and regulatory barriers; and

=  Strengthen capacity of LDCs and Learning Exchanges for Regulators, Policy Makers and Energy
Planners.

10  Electric and Sustainable Mobility (TL-2018-10)

Electric and sustainable mobility is positioning itself as a centerpiece of transport services in the era of
the Paris Climate Agreement and the Sustainable Development Goals. To move away from traditional
growth patterns in transport and associated negative externalities, various policies based on new
technologies and behavioral change of travelers are being explored or implemented, including
electrification of vehicles, car sharing, non-motorized transport, and intelligent transportation systems.
This project carries out policy and technical research on electric and sustainable mobility with a special
focus on innovative forward-looking ideas and global technology trends, to provide insight to GGGI's in-
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country work in the transport sector and contribute to global debate on future mobility. To strengthen
the research work, collaboration with academic or research institutions is sought and leveraged.

Project Lead: James Seong-Cheol Kang

Staff: X8 TL Analyst, Eileen Hur

Geographic Coverage: Global

Beneficiaries: Jordan, Laos, Nepal, Mexico, Fiji, Morocco, etc.

Partners: Korea Advanced Institute of Science and Technology, University of Jordan

Approved Budget: USD 80,500 (non-personnel) (USD 25,000 from the Santa project #16 and USD 55,500
moved from TL-5)

10.1. Output 1: Project Management
This output consists of activities to manage and implement the project successfully.

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Deliver project outputs Project outputs 3 outputs delivered James Kang 11 days (5%)
successfully on time Eileen Hur 11 days (5%)
Track project budget Disbursement rate >90%
disbursement
Produce end-of-year results of Summary of end-of-year A summary produced and
the project results incorporated into the TL
end-of-year report
Perform the time sheet pilot Time sheet Time sheet recorded
exercise

10.2. Output 2: Guidance on Mobility as a Service Developed

One of the forward-looking ideas in electric and sustainable mobility is Mobility as a Service (Maa$), the
concept of shifting away from personally-owned modes of transport and towards mobility solutions that
are consumed as a service. MaaS assisted by electric vehicles and car sharing (and eventually
autonomous driving) and powered by information and communication technology (ICT) is anticipated to
offer vastly lower-cost mobility alternatives with environmental co-benefits. As urban density continues
to grow, MaasS could provide an alternative way for people to move in a way that is faster, cleaner, and
less expensive than current options. By “disrupting” the supply side of transport services, MaaS may
transform a relatively rigid transport system into one that is significantly more flexible without new large
investments. This work aims to examine the concept, policy, technology, practical cases of MaaS with an
emphasis on its potential applicability in developing countries and to formulate guidance on this
innovative idea in mobility.

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Review concepts, policies, and Review document Review document James Kang 43 days (20%)
technology trends in relation to completed

Mobility as a Service (MaaS)

Analyze practical cases of MaaS | Analysis document Analysis document

under implementation completed
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Assess how Maa$ can serve as a Assessment document Assessment document
viable sustainable mobility completed
option in developing countries

Synthesize research results to Technical report Technical report produced
produce a technical report on
MaaSs

10.3. Output 3: Research products on electric and sustainable mobility produced

This work aims to generate at least two peer-reviewed articles on electric and sustainable mobility for
journal publication through research collaboration with the Korea Advanced Institute of Science and
Technology and the University of Jordan. Tentative topics of joint research are (1)

Factors influencing the adoption of electric vehicles by consumers and (2) Benefits of alternative
technology buses for BRT in Jordan.

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Produce research paper on Peer-reviewed paper Peer-reviewed paper James Kang 32 days (15%)
factors influencing the adoption submitted for journal X8 TL Analyst 15 days (9%1)
of electric vehicles by publication

consumers

Produce research paper on Peer-reviewed paper Peer-reviewed paper

benefits of alternative submitted for journal

technology buses for BRT in publication

Jordan

10.4. Anticipated 2019 Activities

Building on its work during 2018, the project envisages carrying out the following activities in 2019:

=  Continue to support the development and implementation of electric and sustainable mobility
options in partner countries;

® Conduct forward-looking research on innovative ideas in the transport sector such as the use of
big data and machine learning techniques to improve the effectiveness of transport systems;

= Study the resilience of transport networks — How to measure/assess the level of resilience of a
transport network and how to restore the functionality of the network when it is disrupted; and

= Conduct research on health benefits of cleaner mobility options.

11  Country Delivery Services

11.1. Laos Output LA1-2000-1-3: EV Study

Car ownership in Lao PDR continues to grow at a rate of over 8% annually, while that of the capital city,
Vientiane, increased even more rapidly at 10% per year. Currently there is more electricity produced
domestically than consumed (estimated 4,000 MW oversupply primarily from large hydro) in Lao PDR.
This situation lends itself to potentially transforming the transport sector and further stimulating
demand for renewable energy by prioritizing a transition to electric vehicle (EV) based mobility. This

1 Assuming X8 TL Analyst starts working in April 2018.
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work will assess the economic potential, estimate the costs and benefits (including those from
environmental and social perspectives), and identify investment needs for a staged transition to electric
mobility in the short, medium and long term to provide the rationale and economic basis for prioritizing
and investing in this transformation as part of the national green growth priorities. Companies involved
in testing the market for electric motorbikes, tuk-tuks, and electric vehicles in Lao PDR will be engaged
to identify market barriers and develop potential solutions.

Project Lead: Jason Lee
Staff: James Seong-Cheol Kang, Annaka Marie Peterson, Bounma Thor, X8 TL Analyst
Approved Budget: USD 100,000 (non-personnel)

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Conduct a situational analysis Situation analysis and Situation analysis and Jason Lee 22 days (10%)

and stakeholder mapping stakeholder mapping results | stakeholder mapping James Kang 43 days (20%)
completed Annaka Peterson 22 days (10%)

Assess the economic potential Economic potential Economic potential Bounma Thor 22 days (10%)

of electric vehicles assessment of electric assessment completed X8 TL Analyst 19 days (12%)

vehicles

Conduct a detailed value-chain Analysis on tuk-tuks Analysis on tuk-tuks

analysis on the ride hailing completed

service using tuk-tuks

Draft a strategic plan for EV Strategic plan for EV Strategic plan for EV

transition in Lao PDR to be transition transition drafted

incorporated into national green
growth strategy

Develop three project proposals | Project proposals Three project proposals
focused on innovative business developed

models for electric vehicles in
Vientiane, including at least one
proposal on tuk-tuks

11.2. Jordan Output JO1-2000-1-3: Analysis of sustainable mobility options for Jordan developed

Being heavily reliant on imported fossil fuels, Jordan is keen to break off such dependence and
strengthen sustainable transport systems including scaled-up diffusion of electric mobility options.
Jordan’s National Vision 2025 pays particular attention to the transportation sector and aims to update
and implement national strategies relevant to sustainable transport infrastructure. The Government of
Jordan has set some foundations on this front by developing the Long-Term National Transport Strategy
and more recently the National Green Growth Plan. However, these plans are not well interconnected
and lack specific, coherent action items, being mostly declarative. To help the development of a national
action plan for sustainable transport, this work examines options for sustainable mobility in Jordan by
incorporating the findings of the existing studies, identifying stakeholders, and pulling out the main facts
around public and private transport with the aim of enabling GGGI to facilitate the discussion on electric
vehicles and other sustainable mobility alternatives in Jordan.

Project Lead: Ahmed Al Amra
Staff: James Seong-Cheol Kang, X8 TL Analyst
Approved Budget: USD 15,000 (non-personnel)
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Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators LOE (days/%)

Assess the current state of
transport use and infrastructure
in Jordan

Assessment results

Assessment completed

Analyze government priorities
for sustainable transport and
stakeholders

Analysis results

Analysis completed

Identify challenges and
opportunities in the transport
sector

Identified challenges and
opportunities

Challenges and
opportunities identified and
documented

Develop actionable
recommendations on
sustainable mobility options

Actionable
recommendations

Actionable
recommendations
developed

James Kang
X8 TL Analyst

43 days (20%)
19 days (12%)

11.3.

Fiji Output FJ-2000-1-6: Fiji Low Emission Development Strategy (LEDS)

TL will work jointly with GGP&I and IPSD to support Fiji in the elaboration of its Low Emission
Development Strategy (LEDS). The project will help demonstrate Fiji’'s commitment to national-level
action in support of Fiji’s climate leadership at the international level. The activity design is based on
best practice for the design of pre-Paris Agreement LEDS as defined by the LEDS Global Partnership (see
ledsgp.org). Further elaboration of the work, including the definition of the TORs for the Fiji LEDS will be
undertaken in close collaboration with stakeholders from the Fiji Government. Activities under this
output will support key elements of the LEDS process through: establishment of Country Planning
Groups; development of the TOR and consultant TORs; hiring consultants; data collection; definition of
baseline scenarios; identification of economy-wide low-emission options and scenarios; two in-country
stakeholder workshops; development of an economy-wide low-emission development action plan; and
completion, launch, and publication of the LEDS report.

Project Lead: Katerina Syngellakis

Staff: Anna Schulz, Orestes Anastasia, Aarsi Sagar, James Kang, Donovan Storey, Rosi Banuve, Roxane
Castelein, Ulaiasi Colaiwau Butukoro, Transport Consultant, LEDS Integration Consultant

Approved Budget: USD 250,000 (non-personnel budget)

Timeline: January 01 to December 31, 2018

Activity Deliverable Targets/Indicators Staff LOE (days/%)

Organize institutional
arrangements, coordination
platforms, and multi-
stakeholder consultation
process

Draft and final Fiji LEDS
project TORs

Consultants hired

Country Planning Group,
High-Level Advisory Group,
and sectoral and technical
working groups established
LEDS scope defined
Communication and
outreach plan

Kick-off workshop
Stakeholder workshop

Fiji LEDS TOR

Consultant TORs, 2
consultants hired

1 Country Planning Group

1 High-Level Advisory Group

Up to 8 sectoral and
technical workings groups

LEDS scope

1 Communications and
outreach plan

1 Fiji LEDS fact sheet
2 workshops

Katerina Syngellakis
Orestes Anastasia
Aarsi Sagar

Anna Schulz
Donovan Storey
James Kang

Rosi Banuve
Roxane Castelein
Ulaiasi Butukoro

Transport
Consultant

34 days (15%)
54 days (25%)
55 days (25%)
55 days (25%)
15 days (7%)
32 days (15%)
22 days (10%)
22 days (10%)
22 days (10%)
100 days
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Assess the current situation Online repository of 2 Online repositories LEDS Integration 110 days
strategies, policies plans and | 1 Background paper Consultant

other documentation Meeting notes describing

Background paper on government priorities
existing strategy, policies,
plans and other
documentation

Online repository of existing
LEDS examples from other
countries

Government consultation to
identify priorities

Analyze options Identify and analyze BAU 1 BAU and baseline scenario
and LEDS report
Sustainable transportation 1 List of low-emission
model for Suva options

1 Development impact
assessment/cost-benefit
analysis of low-emission
options

1 Summary of low-emission
development scenarios

1 Low emission options for
the urban transport sector

Identify policy, financing, and Prioritize mitigation options 1 list of priority mitigation
other implementation options Sector-level policy options
and priorities assessments 1 list of recommendations
Stakeholder workshop for economy-wide and
sector-specific policies
1 workshop
Prepare roadmap, implement Fiji LEDS Report 1 Fiji LEDS Report
and monitor COP 24 Launch 1 Side event

Project proposals for low
carbon transportation

11.4. Anticipated 2019 Activities

Building on its work during 2018, during 2019 the TL team plans to support the following activities:

= Support for the development of an MRV and M&E strategy to support implementation of the Fiji
LEDS, establishment of an annual stakeholder process to review implementation progress and
refine and update the LEDS.

=  Depending on country demand, support other LEDS processes in GGGl member countries.

12  Overall TL Project Management

Apart from management and administration responsibilities already reflected above, during 2018 TL will
support tasks associated with general team management, including: preparation of the annual Work
Plan and inputs to the 2019-2020 WPB; staff recruitment; coordination of the TL Steering Committee
and Publications Committee; management of the annual publications plans and management of the
pipeline of new TL and GGGl publications; and fundraising/resource mobilization for TL and GGGl as a
whole.
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Staff: All TL staff
Approved Budget: USD 0

12.1.

Project Management Activities

Timeline: January 1 to December 31, 2018

Activity Deliverable Targets/Indicators Staff LOE (days/%)

Coordinate management tasks
for the TL Office, including the
TL annual work plan,
preparation of the 2019-2020
WPB, and other ad hoc tasks

TL 2018 Work Plan
Completed

TL 2019-2020 Global
Business Plan completed

TL 2018 Work Plan
Completed

TL 2019-2020 Global
Business Plan completed

Hire new staff and complete
onboarding

2 new staff hired

2 new staff hired

TL Steering Committee/
Publications Committee
coordination

4 Steering Committee
meetings per year

4 Steering Committee
meetings per year

Update Publications Guidelines

Updated Publications
Guidelines

Updated Publications
Guidelines

Manage GGGI Annual
Publications Plan

Annual Publications Plan

Annual Publications Plan

Resource mobilization in
support of TL or other GGGI
projects

Resource mobilization
initiated or achieved in 2018

4 sources from which
funding has been raised for
GGGl

$500,000 funding raised
$250,000 funding leveraged

Anna Schulz
Dereje Senshaw
James Kang
Lilibeth Acosta
Orestes Anastasia
* Time allocations
for other staff to
support Project
Management are
included in specific
projects above.

15 days (7%)
15 days (7%)
11 days (5%)
10 days (5%)
22 days (10%)
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GGGI’s Climate Diplomacy Program

Supporting the LDC Group under the UNFCCC

The GGGI Climate Diplomacy Program will primarily support the Least Developed Countries
(LDC) Group under the UN Framework Convention on Climate Change (UNFCCC) during the
2017-2018 period. This new program has been developed and implemented in close
cooperation with the LDC Group Chair and members, as well as other LDC Group partners, such
as the International Institute for Environment and Development (IIED) and Climate Analytics
(CA). In advance of the 23rd Conference of the Parties to the UNFCCC (COP 23), GGGI provided
support to the government of Fiji to develop a Nationally Determined Contribution (NDC)
Implementation Roadmap. This year, in advance of COP 24, GGGl is supporting the
development of Fiji’s Low Emission Development Strategy (LEDS).

The LDC Group includes 47 states that are particularly vulnerable to climate change but have
contributed the least to the problem. LDC Group members face challenges in the UNFCCC
process due to limited resources and capacity resulting from small delegation size. The Group
benefits from external assistance in strengthening engagement in climate negotiations,
national-level capacity-building, and knowledge sharing through South-South cooperation.
GGGl currently has operations in 11 LDCs.?

GGGlI’s Climate Diplomacy Program comprises GGGI’s cross-cutting portfolio of activities
aligned to the objectives of the LDC Group. The Program is organized around three pillars of the
LDC Group Work Plan, building on ongoing GGGI technical assistance, capacity building, and
research and analysis programs.

Pillar 1: Strengthening capacity for effective participation and engagement in international
decision-making

GGGI will support the LDC Group Chair’s requests for assistance for support in conducting high-
level meetings in close coordination with LDC Group partners. In 2017 GGGI supported
engagement of 20 Ministers from LDC Group Countries to participate in the LDC Ministerial in
October 2017. GGGI will continue to support the LDC Ministerial taking place in October 2018
to support political engagement by LDC Group Ministers in issues critical to Paris Agreement

1 GGGI has programs in Cambodia, Ethiopia, Kiribati, Lao People’s Democratic Republic, Mozambique, Myanmar, Nepal,
Rwanda, Senegal, Uganda and Vanuatu.



implementation. GGGI will also provide technical support to the LDC Group in the areas of
mitigation and transparency in the Paris Agreement Work Program negotiations.

Pillar 2: Supporting domestic implementation for ambitious global outcomes, capacity-
building, and experience sharing

GGGl will continue to assist individual LDC Group members through ongoing country-based
GGGl programs and projects to promote low emission green growth strategies and plans,
investment and support capacity building, knowledge sharing, and research and analysis. These
programs are aimed at supporting preparation, formulation and revision of NDCs and
accreditation of national implementing entities to access Green Climate Fund funding. NDC-
related activities include GGGI’s recently launched NDC Alliance, NDC Assessment and Target-
Setting, urban climate policy research, and country-specific projects.

Pillar 3: Long-term initiatives

GGGl will also support longer-term LDC initiatives such as the LDC Renewable Energy and
Energy Efficiency Initiative, through GGGI’s direct engagement in renewable energy programs,
GGGl’s global and regional knowledge sharing platforms, and through energy-focused research
and academic partnerships.
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Concept Note:
GGGI’s Climate Diplomacy Program

Supporting the LDC Group under the UNFCCC

June 6, 2017

Introduction

This concept note describes GGGI’s Climate Diplomacy Program to support the Least Developed
Countries (LDC) Group under the United Nations Framework Convention on Climate Change (UNFCCC)
during the 2017-2018 period. Activities will be developed and implementing in close coordination with
the LDC Group Chair and relevant members, and in cooperation with other organizations assisting the
LDC Group, including the International Institute for Environment and Development (IIED) and Climate
Analytics (CA).

The LDC Group includes 48 nations? that are especially vulnerable to climate change but have
contributed the least to causing the problem. Many LDC member countries are rather small, and often
face limited resources and capacity in UNFCCC sessions with only one or two negotiators compared with
the 20-30 representing larger countries. The LDC Group benefits from external assistance across a range
of areas tied to the climate negotiations, including providing legal and technical advice, strengthening
engagement in the UNFCCC process, institution and policy strengthening, and related initiatives. LDC
countries also benefit from efforts to support increased capacity and training at a national level, as well
as knowledge sharing with other similar countries through South-South cooperation.

Of the 48 countries in the group, GGGI has operations in 11 LDCs? and is exploring possible new
programs in several others.? GGGI’s in-country presence and extensive efforts to address climate change
mitigation and adaptation objectives through ongoing and new green growth programs provide the
underlying case for engagement with and support for the LDC Group.

GGGI’s Climate Diplomacy Program serves as GGGl’s cross-cutting portfolio of activities aligned to the
structure of the draft LDC Group 2017-2018 Work Plan (WP). The first is to support the LDC Group’s
engagement in the climate negotiations, i.e., specifically the LDC Group Ministerial meeting being
organized prior to COP23. The second is to strengthen domestic LDC climate change actions and

! The 48 members of the LDC Group include: Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso,
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, Equatorial
Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Lao People’s Democratic Republic,
Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Myanmar, Nepal, Niger, Rwanda, Sdo Tomé
and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, South Sudan, Sudan, Tanzania, Timor Leste, Togo,
Tuvalu, Uganda, Vanuatu, Yemen, and Zambia.

2 LDCs where GGGl has operations include: Cambodia, Ethiopia, Kiribati, Lao People’s Democratic Republic,
Mozambique, Myanmar, Nepal, Rwanda, Senegal, Uganda, and Vanuatu.

3 Countries where GGGl is exploring possible future programs include: Bhutan, Burkina Faso, Comoros, Democratic
Republic of Congo, and Timor Leste.



activities through a range of recently launched or ongoing GGGI programs and initiatives, such as
country-specific thematic projects and programs encompassed within GGGI’s Nationally Determined
Contributions (NDC) Alliance, GGGI’s measurement, reporting, and verification (MRV) program, and
GGGl’s partnership with the Green Climate Fund (GCF).

By working directly in country with governments and other stakeholders, GGGI aims to help directly
advance the objectives of the LDC Group and individual LDC member countries in the context of the
climate change negotiations. Many such activities will work to enhance LDC capacity and promote
tangible mitigation and adaptation actions as well as to implement commitment under the Paris
Agreement. They will simultaneously work to strengthen the ability of LDCs to contribute more
meaningfully to the international process to implement the Paris Agreement and to engage more
effectively in the negotiations. Thus, GGGI’s Climate Diplomacy activities will serve to directly
complement and contribute to the work of IIED and other partners supporting LDCs in the negotiations
process.

GGGI’s Climate Diplomacy Program team members are based in GGGI HQ, London, and Fiji, equivalent
to two full-time staff that includes one full-time Climate Diplomacy Specialist. Current resources for the
program are primarily based on ongoing GGGI projects and programs at global, regional, and country
levels. GGGl is exploring the possibility of identifying additional financial resources for 2018 and beyond
to scale up climate diplomacy support activities.

This Concept Note provides the initial framework for launching GGGI’s Climate Diplomacy Program in
collaboration with the LDC Group and its support partners, and for potentially allowing GGGI to build on
and expand climate diplomacy-oriented activities during the coming years.

Proposed Program Components

GGGl's proposed program described in this concept note is aligned with the three main “pillars” of the
LDC Group Work Plan. Where possible, proposed activities will build directly on ongoing GGGI technical
assistance, capacity building, and research and analysis programs.

1 Strengthening capacity for effective participation and engagement in
international decision-making

Support for strategic and high-level meetings and training [WP Activity 1.2]

GGGl proposes to support the LDC Group Chair’s request for assistance with conducting high-level
meetings in close coordination with the Chair, IIED, and Climate Analytics. This includes support for
organizing an LDC Group Ministerial meeting in 2017 (WP activity 1.2.c) prior to the 23rd Conference of
Parties to the UNFCCC (COP23). If appropriate, GGGl may support a second such LDC Group Ministerial
meeting in 2018, potentially as part of Global Green Growth Week (GGGW) 2018.

2 Supporting domestic implementation for ambitious global outcomes,
capacity-building, and experience-sharing



GGGl will seek to support individual members of the LDC Group through ongoing country-based GGGl
programs and projects during the 2017-2018 timeframe to promote low emission green growth
strategies and plans, policies, and investment, and to support technical assistance, capacity building,
knowledge sharing, and research and analysis. Although most activities will be ongoing, GGGI will
actively work to align these towards LDC Group objectives and priorities. GGGI activities will address
both climate change adaptation and mitigation (including expanded REDD+ activities) during the two-
year period.

Preparation, formulation, and revision of NDCs [WP Activity 2.11%

GGGl is implementing a combination of global and country-based activities that support NDC
implementation. These include:

=  GGGI's NDC Alliance, its global commitment to its member and operating countries;

= Assessment of NDCs to identify gaps and develop concrete targets where absent;

=  Policy research on mainstream green growth and climate change into urban policies and actions;
and

=  Country-specific projects in LDCs aimed at developing or implementing NDCs, or contributing to
related climate change adaptation or mitigation measures.

NDC Alliance. GGGl’s recently launched NDC Alliance is an umbrella initiative encompassing a wide
range of ongoing service offerings along the GGGI Value Chain to help countries fast track the
implementation of NDCs in a systematic, holistic, and transparent manner. Working primarily through
in-country operations, activities focus on the four thematic areas of energy, water, sustainable
landscapes, and green cities and encompass six key areas relevant to NDC implementation and
financing: (1) governance; (2) implementation of targets; (3) MRV; (4) sectoral interventions; (5)
financing; and (6) capacity building and knowledge sharing. With the aim of capacity building and
experience sharing in line with the LDC Group work plan, GGGI will, to the extent possible, ensure these
initiatives work in a manner that is complementary and helps reinforce the objectives of each.

GGGl also recently joined the NDC Partnership, a new global initiative funded by the governments of
Germany, Denmark, United Kingdom, Netherlands, and France. GGGI will serve as an implementation
partner, and expects to play a role in contributing to NDCP objectives through its various country-level
NDC development activities.

NDC Assessment and Target-Setting. GGGI is undertaking an assessment of all NDCs submitted by GGGl
member and operating countries based on more than 10 NDC reviews carried out by other multilateral
and research institutions. Focusing primarily on LDC countries, the assessment will be used to identify
gaps in policies and incentives, NDC ambitions, governance, financing, MRV, technical capacity, and
other issues in order to achieve the 1.5°C/2.0°C scenario in GGGI countries. This work will be
complemented by consultation with respective country offices in order to verify and update country-
specific results. The technical assessment report will be completed by December 2017 along with a
policy brief.

4 Numbering is provided here for activities listed under area 2 of the LDC Group Work Plan for convenience, but it
should be noted these are not specifically numbered in the Work Plan itself.



The project is expected to feed into the development of joint funding proposals with potential partners
for NDC implementation-related work in GGGl member countries and will also contribute to GGGI’s
MRV program. Related activities include supporting energy sector target setting and energy investment
roadmap for Nepal using energy scenarios modeling, and supporting development of Ulaanbaatar's city-
level climate targets (and investment roadmap) aligned with Mongolia's NDC. GGGl is exploring possible
new activities through a consortium to develop concrete, meaningful, and achievable NDC scenarios and
targets for the energy sector and investment roadmap of individual LDC countries based on long-term
energy scenarios modeling.

Urban Climate Policy Research. Complementing these activities will include ongoing support for policy
research that provides practical guidance on how to mainstream green growth and climate change into
urban policies and actions, initially in support of Cambodia, Vietnham, Laos, Rwanda, Senegal, and
Uganda. This will build on lessons and knowledge extracted from prior country experience, and bring in
external knowledge from organizations such as the National Urban Policy Programme (NUPP) led by UN-
Habitat and OECD. In addition, GGGI plans to conduct analytical research on how to assess transport
systems with the aim of identifying appropriate and high-impact green transport solutions.

Country-Specific Projects. In Ethiopia GGGI has supported the government to develop a Climate
Resilient Green Economy Strategy that provided the foundation for Ethiopia’s INDC commitments, is
supporting design of its MRV system (to be completed in 2017), and is developing climate resilience and
adaptation strategies for industries, cities, and agriculture. In Nepal, GGGl is developing sectoral NDC
implementation plans and providing capacity building, recommendations on financing options for NDCs,
and project proposals to implement NDC commitments. GGGI’s program in Myanmar aims to
strengthen the country’s institutional framework for NDC implementation by assessing green growth
potential and priorities, and developing necessary tools and capacity, including developing an MRV
system for NDC implementation (see below) and promoting development of bankable projects, and
delivering a best practice analysis and capacity building on NDC implementation and MRV international
best practices. In Kiribati, GGGl is promoting a climate change adaptation action plan and providing
capacity building on climate resilient green growth, supporting financing for climate resilient
infrastructure projects, and conducting a comparative analysis of the Philippines’s climate resilience and
Ecotown approach. In Uganda, GGGl is building capacity to help achieve national mitigation and
adaptation objectives through climate resilient green city development and renewable energy.

Additional examples of GGGI support for national green strategies and planning are provided in Annex
A.

Preparation, formulation, and implementation of national MRV systems [WP Activity 2.3]

While improving transparency through MRV systems is an important step in aligning NDC goals to
longer-term economic, social, and environmental objectives, it also establishes a credible basis to share
experiences among countries, to determine appropriate policy contexts, and financing sources and to
assess results. GGGl’s MRV program is initially expected to engage LDCs such as Ethiopia, Lao PDR,
Nepal, Uganda, and Myanmar, as well as several emerging economies. A new, dedicated MRV team at
GGGl will:

= provide advice on MRV rules and guidelines;
= identify tools and systems to improve data quality;



= assess and prioritize data gaps;

= support data management systems;

=  build MRV in-country operational and resource mobilization capacity to attract additional
international financing; and

= |everage skills and expertise of national and international organizations.

As part of the MRV program, GGGI proposes to work with the LDC Group to explore the possibility of
organizing an MRV capacity building workshop or similar activity during GGGW 2017, during COP23, or
at another appropriate time.

Accreditation of national implementing entities to access Green Climate Fund funding
[WP Activity 2.5]

GGGl is collaborating closely with its strategic partner co-located in Korea, the Green Climate Fund,
particularly as a Delivery Partner for GCF’'s Readiness Program. This means that countries seeking
funding from GCF can designate GGGl as their delivery partner for readiness projects that:

build capacity of the GCF National Designated Authority;

support national entities to get accredited as Direct Access entities (DAEs);

provide post-accreditation capacity building support for DAEs; and

support development of innovative projects for GCF co-funding through its green investment
services and climate finance expertise.

PwnNE

A key challenge in the period following the Paris Agreement has been the lack of capacity to close the
financial gap in the context of NDC implementation. To enable countries, including LDCs, to access GCF
funding, the GCF provides resources for readiness and preparatory activities and technical assistance,
such as for in-country institutional strengthening including strengthening capacities for country
coordination and to meet fiduciary principles and standards and environmental and social safeguards.
GGG/’ aims to scale up financial support through development of bankable projects, financial
instruments and National Financial Vehicles (NFVs) and to support and build capacity of countries to
plan and implement climate finance institutional frameworks and to prepare project pipelines.

Under the readiness program, GGGI now has a pipeline of over 20 readiness projects and expects to
implement up to 15 GCF readiness projects in 2017. This will facilitate domestic implementation in LDCs
in line with the aim of the LDC Group work plan. The GCF readiness proposal of one LDC Group member,
Vanuatu, has already been approved. GGGl is now assisting with preparation of readiness proposals to
the GCF from Mozambique and Rwanda, and has initiated discussion with NDAs and Direct Access
Accredited Entities (DAEs) in Ethiopia, Lao PDR, Senegal, Nepal, and Cambodia, among other countries.

As part of the readiness program, GGGl is exploring country-specific activities with NDAs and DAEs to
provide the following services:

= Support to strengthen institutional and fiduciary capacity of DAEs to directly access the Fund,
building on GGGI’s program to develop National Financing Vehicles, and to conduct
accreditation self-assessments, identify and develop bankable projects and project pipelines
with DAEs and key stakeholders, and mobilize private sector resources. GGGl will respond to
GCF’'s mandate to focus 50 percent of its efforts in LDCs, SIDS, and Africa as well as adaptation



projects. Existing proposals focus on SIDS and the water sector; more proposals are being
sought from other groups of countries and on low-emission transport, cities, and agriculture
proposals.

= Facilitating capacity building and knowledge sharing aligned with the goals of the readiness
program. This may include supporting regional peer-to-peer knowledge sharing for NDAs and
DAEs, and regional Structured Dialogues in Africa (possibly during GGGW 2017) and Latin
America. GGGI will start with supporting a joint capacity building program with GCF for more
than 25 DAEs in May 2017.

=  Support for development of GCF Country Programs, outlining country priorities, short- and
long-term projects/programs, and an action plan.

In addition to the above activities, GGGI would like to explore with the LDC Group and GCF the
possibility of organizing a climate finance training workshop (jointly with GCF).

3 Long-term initiatives

Support for the LDC Renewable Energy and Energy Efficiency Initiative [WP Activity 3.5]

GGGl proposes to provide support to the LDC REEEI through GGGI’s direct country engagement in
renewable energy programs, through GGGI’s global and regional knowledge-sharing platforms, and
through energy-focused research and academic partnerships through GGGI’s Office of Thought
Leadership. Global and regional knowledge-sharing platforms and the climate diplomacy hub can
facilitate long-term renewable energy and energy efficiency initiatives in LDCs, and provide a strong
basis for reaching out to the international community in the context of UNFCCC negotiations and other
forums on LDC renewable energy and energy efficiency experiences.

GGGl’s in-country renewable energy and energy efficiency activities currently include five LDCs as
follows, and this portfolio may be expanded in the future.

To synthesize these efforts, GGGI will also explore with the LDC Group the possibility of other relevant
activities that support the accelerated transition to clean energy in LDCs, including, for example,
preparing a briefing paper, organize a workshop, or facilitating access to investors and financial
institutions to support project financing.



Annex A: GGGl Support for Low Carbon, Climate Resilient Strategic
Planning in LDCs

In Cambodia, GGGl is promoting climate resilient low emission development as part of efforts to
develop Cambodia’s National Strategic Plan for Green Secondary Cities, policy recommendations for
green transport, and green investment opportunities.

In Ethiopia, GGGI is developing climate resilience and adaptation strategies for industrial and urban
sectors and a sector-level implementation roadmap of Ethiopia’s Climate Resilient Green Economy
strategy, undertaking macro-economic analysis, strengthening Ethiopia’s greenhouse gas (GHG)
emissions inventories and environmental risk assessments, developing a strategy and guidelines for
REDD+ implementation, delivering technical assistance in forest administration, promoting climate
resilience in agricultural programs, developing a sustainability roadmap for the power sector, and
developing green investment projects.

In Lao PDR, GGGl is supporting development of the National Green Growth Strategy and the National
Urban Development Strategy, delivering a green urban development pilot project in Vientiane
emphasizing climate resilient development, and building capacity on green urban development and
green fiscal instruments.

In Mozambique, GGGl is promoting increased access to energy in rural areas through the identification
of mechanisms and bankable projects in the renewable energy for productive use sector. The new
program also aims to convene stakeholders, identify gaps and opportunities, and build capacity and
support for coordinated implementation of national green growth priorities.

In addition, the Green Growth Potential Assessment (GGPA) is GGGI’s cross-cutting assessment tool to
help policymakers develop and adopt green growth strategies that are tailored to the country context.
Insights provided by GGPA help LDC countries chart priorities for national green growth strategies and
work plans that relate to aspects of climate change adaptation and mitigation issues. The assessment
considers resource-efficiency, eco-friendly development, climate resilience, and socially inclusion
dimensions to green growth. GGGI has been supporting GGPA assessments in Nepal, Laos, and
Myanmar, and has initiated assessments in Cambodia and Mozambique in 2017 and will add two
additional countries in 2018. Going forward, the GGPA process could be used to identify opportunities
for LDCs to implement NDCs and NAPs, and thereby provide a strong analytical and implementation-
focused foundation for LDC positions in the UNFCCC process.



Annex B:  GGGI Support for Renewable Energy and Energy Efficiency
Initiatives in LDCs

Under its Scaling Up Pro-Poor Renewable Energy in Mozambique program, GGGl's interventions aim to
support the Government of Mozambique in implementing its NDC goals and improving energy access for
rural off-grid communities through improved implementation of renewable energy-based solutions. This
will be done by conducting a market assessment and policy review for renewable energy for productive
use potential in off-grid areas, identifying policy and business model options and then designing a
financing instrument to implement bankable projects. Capacity development events will also be held to
train stakeholders for improved planning and investment of renewable energy for productive use.

In Rwanda, GGGI seeks to build on its support for the FONERWA Facility to support project pipeline
development for the energy sector, initially focusing on Rwanda’s micro-hydro resources, largely in
response to high levels of demand for renewable energy project financing from the Fund.

In Senegal, GGGI’'s work on a renewable energy component explored the potential for energy-based
solutions to improve productivity, as well as renewable energy resource development for greener
growth. GGGl is working with GIZ-PERACOD, the Ministry of Energy, and a host of national stakeholders
from public and private sectors to design and prepare two bankable energy projects. GGGI will help
prepare financial proposals for at least two green energy projects and submit these for potential
financing.

In Uganda, GGGI’s focus is on development of a waste-to-energy pilot project for Kampala City. GGGI
will be conducting an assessment of the policy framework to inform the development of a prefeasibility
study, taking into account the most appropriate technology, approach, potential sites, and urban
poverty and gender considerations. Following this, GGGI will work with local authorities to identify
potential financing and prepare final feasibility and funding proposal(s) for government approval.

GGGl’'s Mobilizing Finance for Green Energy Projects in Vanuatu seeks to support the Government’s
operationalization of the National Green Energy Fund (NGEF) and to mobilize financing for a green
energy project, which will aim to:

= Prepare analysis and recommendations on legislative and financial arrangements for the NGEF;

= Develop guidelines on accessing green energy financing for renewable energy or energy
efficiency projects;

= Develop procedures and documents and deliver training to operationalize the National Green
Energy Fund;

= |dentify and develop at least one green energy project for financing and submit to financier,
including possible access to GCF funding; and

= Deliver training on scaling up green energy through conducive policy and regulatory settings.



	Introduction
	TL Objective, Core Functions, and KPIs
	Objective
	Core Functions
	Key Performance Indicators (KPIs)

	TL Theory of Change
	TL Projects, Outputs, and Activities
	1 Green Growth Performance Measurement Project (Green Growth Index) (TL-1)
	1.1. Output 1: Project Management
	1.2. Output 2: Refinement of the Green Growth Index and Simulation Tool
	1.3. Output 3: Circulation of the Revised Methodology and Results (2017 Santa funding)
	1.4. Output 4: Expansion of the Green Growth Index and Simulation Tool (2017 Santa funding)
	1.5. Output 5: Outreach and Communications (2017 Santa funding)
	1.6. Anticipated 2019 Activities

	2 Green Growth Potential Assessment Project (TL-2)
	2.1. Output 1: Project Management (TL-2-6)
	2.2. Completion of GGPA in Cambodia (KH1-3CCI-2-1)
	2.3. Output 3: Completion of GGPA in Mozambique (MZ1-3CCI-2-1)
	2.4. Output 4: GGPA Methodology Revision and Preparation of GGPA Progress Report (TL-2-1)
	2.5. Output 5: Qatar – Limited Country GGPA (proposed) (TL-2-2)
	2.6. Output 6: Pakistan – Full Country GGPA (proposed) (TL-2-3)
	2.7. Output 7: India – Limited Country GGPA (proposed) (TL-2-4)
	2.8. Output 8: Papua New Guinea – Full Country GGPA (proposed) (TL-2-5)
	2.9. Anticipated 2019 Activities

	3 Green Growth Knowledge Platform (GGKP) (TL-3)
	3.1. Output 1: Project Management
	3.2. Output 2: GGKP Web Platform Management, Major updates and launch new features, and prepare the expansion of the GGKP platform offerings, namely the Green Industry Platform, Green Finance Platform and Expert Sharing Space
	3.3. Output 3: Engagement activities with the green growth community, particularly GGKP Knowledge Partners and more extensive GGKP Integration at GGGI
	3.4. Anticipated 2019 Activities

	4 GREEN-WIN Project (TL-4)
	4.1. Output 1: Green Growth and Win-win Strategies for Sustainable Climate Action (GREEN-WIN) Project –Output A – GGKP shares GREEN-WIN knowledge on green growth
	4.2. Anticipated 2019 Activities

	5 TL Research & Analysis Project (TL-5)
	6 Strategic Outcomes (TL-2018-06)
	6.1. Output 1: Project Management
	6.2. Output 2: Strategic Outcome target-setting guideline developed
	6.3. Output 3: Green jobs assessment in GGGI countries
	6.4. Output 4: Air quality assessment in GGGI countries
	6.5. Output 5: Green growth readiness assessment, and alignment of SOs to NDC and SDG implementation
	6.6. Output 6: Strategic Outcome target-setting and outreach

	7 Capacity Building (TL-2018-07)
	7.1. Output 1: Development of Green Growth training modules (2 – Modules)
	7.2. Output 2: Delivery of capacity development program at the regional hubs
	7.3. Anticipated 2019 Activities

	8 Climate Diplomacy (TL-2018-08)
	8.1. Output 1: Project Management
	8.2. Output 2: Lessons from GGGI climate programs successfully shared through global partnerships
	8.3. Output 3: LDC Group effectively supported to negotiate and implement their climate commitments
	8.4. Output 4: GGGI relationship with UNFCCC managed and effective engagement at COP 24 undertaken
	8.5. Anticipated 2019 Activities

	9 Renewable Energy and Energy Efficiency Initiative (TL-2018-09)
	9.1. Output 1: Project Management
	9.2. Output 2: LDC Renewable Energy and Energy Efficiency Initiative (REEEI)
	9.3. Anticipated 2019 Activities

	10 Electric and Sustainable Mobility (TL-2018-10)
	10.1. Output 1: Project Management
	10.2. Output 2: Guidance on Mobility as a Service Developed
	10.3. Output 3: Research products on electric and sustainable mobility produced
	10.4. Anticipated 2019 Activities

	11 Country Delivery Services
	11.1. Laos Output LA1-2000-1-3: EV Study
	11.2. Jordan Output JO1-2000-1-3: Analysis of sustainable mobility options for Jordan developed
	11.3. Fiji Output FJ-2000-1-6: Fiji Low Emission Development Strategy (LEDS)
	11.4. Anticipated 2019 Activities

	12 Overall TL Project Management
	12.1. Project Management Activities



